



## **ABSTRACT**

TNUDP III – Implementation of Under Ground Sewerage Scheme in Cuddalore Municipality – Revised administrative sanction and sanction of additional Grant – Orders – issued.

---

## **MUNICIPAL ADMINISTRATION AND WATER SUPPLY (MA2) DEPARTMENT**

**G.O.(D).No. 552**

**Dated: 30 .12.2009**

**Read:**

1. G.O (D) No.397, MAWS (MA3) Dept dated 23.09.2005.
2. Letter from the Director of Municipal Administration Letter Roc. No.73624/2005/ UGSS1, dated 07.12.2009

-----

### **ORDER:**

In the G.O first read above, administrative sanction has been accorded for implementation of Under Ground Sewerage Scheme to Cuddalore Municipality at an estimated cost of Rs. 40.41 crore, which was approved by State Level Project Sanctioning Committee of TNUDP III, met on 29.08.2005.

2. In the letter second read above, the Director of Municipal Administration has stated that the scheme was entrusted to the TWAD Board and taken up for implementation in 4 packages i.e., Packages 1 to 3 for Collection System and Package 4 for STP with Activated Sludge Process (ASP) sanctioned originally and has also stated that as per the work order issued the Project Cost and the annual maintenance cost have been revised as Rs.65.14 crore and Rs.1.24 crore respectively. The Director of Municipal Administration has furnished the following reasons for escalation of project cost:

1. Excess charges claimed by the Highways Department over and above the provision made in the DPR.
2. Tender Premium over and above the Departmental Estimate Rate for collection system as well as STP bids.
3. Additional length of House Service Connection as per the field condition.
4. Provision of bidding as per the CPHEE norms because of higher water table

5. Change in Pumping Station sites.
6. Additional cost due to change in technology to activate sludge process instead of WSP proposed in DPR.

3. The Director of Municipal Administration has also stated that the proposed scheme is to be implemented under TNUDP III with the revised financial tie up as follows:

	(Rs. in crore)	Percentage
TNUDP III	8.38	12.86
Grant Fund I	10.00	15.35
Local body's contribution & Public contribution	11.52	17.79
Additional Grant	35.24	54.09
Interest during construction	0.88	
<b>Total Project Cost</b>	<b>66.02</b>	<b>100</b>

4. The Director of Municipal Administration has further stated that the Municipal Council has resolved in its Resolution No.414 dated 02.12.2009 for the above revised funding pattern.

5) In the above circumstances the Director of Municipal Administration has recommended the revised proposal for the implementation of comprehensive sewerage scheme for Cuddalore Municipality at an estimated cost Rs.65.14 crore to install and Rs.1.24 crore to maintain annually for the present population and decided to go in for the revised financial assistance as recommended by TNUDF. The proposal has been approved by the 7<sup>th</sup> meeting of the State Level Project Sanctioning Committee (SLPSC) held on 17.11.2009 and recommended to the Government for according Revised Administrative Sanction with the above funding pattern and Financial Operating Plan (FOP).

6. The Director of Municipal Administration has requested the Government to accord the Revised Administrative Sanction for the implementation of the Under Ground Sewerage Project in Cuddalore Municipality at an estimated cost of Rs.65.14 crore to install and Rs.1.24 crore to maintain annually and to sanction additional grant of Rs.35.24 crore in relaxation of the Grant Fund Guidelines, considering poor financial status of the Municipality.

7. The Government have carefully examined the proposal of the Director of Municipal Administration and the recommendation of the 7<sup>th</sup> State Level Project Sanctioning Committee (SLPSC) and hereby accord the Revised Administrative Sanction for the implementation of the Under Ground Sewerage Project in Cuddalore Municipality at an estimated cost of Rs.65.14 crore to install and

Rs.1.24 crore to maintain annually and also sanction an additional grant of Rs.35.24 crore under Grant Fund I of TNUDP III in relaxation of Grant Fund I Guidelines.

**(BY ORDER OF THE GOVERNOR)**

**NIRANJAN MARDI,  
SECRETARY TO GOVERNMENT.**

To

The Director of Municipal Administration, Chennai – 600 005.

The Managing Director and Chief Executive Officer,

Tamil Nadu Urban Infrastructure Financial Services Limited, T. Nagar, Chennai – 17.

The Managing Director, Tamil Nadu Water Supply and Drainage Board, Chennai – 600 005.

The Commissioner, Cuddalore Municipality. (Through Director of Municipal Administration)

The Pay and Accounts Officer, Chennai – 9/35.

The Accountant General Officer (Audit) Chennai – 18/35.

The Resident Audit Officer, PAO, Chennai -9

**Copy to:**

The Finance Department, Chennai -9

The Senior Personal Assistant to Minister(Fin) Chennai-9

The Senior Personal Assistant to Deputy Chief Minister, Chennai -9

The Personal Secretary to Secretary, MA&WS, Dept., Chennai -9

SF/SC

**/ Forwarded by Order/**

**SECTION OFFICER**