



## ABSTRACT

TNUDP III – Implementation of Under Ground Sewerage Scheme in Sivagangai Municipality – Revised administrative sanction and sanction of Additional Grant – Orders – issued.

---

### MUNICIPAL ADMINISTRATION AND WATER SUPPLY (MA2) DEPARTMENT

**G.O.(D).No. 553**

**Dated: 30.12.2009**

**Read:**

1. G.O (D) No.200, MAWS (MA3) Dept dated 12.6.2005.
2. Letter from the Director of Municipal Administration Letter Roc. No.65011/2003/ UGSS1, dated 7.12.2009

-----

#### ORDER:

In the G.O first read above, administrative sanction has been accorded for implementation of Under Ground Sewerage Scheme to Sivagangai Municipality at an estimated cost of Rs. 19.82 crore.

2. In the letter second read above, the Director of Municipal Administration has stated that the Under Ground Sewerage Scheme for the Sivagangai Municipality was taken up for implementation with the Administrative Sanction of the Government in G.O. (D) No.200 MA&WS Department Dated. 12.06.2006 at an estimated cost of Rs.19.82 crore. The Scheme was entrusted to the TWAD Board and the work was taken up for implementation in 3 Packages i.e., 2 Packages for Collection and Package 1 for STP with Activated Sludge Process (ASP) sanctioned originally. He has furnished the following reasons for escalation of project cost.

1. Due to variation in classification of soil and due to redesign extra length involves 1000M
2. Due to change of STP site, Pumping Main 9650M of 400 mm PSC Pipes omission.
3. Due to change of Technology in STP from Waste Stabilization Pond to Modern Technology, Cost has increased.
4. Excess amount involved due to adopting Trench less Technology in NHA1 crossing Works.
5. Due to Ground reality reduction HSC and reduction in Road Restoration and omission of bedding concrete.

6. Extra amount to be paid to the Highways Department as restoration charges.

3. The Director of Municipal Administration has also stated that the proposed scheme is to be implemented under TNUDP-III with the revised financial tie up as follows:

	(Rs. in crore)	Percentage
TNUDP III Loan	5.19	22.23%
Grant Fund I	9.45	40.35%
Local body's contribution & Public contribution	5.80	24.75%
Additional Grant	2.96	12.67%
Interest During Construction	0.68	
<b>Total project cost</b>	<b>24.08</b>	<b>100%</b>

4. The Director of Municipal Administration has also stated that the Municipal Council has resolved in its Resolution No.243 dated.04.12.2009 for the revised funding pattern as above. After completion of the scheme, the local body will maintain the scheme. The possibility for privatization will be explored including recycling of treated waste water for industrial use.

5. In the above circumstances, the Director of Municipal Administration has recommended the Revised proposal for the implementation of comprehensive sewerage scheme for Sivagangai Municipality at an estimated cost of Rs.23.40 crore to install and Rs.0.62 crore to maintain annually for present population and decided to go in for the revised financial assistance as recommended by the TNUDF. The Director of Municipal Administration has also stated that proposal has been approved at the 7<sup>th</sup> meeting of the State Level Project Sanctioning Committee (SLPSC) held on 17.11.2009 and recommended to the Government for according Revised Administrative Sanction with the above funding pattern and Financial Operating Plan (FOP).

6. The Director of Municipal Administration has requested the Government to accord Revised Administrative Sanction for the implementation of Under Ground Sewerage project in Sivagangai Municipality at an estimated cost of Rs. 23.40 crore to install and Rs.0.62 crore to maintain annually and to sanction an additional grant of Rs.2.96 crore relaxing the Grand Fund Guidelines considering the poor financial status of the Municipality.

7. The Government have carefully examined the proposal of the Director of Municipal Administration and the recommendation of the 7<sup>th</sup> State Level Project Sanctioning Committee (SLPSC) and hereby accord the Revised Administrative Sanction for the implementation of the Under Ground Sewerage Project in Sivagangai Municipality at an estimated cost of Rs. 23.40 crore to install and Rs.0.62 crore to maintain annually and also sanction an additional grant of Rs.2.96 crore under Grant Fund I of TNUDP III, relaxation of the Grant Fund I Guidelines.

**(BY ORDER OF THE GOVERNOR)**

**NIRANJAN MARDI,  
SECRETARY TO GOVERNMENT.**

To

The Director of Municipal Administration, Chennai – 600 005.

The Managing Director and Chief Executive Officer,  
Tamil Nadu Urban Infrastructure Financial Services Limited, T. Nagar, Chennai – 17.  
The Managing Director, Tamil Nadu Water Supply and Drainage Board, Chennai –  
600 005.

The Commissioner, Sivagangai Municipality. (Through Director of Municipal  
Administration)

The Pay and Accounts Officer, Chennai – 9/35.

The Accountant General Officer (Audit) Chennai – 18/35.

The Resident Audit Officer, PAO, Chennai -9

**Copy to:**

The Finance Department, Chennai -9

The Senior Personal Assistant to Minister(Fin) Chennai-9

The Senior Personal Assistant to Deputy Chief Minister, Chennai -9

The Personal Secretary to Secretary, MA&WS, Dept., Chennai -9

SF/SC

**/ Forwarded by Order/**

**SECTION OFFICER**