



ABSTRACT

TNUDP III – Implementation of Under Ground Sewerage Scheme in Namakkal Municipality – Revised administrative sanction and sanction of Additional Grant – Orders – issued.

MUNICIPAL ADMINISTRATION AND WATER SUPPLY (MA2) DEPARTMENT

G.O.(D).No. 558

Dated: 31 .12.2009

Read:

1. G.O (D) No.407, MAWS (MA3) Department, dated 7.10.2005
2. Letter from the Director of Municipal Administration Letter Roc. No.65008/2003/ UGSS1, dated 14.12.2009

ORDER:

In the G.O first read above, administrative sanction has been accorded for implementation of Under Ground Sewerage Scheme to Namakkal Municipality at an estimated cost of Rs.18.84 crore.

2. In the letter second read above, the Director of Municipal Administration has stated that the Under Ground Sewerage Scheme for Namakkal Municipality was taken up for implementation with the Administrative Sanction of the Government accorded in G.O. (D) No.407 MA&WS Department Dated. 07.10.2005 at an estimated cost of Rs.18.84 crore. The Scheme was entrusted to the TWAD Board and was taken up for implementation in 2 Packages i.e., Package 1 for Collection System and Package 2 for STP with Activated Sludge Process (ASP) sanctioned originally. He has furnished the following reasons for escalation of project cost:

1. Excess charges claimed by the Highways Department over and above the provision made in the DPR.
2. Tender Premium over and above the Departmental Estimate Rate for collection system as well as STP bids.
3. Construction of Additional manholes to suit the field conditions.

4. Additional cost due to change in alignment of sewer line, trunk main and Pumping Main etc.,

3. The Director of Municipal Administration has stated that the proposed scheme is to be implemented under TNUDP-III with the revised financial tie up as follows:

	(Rs. in crore)	Percentage
TNUDP III Loan	6.15	27.66%
Grant Fund I	5.65	25.41%
Local body's contribution & Public contribution	7.04	31.66%
Additional Grant	3.39	15.27%
Interest During Construction	0.72	--
Total project cost	22.95	100%

The Municipal Council has resolved vide its Resolution No.159 dated. 30.11.2009 to adopt the revised funding pattern as above After completion of the scheme the local body will maintain the scheme. the possibility for privatization will be explored including recycling of treated wastewater for industrial use.

4. The Director of Municipal Administration has recommended the revised proposal for the implementation of comprehensive sewerage scheme for Namakkal Municipality at an estimated cost of Rs.22.23 crore to install and Rs.0.73 crore to maintain annually for the present population and decided to go in for the revised financial assistance as recommended by the TNUDF. The proposal has been approved by the 7th meeting of the State Level Project Sanctioning Committee (SLPSC) held on 17.11.2009 and recommended to the Government for according Revised Administrative Sanction with the above funding pattern and Financial Operating Plan (FOP).

5. In view of the above, the Director of Municipal Administration has requested the Government to accord Revised Administrative Sanction for the implementation of the Under Ground Sewerage project in Namakkal Municipality at an estimated cost of Rs. 22.23 crore to install and Rs.0.73 crore to maintain annually and to sanction an additional grant of Rs.3.39 crore in relaxation of Grant Fund Guidelines considering the poor financial status of the Municipality.

6. The Government have carefully examined the proposal of the Director of Municipal Administration and recommendation of the 7th State Level Project Sanctioning Committee and hereby accord the Revised Administrative Sanction for the implementation of the Under Ground Sewerage

project in Namakkal Municipality at an estimated cost of Rs. 22.23 crore to install and Rs.0.73 crore to maintain annually and also sanction an additional grant of Rs.3.39 crore under Grant Fund I of TNUDP III in relaxation of Grant Fund-I Guidelines.

(BY ORDER OF THE GOVERNOR)

**NIRANJAN MARDI,
SECRETARY TO GOVERNMENT.**

To

The Director of Municipal Administration, Chennai – 600 005.

The Managing Director and Chief Executive Officer,

Tamil Nadu Urban Infrastructure Financial Services Limited, T. Nagar, Chennai – 17.

The Managing Director, Tamil Nadu Water Supply and Drainage Board, Chennai – 600 005.

The Commissioner, Namakkal Municipality. (Through Director of Municipal Administration)

The Pay and Accounts Officer, Chennai – 9/35.

The Accountant General Officer (Audit) Chennai – 18/35.

The Resident Audit Officer, PAO, Chennai -9

Copy to:

The Finance Department, Chennai -9

The Senior Personal Assistant to Minister(Fin) Chennai-9

The Senior Personal Assistant to Deputy Chief Minister, Chennai -9

The Personal Secretary to Secretary, MA&WS, Dept., Chennai -9

SF/SC

Forwarded by Order/

SECTION OFFICER