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CORPORATION OF CHENNAI 
STORM WATER DRAIN DEPARTMENT 

FOR WORKS BELOW 2 CRORES  
 

 

 

 

 

 

 

 

 
 

 

 

 

 

Tender for the  Construction of RCC box type storm of size 600 x 750mm along Ravi Garden 

1st and 2nd Street from Dead End to Ravi Garden Main Street in Dn.34, Zone - IV 

 

Letter of Tender, Schedule and Conditions 

 

 

 

 

 
Price: Rs. 10,125/-  (Rupees Ten thousand one hundred and  twenty fifty only) ............. 
………………………………………… including  S.T. at 10% and SC on ST @ 5% 
 

 

(THIS TENDER DOCUMENT IS NOT TRANSFERABLE) 
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CORPORATION OF CHENNAI 
STORM WATER DRAIN DEPARTMENT 

 
 

TENDER NOTICE 
 
                     Corporation of Chennai 
          
          

 
Sealed Tenders are invited for the following works as per details furnished below 

 
The Tenderers may submit separate tenders for each of the following work/works mentioned below: 

 
 

 
 
 The Tenders can also be downloaded from website http://tender.tn.gov.in and 

www.chennaicorporation.gov.in or obtained at the Tender Sales Counter, Ripon Buildings.  Tenders will 

be opened on 26.07.2013 at 3.00 p.m. Sale of tender will be closed 48 hours before the time fixed for 

submission of tender.  The tender can be dropped in the tender boxes kept in any one of the offices 

viz., PRO, C.E.(Gl),V.O and Tender Sales Counter. 

 

NOTE:   The tender document can be downloaded from the websites www.tntenders.gov.in  or 

www.tenders.tn.gov.in. The downloaded tender document shall be submitted without cost of 

tender document.  In case of deviation is found in the tender document submitted by the 

tenderer from the content mentioned in the websites, his tender shall be liable for rejection at 

any stage of the contract.   
 
 If due date of tender happens to be Public Holiday, the tenders will be received upto ....... P.M 

and opened by ............ P.M. on the next Working day. 

 

Sl.  
No
. 

Ref 
No 

Name of work Approx.  
value  

of work 

EMD Cost of 
Tender 

Eligible 
Class 

Last Date & 
Time of 

Submission 

1 

P.
W

.C
..N

o.
34

34
 S.W.D.C.No.B5/1778/2013 

Construction of RCC box 
type storm of size 600 x 
750mm along Ravi Garden 
1st and 2nd Street from 
Dead End to Ravi Garden 
Main Street in Dn.34,  
Zone - IV 

 
Rs. 

27.56 Lakhs 

 
Rs.28,000/- 

 

 
Rs.10,125/- 

 
Class-III 

and 
above  

 

 
26.07.2013 

upto  
3.00 p.m. 
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2.  CONDITIONS OF CONTRACT 
1. The Contractors having registration in the class specified in the tender notice and above in the 

concerned Department of Corporation of Chennai or intending Tenderer should be a registered 
contractor in any of the Centre / State Government Department / Government undertaking are 
eligible to participate in the Tender. Provisional Registration has to be done for the successful 
bidder if he is willing to abide by the Rules and Regulations of Corporation of Chennai and on 
payment of prescribed fees..  

 
2. No one or non of a firm or company is eligible to participate in the tender if any one of his or any 

one or more of the director’s of a firm or company is a blood relative of any one of an employee  or 
a public representative of Corporation of Chennai.  

3. Corporation of Chennai is not responsible for the risk or risk, cost and responsibility of participation 
for the tenderer to participate the tender. The tenderer has to participate the tender at the risk, cost 
and responsibility of his own. 

4. The Tenderer, at the Tenderer’s own responsibility and risk, is mandatory to inspect and examine 
the site of proposed tender and its surroundings and collect all information that may be necessary 
for the Tender prior to participation in the tender at the risk, cost and responsibility of the tenderer. 

5. At any time after the issue of the Tender documents and before the opening of the Tender, the 
Tender inviting authority may make any changes, modifications or amendments to the Tender 
documents and has to send intimation of such change to all those who have purchased the 
original Tender documents. Prospective Tenderers has to promptly acknowledge the receipt 
thereof in person or by telex, cable or fax, e-mail,telegram, phonogram, post, courier or any other 
means of communications adopted and approved by Corporation of Chennai. The Tender has to 
submitted taking into account the addendum/amendments, if any, issued as mentioned above and 
any failure in doing so will lead to consequences including rejection of Tender. 

6. The Tender submitted by the Tenderer has to comprise the following: 

(a) The Tender; 

(b) Earnest Money Deposit; 

(c) Priced Bill of Quantities;  

(d) Attested Copy of registration certificate; 

(e)    Sales Tax clearance certificate for the current year obtained from the appropriate authority; 

and any other materials required to be completed and submitted by Tenderers, as specified by the 
Tender inviting authority. 

7. The Tenderer must enclose Photostat copy of his or her registration certificate of respective class 
and nature of work along with the Tender or must produce the copy to the Tender opening officer 
for further processing of tenders. 

8.  In case of proprietary or partnership firm, it is mandatory to produce the certificate aforementioned 
for the proprietor or proprietors and for each of the partners as the case may be. If a certificate for 
the current year had already been produced by the Tenderer during the calendar year in which the 
tender is made, it will be sufficient if participate in tender. At the time of agreement an undertaken 
has to be produce with notary attestation that there is no change in the proprietory  or partnership 
and that status will be continued till completion of works.  In case of breach, all the monetary 
benefits are liable to be unpaid and forfeited by Corporation of Chennai. 

9. The Contract has to  be for the execution of full schedule quantities and not for any portion. 
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10. All duties, taxes, and other levies payable by the Contractor under the Contract, or for any other 
cause has to be included in the rates, prices, and total Tender price submitted by the Tenderer. 

11. Tenders has to remain valid for a period of 90 days unless otherwise specifically mentioned by the 
Tender inviting authority. 

12. Under unavoidable or In exceptional circumstances, the Authorithy may request that the 
Tenderers to extend the period of validity for a specified additional period as required in 
public/administrative interest.  The request of the authority and the Tenderers’ responses has to 
be made in writing and in approved means of communications as specified in the tender. A 
Tenderer may refuse the request without forfeiting the Earnest Money Deposit.  A Tenderer 
agreeing to the request will not be required or permitted to otherwise modify the Tender, but will be 
required to extend the validity of Earnest Money Deposit for the period of the extension. 

13. Each tenderer must pay, as earnest Money a sum of Rs. 28,000/-( Rupees Twenty 
Eight thousand only) by Bank draft from Nationalised Bank towards the Payment of 
EMD only assigned in favor of the Commissioner, Corporation of Chennai or in cash into 
the Corporation Treasury to the credit of deposits and enclose with his tender the chalan 
or Bank Draft. This earnest money will be refunded to the unsuccessful tenderer on 
application after intimation is sent of the rejection of the tender or at the expiration of 
three months from the date of tender whichever is earlier. The refund will be authorised 
by the Department/zone , by suitable endorsement on the chalans. The earnest money 
will not be received in cash or currency notes or cheques or in the shape of National 
Savings Certificates or Government Bonds Tenders not accompanied by the treasury 
chalan or Bank Draft are liable for rejection.  

The earnest money of the successful tenderer will be returned to him only after he has 
deposited the Security Deposit.  

 

14.    The Earnest Money Deposit of the successful Tenderer will be discharged without interest when 
the Tenderer has signed the Agreement and furnished the requisite Security Deposit. 

15. The Earnest Money Deposit will be forfeited: 

         (a If a Tenderer withdraws his Tender during the period of Tender validity. 

          (b)If a successful Tenderer fails to: 

          i) Execute the agreement or 

         ii)  Furnish the necessary security deposit and sign the agreement within the specified time limit                      
.          14 days from the date of receipt of letter of acceptance of his Tender. 

          c). If the Tenderer does not accept the correction of the Tender price, pursuant to Clause 25. 

16. .The entries in the Schedule of the Tender has to be typed or written in legible ink and has to be 
signed by person or persons duly authorized to sign on behalf of the Tenderer. All pages of the Tender      
document has to be signed and also where entries   or amendments have been made has to be signed 
by the person or persons signing the Tender.                       

 

17.  The Tender has to not contain any alterations or additions, except those to comply with 
instructions issued by the Authority, or as necessary to correct errors made by the Tenderer, in 
which case such corrections has to be signed by the person or persons signing the Tender. 
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18. The Tenderer has to be responsible for properly super scribing and sealing the cover in which the 
Tenders submitted and Tender inviting authority has to not be held responsible for accidental/ 
misplacement/premature opening of the covers that are not properly super scribed and sealed 
before the time appointed for Tender opening. 

19.  The filled up Tender documents has to be submitted up to the last date and time of submissions 
as specified in the tender notice. Duly filled in Tender documents has to be put in any one of the  
Tender boxes  provided at the Tender Sales Counter , Office of the Public Relation Officer, Office 
of Vigilance Department and Office of Chief Engineer/General in the Ripon Buildings, Chennai. 
Tenders can also be submitted by Post or Courier, provided that the Tender inviting authority has 
to not be held responsible for any delay in transit in such cases. 

20.  The Tender inviting authority may extend the last date of receiving tenders after giving adequate 
notice to all intending Tenderers.  

21.  The Tenderers has to not amend/add/alter any of the Tender conditions, conditions of contract, 
specifications etc. of his own. 

22. Any Tender received by the Authority after the deadline prescribed will be summarily rejected. 

23. The Tenders will be opened at the time and date specified, in the presence of Tenderers 
/Authorized representatives who choose to attend. The Tenderers’ names, and the presence or 
absence of Earnest Money Deposit, Quoted price of each Tenderer and such other details as the 
Authority may consider appropriate, will be announced by the Authority at the opening. 

24. From the time of Tender opening to the time of contract award, if any Tenderer wishes to contact 
the Authority on any matter related to the Tender, it has to do so in writing. 

25. Where there is a discrepancy between the amounts in figures and in words, the lowest will be 
taken in to grant and the amount stated in the Tender will be adjusted by the Authority in 
accordance with the above procedure for the correction of errors has to be considered as binding 
upon the Tenderer.  If the Tenderer does not accept the corrected amount, the Tender will be 
rejected, and the Earnest Money Deposit will  be forfeited.  

26.    The tendered rates for the items should be inclusive of all items of works required for the proper 
execution of the items in quality, quantity,safety and security in the interest of public as well as 
administration The rates to be mentioned in the tender has to be inclusive of sales tax and other 
applicable fees, levies,taxes in force.  

27. The Authority reserves the right to accept or reject any Tender, and to cancel the Tendering 
process and reject all Tenders, at any time prior to the award of Contract in exercise of the power 
conferred by Section 12 (1) and (2) of Tamil Nadu Transparency In Tender Act,1998 subject to the 
provisions of subsection 1 and 2 of Section 12 of Tamil Nadu Transparency In Tender Act 1998, 
without thereby incurring any liability to the affected Tenderer/ Tenderers or any obligation to 
inform the affected Tenderer / Tenderers of the grounds for the Authority’s action.  

28. The Tenderer whose Tender has been accepted will be intimated by the Authority prior to 
expiration of the Tender validity period by cable, telex, or facsimile confirmed by registered letter. 
This letter (hereinafter and in the Conditions of Contract called the “Letter of Acceptance”) will 
state the sum that the Authority will pay the Contractor in consideration of the execution, 
completion, and maintenance of the works by the Contractor as prescribed by the Contract 
(hereinafter and in the Contract called the “Contract Price”). 
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29. It shall be expressly understood by the tenderer that on receipt of written communication of 
acceptance of tender from the accepting authority, there emerges a valid right of contract 
between the Commissioner, Corporation of Chennai and the tenderer, for execution of the work  
without any separate written agreement. Hence for this purpose, the tender document, i.e. tender 
offered by the contractor, conditions of contract, negotiation, correspondences, written 
communications of acceptance of tender etc. has to constitute a valid contract and that will be the 
fundamental of the rights of both the parties of the contract. If the contractor fails to carry out the 
contract; after paying the requisite deposits, then he will be liable for the excess expenditure if 
any incurred to complete the work as contemplated in the conditions of the contract. 

 
30. The Tenderer has to enter into an agreement with the Authority within 14 days from the date of 

receipt of letter of acceptance. The form of agreement should be stamped at the stamp office at 
the risk,cost and responsibility of the Tenderer.   

31. Preliminary specification etc, in SSRB/TNBP will form part of the Agreement. The tenderer has to 
examine closely" SSRB/TNBP, General conditions to the contract" and also the Standard, 
preliminary Specifications Contained therein, and sign the SE's / EE's Office copy of the 
SSRB/TNBP and its addenda volume in token of such study before submitting his tender unit 
rates, which has to be for finished work in situ. He has to also carefully study the drawings and 
additional specifications and all the documents which form part of the agreement to be entered in 
to by the accepted tenderer. The SSRB/TNBP and other documents connected with the contract 
such as specifications, plans, descriptive specification sheet regarding materials, etc., can be 
seen at any time between the hours on all working days, in the office of the SE/EE of concerned 
department/zone of  Corporation of Chennai. The Tenderer's attention is directed to the 
requirements for materials under the clause "Materials and Workmanship in the preliminary 
Specification. Materials conforming to the IRC/ISI has to be used on the work, and the tenderer 
has to quote his rates accordingly. 

 

32. Within 14 days after receipt of the Letter of Acceptance, the successful Tenderer has to deliver to 
the Authority a Security Deposit. Security Deposit will be 2% to 5 % as specified in clause 34 for 
the contract amount in the form of National Savings Certificate/ Small savings 
instrument/deposits/Accounts pledged in favour of Commissioner, Corporation of Chennai; 
irrevocable Bank Guarantee/warrantee. However it is open to the Commissioner to insist on higher 
deposit as per rules in force 

33.1 As per the Council Resolution No. 584/86 dated 21.05.86, the percentages of security deposit to 
be fixed for various percentages of rebates are as following. 

 

Percentage Rebate Percentage of Security Deposit to 
be fixed 

Up to 10 % 2% 

10 to 20 % 3% 

20 to 30 % 4% 

Above 30% 5% 
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33.2.  As per Council Resolution N. 456/2002, Dt : 28-11-2002 the amount of Additional Security 
Deposit to be paid by the Contractor along with the tender for various percentage of rebate are 
as follows: 

 
 
Percentage of rebate 
 

Amount of Additional Security Deposit 
payable in the form of Demand Draft 
 

5 to less than 15% 2% 

15% to 20% 50% of Difference between Office value of 
work and Tender amount. 

above 20% Same as above 

 
33.2.1 The Contractors has to pay the Additional Security Deposit in the form of Demand Draft drawn 

in favour of Commissioner while submitting the tender documents. For more than 1 Lakh bank 
Guarantee will be accepted.  

 
33.2.2 If any of the Contractor has not enclosed Additional Security Deposit for the appropriate value 

in the form of Demand Draft while submitting tender documents, the tenders of such tenderers 
will be summarily rejected. 

 
33.2.3 The Demand Draft/Banker’s cheque enclosed for the Additional Security Deposit by the 

unsuccessful Tenders will be returned after obtaining proper acknowledgement and absorbing 
official procedures.. 

 
33.2.4 If percentage of rebate is above 20% tenderer should furnish the break up details,risk, cost  and 

responsibility analysis and produce documents to prove the previous experience and work on 
hand with performance certificate showing the satisfactory completion of works entrusted in order 
to substantiate that the quoted rate is workable for complete execution as detailed in tender.. 

 
 34. The Tenderer has to observe high degree of legal and moral ethics during Tendering process and 

execution of the Project. The Authority will reject a proposal for award if it determines that the 
Tenderer recommended for award has engaged in corrupt or fraudulent practices in competing for 
the contract in question as described below:  

 (i) “Corrupt  practice” means the offering, giving, receiving or soliciting of any thing of value to 
influence the action of a public official in exercising his official duty regarding the tender and its 
connected official activites.  

(ii) ‘Fraudulent practice’ means a misrepresentation of facts in order to influence the selection t 
process or the execution of a contract in the detriment of the Authority and includes forming 
syndicate/consortium or any other  collusive practice among the Tenderers during selection 
process tp fix the prices  artificial, non-competitive levels and to deprive the Authority of the 
benefits of free and open competition. 

(iii) The Authority will reject a proposal for award if it determines that the Tenderer recommended 
for award has engaged in corrupt or fraudulent practices in competing for the contract in 
question. 

35.  The Tenderers who are themselves not professionally qualified, has to undertake to employ 
qualified technical personnel at their risk,cost and responsibility to execute the work. 
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36.  For works costing Rupees One Lakh and above, preference in selection will be given to the 
Tenderers who are themselves professionally qualified or undertake to employ qualified personnel 
at their risk, cost and responsibility to supervise the work when price quoted are equal among the 
Tenderers he Tenderers should clearly state whether they are professionally qualified and or else 
produce the credentials of the technical personnel they intend to deploy for the work. 

37.     The Contractor has to employ technical personnel with qualification and experience specified in 
the following table at their cost to supervise the work. Penalty at the rate specified in the table has 
to be levied from the contractor if he fails to adhere to this condition. 

Value of Contract 
in Indian Rupees 

Minimum Qualification and Experience of The Technical 
Personnel to be Deployed for the work 

Penalty for not 
deploying technical 

personnel with 
qualification 

specified in Column. 
2 

(1) (2) (3) 

Up to 10 Lakhs One Diploma holder in Civil Engineering or a Retired 
Supervisor (Civil) from Government Service or an Autonomous 
body like Tamil Nadu  Housing Board, etc. 

Rs. 2000/- per 
month. 

Above 10 Lakhs  
up to 30 Lakhs. 

One B.E. ( Civil ) or an equivalent Degree holder in Civil 
Engineering with one year experience or Retired Civil Engineer 
from Government Service or an Autonomous body like Tamil 
Nadu  Housing Board, etc. not below the rank of an Assistant 
Engineer. 

Rs. 5000/- per 
month. 

Above 30 Lakhs 
up to 1 crore. 

One B.E. (Civil) or an equivalent Degree holder in Civil 
Engineering with three years experience or Retired Civil 
Engineer from Government Service or an Autonomous body 
like Tamil Nadu Housing Board, etc. not below the rank of an 
Assistant Engineer plus one One Diploma holder in Civil 
Engineering or a Retired Supervisor (Civil) from Government 
Service or an Autonomous body like Tamil Nadu Housing 
Board, etc.. 

Rs. 5000/- plus 

Rs. 2000/- per 
month. 

Above 1 crore up 
to 2 crore. 

One B.E. ( Civil ) or an equivalent Degree holder in Civil 
Engineering with seven years experience or Retired Civil 
Engineer from Government Service or an Autonomous body 
like Tamil Nadu  Housing Board, etc. not below the rank of an 
Assistant Executive Engineer plus one One B.E. ( Civil ) or an 
equivalent Degree holder in Civil Engineering with one year 
experience or Retired Civil Engineer from Government Service 
or an Autonomous body like Tamil Nadu  Housing Board, etc. 
not below the rank of an Assistant Engineer plus two Diploma 
holders in Civil Engineering or  two Retired Supervisors ( Civil ) 
from Government Service or an Autonomous body like Tamil 
Nadu  Housing Board, etc.. 

Rs. 7000/- plus 

Rs. 5000/- plus 

Rs. 2000/Each 
supervisor,       per 
month. 

 

 

 

 



                                                                                                                                           Corporation of Chennai                                

 

14                                                                                                     Signature of the Bidder 

 

 

38.   The Contractor has to comply with the provisions of the Apprentices Act, 1961 and the rules and 
orders issued there under from time to time. If the Contractor fails to adhere to this condition, the 
competent authority may at his discretion cancel the contract or invoke any penalty at his 
discretion. 

39. The contractor has to, during the performance of the contract, engage apprentices in the 
categories mentioned in the table below and make payments as required under the Apprentices 
Act, 1961. 

Value of Contract in Indian Rupees Category of Apprentice Number to be 
Engaged 

Above 1 Lakh up to 3 Lakhs 1. Building Constructor 
2. Brick Layer 

1 
1 

Above 3 Lakhs up to 10 Lakhs 1. Building Constructor 
2. Brick Layer 
3. Diploma Holder in Civil Engineering 

1 
1 
1 

Above 10 Lakhs up to 50 Lakhs 1. Building Constructor 
2. Brick Layer 
3. Degree holder  in Civil Engineering 

1 
1 
1 

40. The contractor has to employ one ITI trained mason/electrician for every ten masons or part 
thereof. In case of non availability of ITI trained masons/electricians, the contractor has to obtain 
the prior approval of the Executive Engineer concerned before proceeding with the contract with 
the other kinds of masons/electricians. 

41. If the Authority instructs the contractor not to engage any one or more of employee/worker who 
misbehaves, the contractor has to not engage such person/s with instant effect until the 
completion of the contract work.  

42.  The contractor has to commence the work within 7 days from the date of handing over of site to 
the contractor and has to complete the work within the time limit  specified therein the contract 
agreement. 

43. No part of the contract shall be sub-let without written permission of the Superintending Engineer 
of concerned Department in the case of capital in the case of Zone, the Zonal Officer and no 
transfer shall be made by power of attorney authorizing others of receive payment on contractor’s 
behalf. 

44. A detailed statement showing the particulars of equipments, resources and key personnel 
owned/hired by the tenderer required for the execution and completion of the work has to be 
enclosed with the tender.  

45. The contractor has to make his own arrangement for all the tools, plants, machineries and man 
power required for the execution of the work. The corporation will not have any responsibility 
liability in this regard. 

46. The contractor has to make his own arrangement in consultation with the authorities concerned  
for forming and maintaining traffic diversion that includes formation of diversion roads for free flow 
traffic during the execution of work and for  that no additional  payment will be made. 
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47. As soon as the contract is accepted, the Contractor should give a programme of work based on 
CPM and PERT charts which he proposes to adopt for execution. The Contractor has to 
commence execution of the works on the start date and has to carry out execution in accordance 
with the Programme submitted by the Contractor, as updated with the approval of the authority, 
and complete them by the Intended Completion Date. 

48.  The Contractor has to submit the personal accident/general/medical/Insurance for the personnel/ 
machineries to be engaged by the contractor for execution of the work prior to commencement of 
the work and concerned insurances has to be kept in live condition until the completion of the 
work.  Payment will not be made in case of the insurances are not kept in live condition.  

49. The Contractor has to execute the works in  accordance with the Specification and Drawings as 
approved by the authority. 

50. The opening function expenses of the newly constructed structure by the Corporation of Chennai 
including the tablet stone has to be borne by the contractor concerned. 

51. The Contractor is solely responsible for the quality, quantity , safety and security of all activities at 
the site of work as well as the locations connected with the work. 

52.     The Time Schedule will commence from the date of service of the work order or the time allowed 
by the authority in the work order issued to the contractor. 
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 53.1 Table for Time Schedule of various works-below 2 crores. 

 
 
 

**  
The work should be completed in all the aspects 6 months from the date of commencement. 
 
 

1  Bridges-below -2 crore 6  months 

2 Roads-up to 15 lakh 1 month. 

3 

 

Roads-above 15 lakh  to 30 lakh. 2 month  

4 Roads- Above-30 lakh to 75 lakh 3 months 

5 

 

Roads- Above -75 lakh up to 2 crore. Will be fixed by respective H.O.Ds 
depending on works 

 6 

  

 

SWD-up to 15 lakh 

 

2 months 

 

 7 . 

  

SWD-above 15 lakh-up to 30 lakh 

 

3 months 

8 SWD-above 30 lakh up to 75 lakh 5 months 

 9 SWD-above 75 lakh up to 2 crore Will be fixed by Respective H.O.D’s 
depending on works.(6months) 

10 

 

Buildings up to 15 lakh 4 months 

11 Buildings- above 15 lakh up to 30 lakh 6 months 

12 Buildings-above 30 lakh up to 75 lakh. 9 months 

13 Buildings above 75 lakh up to 2 crore Will be fixed by respective H.O.D’s 
depending on works. 
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Table for Forming works 
Tender value Forming Work of 

Roads 
Foot-path. Electrical 

Up to 15 lakh 2 months 2 months 2 months. 

Above 15 lakh and up to 
30 lakh. 

3months 3 months 3 months. 

Above 30 lakh and up to 
75 lakh 

5 months 5 months. 5 months 

Above 75 lakh and up to 
2 crore 

Will be fixed by 
respective H.O.D.s 

depending on works. 

Will be fixed by 
respective H.O.D.s 

depending on works. 

Will be fixed by 
respective H.O.D.s 

depending on works. 

 

53.2 .If the contractor fails to complete the works as per and within the time schedule or extension of  
time allowed by the Authority, due to failure attributable to the contractor, the contractor has to pay or 
allow the Corporation to levy the amount mentioned in the table below as liquidated and ascertained 
damages for every day beyond the said date or extended time as the case may be during which the 
works has to remain incompleted. Liquidated and ascertained will be levied as detailed below. 
    Liquidated and Ascertained Damages 

The liquidated damage and ascertained damages will be levied at the rate of 0.05% (zero point 
zero five percentage) of the contract value of the work per day till it reaches the maximum value 
of 5% (five percentage) of the contract value of the work.  If the contractor fails to complete the 
work   even then, action will be taken to terminate the contract and execute the work at his risk 
and cost as per provisions of the general conditions of contract of T.N. B.P, besides debarring 
the contractor for a specified period by the competent Authority 

Table for Liquidated  and  Ascertained  Damages per day. 

Up to 15 lakhs Rs. 500/- 

Above  15 lakhs and up to 30 Lakhs Rs. 750/- 

Above 30 lakhs. Rs. 1000/- 

 

54. Non-tendered items: Non tendered items of work up to 25 % of contract value can be carried 
out without supplemental Agreement. 25% variation in the quantity at the tender awarded rate can 
be carried out, with the approval of the Commissioner. 

 For items of work for which the rates can be derived from the rates of the items in the original 
agreement, the rates will be derived by applying the overall tender premium or discount to the 
rates for the new item by applying the prorate excess or discount for the item of work, from 
which the rate is derived; the lesser rate of these two will be adopted for making payment to the 
contractor. 

 For items of work for which the rates cannot be derived from the rates for the items in the 
original agreement, the rates for payment will be as follows: 
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(i) When the schedule of rates has not changed during the period from the date of 
execution of the original agreement to the date of supplemental agreement the rates 
for the supplemental agreements has to be the prevailing schedule of rates with the 
tender Premium or Discount applied. 

(ii) When the schedule of rates has changed during the intervening period, the rates 
arrived at as per the new schedule of rates at the time of execution of the supplemental 
agreements will be adopted with no tender premium or discount applied to this rate. 

55. The value of work executed has to be determined by the Authority. The value of work executed 
has to comprise the value of the quantities of the items in the Bill of Quantities completed. The Authority 
may exclude any item certified in a previous certificate or reduce the proportion of any item previously 
certified in any certificate in the light of later information. 

56..Payment will be made to the contractor by preparing bills/part bills on request of the contractor at 
an interval not less than 14 days of previous bills subject to a maximum 90% of the complete value of 
work.  Remaining 10% will be withheld and retained as security for the due fulfillment of the contract.   
Under the certificate to be issued by the Authority on the completion of the entire works the contractor 
will receive the final payment of the money due or payable to him under or by virtue of the contract as 
per condition 55 provided there is no recovery from or forfeiture by the contractor to be made under 
clause 57 of general conditions of contract of T.N.B.P. Payments has to be adjusted for deductions for 
retention and other recoveries in terms of the contract and deduction at source of taxes as applicable 
under the law.  

57. Maintenance Period: - The contractor has to maintain the works executed by him in proper 
repair for the period as specified below: 

 (a) Cement Concrete Roads: 
 The contractor has to maintain the works executed by him in proper position by attending the 

repair for a period of 5 years from the date of completion of work, in satisfactory condition at 
his own risk, cost and responsibility 2.5% of the total value of the work has to be retained for 
a period of 5 years from the date of completion of work, in order to enable the department 
officers to observe the effect of work on all seasons up to five years.  

 
 (b) Buildings, Bridges & Storm Water Drains: 
  The contractor has to maintain the works executed by him in proper position  by attending the 

repair for a period of 2 years from the date of completion of work, in satisfactory condition at his 
own risk, cost and responsibility. 2.5% of the total value of the work has to be retained for a period 
of 2 years from the date of completion of work, in order to enable the department officers to 
observe the effect of work on all seasons up to two years. An indemnity bond for a further period 
of 3 years has to be produced by the contractor in the form approved by the Government in G.O. 
Ms No. 654 dated 15-4-1988 of P.W.D.,  

 
(c) Upgrading and/or strengthening Bus route roads and Interior roads, Private streets, 

Layout roads and Traffic Improvements: 

.               The  contractor has to maintain the works executed by him for a period  of 3 ( three) years 
from the date  of completion of work  in satisfactory condition at his own risk, cost and 
responsibility . 2.5 percent of total value of work has to be retained for a period of 1 year from 
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the date of completion  of work  in order to enable the department officers to observe the 
effect of work on all seasons.  As per the Council Resolution No. 94/2007 dated                   
24.04.2007 , an Indemnity Bond for the period of 2 ( Two ) years should be obtained from  
the contractor in the form approved by the Government., so that the contractor has to make 
good the loss or damage that may be caused to the Corporation of Chennai in respect of 
rectification of any defect noticed due to the faulty workmanship by the contractor  
substandard materials used by the contractor in the execution of the work, at his own risk, 
cost and responsibility. 

  
          (d) Laying / Relaying of wearing course for Bus route roads, Interior roads, Private streets 

and Layout roads: 
 The contractor has to maintain the works executed by him in proper repair for a period of 3 

Three ) years from the date of completion of work, in satisfactory condition at his own risk, 
cost and responsibility. 2.5% of the total value of the work has to be retained for a period of 1 
( one )  year from the date of completion of work, in order to enable the department officers to 
observe the effect of work on all seasons. As per the Council Resolution No. 94/2007 dated 
24.04.2007 , an Indemnity Bond for the period of 2 ( Two ) years should be obtained from  
the contractor in the form approved by the Government., 

 

               In all above 4 categories of works, the security deposit will however be refunded after the    .      
   expiry of 6 months from the date of completion of the work. 

    (e) Guarantee Period of Vehicles/Materials for Mechanical Department :. 

The tender/supplier/manufacturer has to furnish specific guarantee/warrantee for the 
vehicles/equipments/spares/materials/equipments/spares supplied which is applicable and 
acceptable by all State Government Departments of Tamil Nadu Government In addition to 
adequate pollution control norms and registrations if and as applicable. In addition to specific 
guarantee/warrantee period a maintenance period beyond of 6 months for 
vehicles/equipments/spares supplied beyond the guarantee/warrantee period has to be 
guarantee by the tenderer/supplier/manufacturer. Any failure/defects noticed within the 
guarantee/warrantee period as well as within the maintenance period, the company has to 
replace the supplied items/ at free of cost at the risk, cost and responsibility of the 
tenderer/supplier/ manufacturer. For any delay in effecting the supply beyond the delivery 
period a penalty of minimum Rs.100/-per day of delay has to be imposed.  In case of 
advance payment made if delay noticed beyond delivery period, in addition to penalty Rs. 
100/- per day, interest will be levied as fixed by Corporation of Chennai depending on the 
applicable higher of interest in force.  

  (f) Guarantee Period for Electrical Department  

The entire installation bearing the fitting and lamp should cover a guarantee/warrantee period for 1 year. 
During this period any fault/failure noticed in the material supplied has to be replaced for  rectified by the 
contractor within 48 hours of receiving such intimations in verbal or in writing whichever is eariler. Failing 
which the security deposit and retention amount will be forfeited by the Corporation and action will be 
taken to black list the contractor.  The percentage of excise duty, sales tax, surcharge on S T. for the 
item offered if any extra has to be mentioned clearly in the offer. Any defects noticed within the said 
period of maintenance from the date of final super check measurements has to be made rectified by the 
contractor with his own personal arrangements. 
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58.a. Adjudicator.  

[The Commissioner will propose the person to be appointed as Adjudicator under the Contract and 
stipulated in the Letter of Acceptance. 

 

58.b : Arbitration 

In case of any dispute or difference between the parties to the contract either during progress or after 
the completion of the work or after the termination , abandonment , or breach of contract or as to any 
matter or thing arising there under except as to the matters left to the sole discretion of the Authority as 
to the withholding by the  Authority of payment of any bill to which the contractor may claim to be 
entitled, then either party has to forthwith give to the other, notice of such dispute or difference has to be 
referred to the Arbitrator and the award of such Arbitrator has to be Final binding on the parties, 
progress of work has to not be suspended or delayed on account of the reference of the dispute to 
arbitration under this clause. 

Either faction within a period has to be fixed by the arbitration file before the arbitration statement of the 
case and also has to all documents relating to or having a hearing on the case  The Arbitrator has to not 
be bound to observe the ordinary rules of procedure applicable to trails before judicial Tribunals nor to 
hear or receive formal evidence , but may pass an award on the documents and statements of the case 
filed by the parties or personal inspection or on both. The Arbitrator has to have power to view the 
subject matter of the dispute with or without the parties or their  agents to open review and revise any 
certificate , opinion decision , requisition or notice have in regard to the matters, expressly examined and 
to determine all matters in dispute which has to be submitted to him and of which notice has been given 
as aforesaid, in the same manner as if no such certificate, opinion , decision, requisition, or notice been 
given.    

The expenses of such reference to Arbitration has to be awarded by the Arbitrator in his discretion 
subject to the condition that the amount of expenses awarded to either party has to not exceed the limits 
set forth, irrespective of the actual expenses incurred by either party. The arbitrator may determine the 
amount of expenses to be awarded or direct the same to be shared as between solicitor and client or as 
party, and party and has to direct by whom and to whom and what manner the same has to be borne 
and paid. 

The limits referred in this clause are   5 % monitory award which does not exceeds Rs. 10,000/-, 3 % on 
which next Rs.40, 000/- or any part thereof, 2 % on the next Rs.50, 000/- or any part thereof. 
59 Compensation Events 

 The following are Compensation Events unless they are caused by the Contractor. 

(a) The Authority does not give access to a part of the Site mentioned in the current milestone. 

(b) The Authority modifies the schedule of other contractors in a way which affects the work of the 
contractor under the contract. 

(c) Ground conditions are substantially more adverse than could reasonably have been assumed 
before issuance of Letter of Acceptance from the information issued to Bidders (including the 
Site Investigation Reports), from information available publicly and from a visual inspection of 
the Site. 

(d) The Engineer gives an instruction for dealing with an unforeseen condition, caused by the 
Authority, or additional work required for safety or other reasons. 
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(e) Other contractors, public authorities, Utilities or the Authority do not work within the dates and 
other constraints stated in the Contract, and they cause delay or extra cost to the Contractor. 

(f) The advance payment is delayed. 

(g) The effect on the Contractor of any of the Authority’s Risks. 

(h) Other Compensation Events listed in the Contract Data or mentioned in the Contract. 

 If a Compensation Event would prevent the work being completed before the intended completion 
data, the intended completion date is extended.  The Engineer has to decide by how much the intended 
completion date has to be extended. 

 As soon as information demonstrating the effect of each Compensation Event upon the Contractor’s 
forecast.  It is to be assessed by the Engineer. If the Contractor’s forecast is deemed unreasonable, the 
decision of the Engineer is final binding on the contractor.  The Engineer will assume that the Contractor 
will react competently and promptly to the event. 

 The Contractor has to not be entitled to compensation to the extent that the Authority’s interests are 
adversely affected by the contractor not having given early warning or not having cooperated with the 
Engineer. 
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CONTRACT DATA  

3.1  The Authority is [Insert Name, address, and name of authorized representative]. 

The name and identification number of the Contract is [insert name and number as indicated in 
the Tender Notice] 

The works consists of [insert brief summary of the works under the contract] 

The intended completion period for the whole of the works has to be [ Insert completion period] 

 

PROGRESSIVE STAGES 

Sl. 
No. 

Description of Work Progress stage 

(0-1 Month 
from Start 

Date) 

Progress stage 

(1-2 Months 
from Start 

Date) 

Progress stage 

(2-3 Months 
from Start 

Date) 

1 S.W.D.C.No.B5/1778/2013 

Construction of RCC box 
type storm of size 600 x 
750mm along Ravi Garden 
1st and 2nd Street from 
Dead End to Ravi Garden 
Main Street in Dn.34,  
Zone - IV 

 

30 % 

 

70 % 

 

100% 

              The following documents also form part of the Contract:  [list documents] 

1 

2 

3 

 

3.2 The maintenance period has to be [Insert the maintenance period ] 
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4. LETTER OF TENDER SUBMISSION 
 
Ref. No.  
Place: 
Date: 
From 
………………………………………. 
………………………………………. 
………………………………………. 
 
 
To 

The  Commissioner 
Corporation of Chennai, 
Chennai. 
 

Sub: Submission of Tender No. …………………………………, for the Contract for the work of 
“….[Insert Name of the work]……”   

Ref: Your Tender Notice No. …[Insert tender notice no.]… dated …………………….. 
 
Sir, 

1.  I / We ………………………………………………………………………… on behalf 
of,……………………….. as their duly authorized person(s) in my / our official capacity as 
………………………………. of the aforesaid firm, hereby submit this Tender for your consideration. I / 
We have read and understood all conditions of this document in full spirit and meaning. I / We hereby 
agree to accept all the conditions put forth in this document without any deviations or with the 
exceptions which may be expressly admitted and accepted by the Tender accepting authority before 
the award of work. The Tender submitted is fully in accordance with the Tender and I / we agree to all 
conditions specified in the Tender. 

2. Attached herewith are the following: 

i)  Income Tax and Sales Tax clearance certificates for the current year issued by the 
appropriate authority. 

ii) Copy of the class registration certificate for scheduled contractor. 
ii) Demand Draft …………………………………….. towards cost of Tender documents in 

case the documents are downloaded. 
 iii) Earnest Money Deposit  for Rs……………………………………. in the form of: 

a) Demand Draft ……(furnish details of the Demand Draft)…… 
b) Chalan ……(furnish details of the Chalan)…… 
c) Bank Guarantee (Furnish Details) 
d) Any other relevant Form (Furnish Details) 

3. The undersigned declare that the statement made and the information provided in the 
duly completed Tender are complete, true, and correct in every detail. 

 

Yours faithfully, 

 

 
(Office seal)   Signature with Name & Designation      
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5. DECLARATION BY THE TENDERER 
 

 
 

I/We _______________________________________________________ hereby declare that 

I/We am/are not in any way related to any officer who is in charge 

of…………………………………………………………..or having control of this work. I/We agree that if, at 

any stage, it is found that this declaration is untrue, the Earnest money Deposit/Security Deposit paid by 

me/us will be forfeited and the contract entered will stand cancelled at the risk and cost of contractor.  

 
 

 

Signature of the Tenderer 

Place: 

Date: 
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6. List of Equipment along with copies of attested documents for ownership filled 

by the Contractor and submitted along with the tender as per Clause 44) 

6.1  Equipments 

Sl. 
No. 

Particulars of 
Equipment 

Capacity Number 

    

    

    

    
 
 
 
6.A. Technical Personnel to be deployed by the Contractor for the work. 

6.2 Technical Personnel 
 

Name of members of technical staff  
proposed to be employed 

 

 

Qualifications 

 

 

 

 

 

 

 

 

 

 

 

 
 

6.3 Other Information if any 
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7. INDEMNITY BOND 
 
This deed of indemnity executed at ……………………….. (place) on this day of (month) 
……………………………..(year)……………..by Thiru / Tmt / 
Selvi………………………………………………...(Name ) Widow / Son / Daughter of 
Thiru…………………………………………………………. ……………...residing  at…………………(full 
address) (hereinafter called Contractor which expression has to  unless excluded by or repugnant to the 
context include his/her heirs, executors, administrators and legal representatives) to and in favor of the 
Commissioner, Corporation of Chennai, (hereinafter called the "Commissioner" which expression has to 
unless excluded by or repugnant to the context include his successors and assigns) 

  
Whereas the contractors has submitted the tender for Description of work (place of work of 

supply) and such tender has been accepted subject to the general conditions to contract appended to 
the preliminary specification of the T.N.B.P/S.S.R.B and such other conditions issued along with tender 
documents. 

 
And whereas in pursuance of the terms of contract, that a sum equal to 2 1/2% of the total 

value of work done, have been retained with the Corporation of Chennai for a period of years reckoned 
from the date of completion of the work in order to enable the departmental officers to watch the effect 
of all seasons on the work and the structural stability of the work executed by the contractors; 

 
And whereas it was decided to refund the said sum equal to 2 1/2% of the total value of the 

work done retained with the Commissioner, Corporation of Chennai on the expiry of period of ..... years 
reckoned from the date of completion of work provided that the contractor executes an indemnity bond 
for a period of ....... years indemnifying the Commissioner, Corporation of Chennai against any loss of 
expenditure incurred to rectify any defect noticed against the specifications mentioned in the tender in 
the execution of the work or during the period of …….. years. 

 
Now, this deed of indemnity witness that in consideration of the contract entrusted to the 

contractor by the Commissioner, Corporation of .Chennai, the contractor has agreed to the following 
terms and conditions and executed this indemnity bond in conformation of all and undertakes to comply 
with the terms herein below mentioned. 

 
'The contractor doth hereby indemnify the Commissioner, Corporation of Chennai against any 

loss or damage that may be caused any defect noticed against the specifications mentioned in the 
tender in the execution of the work entrusted to the contractor during the period of………………. Years 
i.e from ……………………………………. 
upto ……………………………..(dates to be specified). 

 
In witness thereof Thiru / Tmt / Selvi. ……………………………………………the contractor has 

signed this deed in the presence of 
the………………………………………………………………………………….. 
 
 
 
 
First Witness: 
 
Second Witness:      Signature of the contractor 
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8. SCHEDULES 
SCHEDULE - A 

SCHEDULE OF RATES AND APPROXIMATE QUANTITIES 
a)The quantities given here are those upon which the lump-sum tender cost of the work is 

based but they are subject to alternations, omissions, deductions or additions as provided for in the 
conditions of this contract and do not necessarily show the actual quantities of work to be done. 
The unit rates noted below are those governing payment for extras or deductions or omissions 
according to the conditions of the contract, as set forth in the Preliminary Specification of the 
S.S.R.B/T.N.B.P. and other conditions or specifications of the contract. 

 
b).It is to be expressly understood that the measured work is to be taken net (not 

withstanding any custom or practice to the contrary) according to the actual quantities when 
in place and finished according to the drawings or as may be ordered from time to time by the -------
--------------------------------------- and the cost calculated by measurement or weight at the respective 
prices, without any additional charge for any necessary or contingent works connected therewith. 
The rates quoted are for works holistic and complete in every respect. 

Item 
No. 

Probable 
quantity* Description 

of work 
S.S.R.B/T.N.B.P. 

No. 

Rate *Unit in  
words 

Amount 

Figures Unit Words Figures Figures 

 

 

 

 

 

 

 

 

 

 

 

 

        

 

Date ………………………..                         

                                                

*Note – The Second Sub-division of this column (ie. column 3and 8 ) is for entering description of 
units in words such as numerals, area in square units, volume in cubic meter, weight in kg/ton etc. 
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SCHEDULE.B.  

List of Drawings Supplemental List 

Note: All Drawings to be signed by the 
contractor as well as the officer entering in to 

the contract 

As referred in the specifications (including the 
Preliminary specifications of the T.N.B.P/S.S.R.B 

Sl. 
No. 

Drawing No. Description Sl. 
No. 

Drawing 
No. 

Description Date on 
which the 
drawing 

was 
supplied 
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SCHEDULE – C 

List of specification for the various items of works supplementing those described in Schedule – A by 
Standard Specification Numbers 
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SCHEDULE – D 

I/We do hereby agree to execute the works estimated as per the current office schedule of 
rates for the year 2012 – 2013 contained in this tender schedule with less or higher percentage quoted 
by me/us as detailed below: 

Sl. 

No. 

Name of work Division /Unit 
/Zone 

 

Less or higher percentage 
tendered both in figures and 

in words 

 
1 
 
 
 
 
 
 

S.W.D.C.No.B5/1778/2013 
Construction of RCC box type storm 
of size 600 x 750mm along Ravi 
Garden 1st and 2nd Street from 
Dead End to Ravi Garden Main 
Street in Dn.34, Zone - IV 

 
Dn-34, Zone-IV. 

 

 

 

 

 

I/We  has/have pursued the schedule of rates attached herewith. This 
…………………………….less or higher percentage of tendered rate by me/us has to be 
applicable to each and every individual items of work contained in tender schedule of 
office schedule of rates attached herewith. 

This ……………………………………………….less or higher percentage of quoted rate 
in this tender is inclusive of all applicable taxes, levies and fees in force. 

Important Note to the Tenderer 
The Tenderer has to quote the percentage in both words and figures. The tenderer is 
required to quote  up to two  decimal points only. If there is any correction in the 
percentage, it has to be attested by the contractor and also by the officer at the time of 
opening the tender.  

 

Chennai        Signature of the Tenderer 

Date: ……………………     Address of the Tenderer 
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                                             9. AGREEMENT 
 

ARTICLES OF AGREEMENT MADE THIS day of  
between the Commissioner, Corporation of Chennai (hereinafter called the "Commissioner"         which 
expression shall where the context so admits include his successors in office and assigns ) of the one 
part *                                                                              of @ 
( hereinafter called the Contractor- which expressions shall where the context so admits include his 
heirs, executors, administrators and legal representatives) of the other part.  

WHEREAS the Commissioner is desirous of #  
and has caused estimate of probably quantities contained in Schedule A, drawings and specifications 
describing the work to be done to be prepared.  

AND WHEREAS  the said Schedule A, drawings numbered serially 1 
to……………………………….. inclusive –(Schedule B ) – the preliminary Specifications and Schedule C 
have been signed  signed by or on behalf of the parties hereto 
.  AND WHEREAS the contractor has agreed to the retention by the Corporation of the earnest 
money of Rupees…………………………………..paid. by him when he submitted his tender as security 
for the due fulfillment of the contract to the satisfaction of the S.E…………… DEPT.' E.E…….. (zone ) 
Corporation of Chennai ( hereinafter referred to as the S.E……………………….Dept./E.E (Zone………) 
or in the alternative S.E. …………….. 

DEPT./EE(Zone……) may direct, to deposit as security for the aforesaid purpose cash or 
currency notes of the value Rs………………….. to perfect Such security. 
AND WHEREAS the contractor has deposited with the S.E. ...................................... 

DEPT./E.E. (Zone........) the sum of Rupees .............................................................................. cash as 
additional security for the due fulfillment of this contract to the satisfaction of the S.E…………… DEPT. 
/E.E…….. (zone ) 

AND WHEREAS the contractor has also signed the copy of the SSRB/TNBP and addenda 
volume thereto maintained in the …………..' DEPT.' Zone of the Corporation of Chennai 
acknowledgement of being bound by all the conditions of the clauses of the Standard Preliminary 
Specification and all the Specifications for items of works described by a Standard Specification 
Number in Schedule 'A'.  

AND WHEREAS the contractor has agreed to execute upon and subject to the conditions set- 
forth in the General conditions of contract of T .N.B.P, such other conditions as are contained in all the 
specifications forming part of this contract (hereinafter referred to as "the said condition") the works as 
shown upon the drawings and described in the said specifications and set forth in Schedule A as the 
"Probable quantities" and comply with the rate of progress noted at the end of the Articles of Agreement  
for a sum of Rupees$.  

 
or such other sum as may be arrived at under the clause of the standard preliminary specification 
relating to "payment on lump sum basis or by final measurement at unit prices." Now it is hereby agreed 
as follows:  
  In consideration of the payment of the said sum of Rupees.$...........................,. or such other 
sum as many be arrived at under the clause of the Standard preliminary specification of relating 
"payment on lump sum basis or by final measurement at unit prices" the Contractor will, upon and 
subject to the said conditions, execute and complete the works shown upon the said drawings and 
described in the said specification and to the extent of probable quantities shown in schedule A with 
such variation, by way of alterations or additions, to or deductions from the said work and method of 
payment therefore as are provided for in the said conditions.  

Now this Agreement witnesses as follows: 

1. In this Agreement, words and expressions has to has the same meanings as are respectively 
assigned to them in the Conditions of Contract hereinafter referred to, and they has to be 
deemed to form and be read and construed as part of this Agreement. 
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2. In consideration of the payments to be made by the Authority to the Contractor as hereinafter 
mentioned, the Contractor hereby covenants with the Authority to execute and complete the 
Works and remedy any defects therein in conformity in all respects with the provisions of the 
Contract. 

3. The Authority hereby covenants to pay the Contractor in consideration of the execution and 
completion of the Works and the remedying of defects wherein the Contract Price or such other 
sum as may become payable under the provisions of the Contract at the times and in the 
manner prescribed by the Contract. 

In Witness whereof the parties thereto have caused this Agreement to be executed the day and year 
first before written. 

In witness whereof the contractor  *     

……………………………………………………………………………………………………………………has 

hereunto set his hand and # …………………………………………………………………………. 

 
.  
the Commissioner has hereunto set his hand the day and year first above written. 
 
Signed by the  Contractor ; 
 
Full Address : 
 
 
 
 
 In the presence of witness.  

Signed by the Commissioner.  
 

  

  
The Common Seal of the Corporation of . 
Chennai hereunto affixed in presence of : 
 
 
 
 
 
 
 
 
* Contractor's name                                                                             #      Name and designation 
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10. SECURITY FORMS 
FORM OF ADVANCE PAYMENT GUARANTEE 

(Bank Guarantee) 

(On non-judicial stamp paper of the appropriate value in accordance with stamp Act. The stamp paper 
to be in the name of Executing Bank. The executing Bank has to be from a Nationalized/Scheduled 
Bank in India having a net worth of more than Rupees Five billion) 

 

Ref.No……………………………….. Date……………………. 

 

The Commissioner 

Corporation of Chennai 

Ripon Building, Periyar EVR Salai 

Chennai – 600 003 

 

Dear Sir, 

Reg : Bank Guarantee- for the work ............................. issued- Reg. 

In consideration of Corporation of Chennai (hereinafter referred to as the “Authority” which expression 
has to, unless repugnant to the context or meaning thereof include its successors, administrators and 
assigns), having awarded to ……………………….. (Name of the Contractor) ………………………… 
(hereinafter referred to as the “Contractors” which expression has to unless repugnant to the context or 
meaning thereof, include its successors, administrators, executors and assigns), a contract by issue of 
Authority’s Contract Agreement dated …………….. and the same having been unequivocally accepted 
by the Contractor resulting in a Contract valued at ………………… for 

Name of Work : …………………………………………………………………………………………….. 

(hereinafter called the “Contract”) and the Authority having agreed to make (scope of work) an advance 
payment to the Contractors for performance of the above Contract amounting to 
…………………………………………………………………… (in words and figures) ………………… as an 
advance against Bank Guarantee to be furnished by the Contractors. 

We, ……………………………………………… (Name of the Bank) …………………………, having its 
Head Office at (hereinafter referred to as the “Bank”, which expression has to, unless repugnant to the 
context or meaning thereof, include its successors, administrators, executors and assigns), do hereby 
guarantee and undertake to pay the Authority immediately on demand and or, all monies payable by the 
Contractors to the extent of …………………… as aforesaid at any time up to ……………. @* 
…………… without any demur, reservation, contest, recourse or project and/or without any reference to 
the Contractors. Any such demand made by the Authority on the Bank has to be conclusive and binding 
notwithstanding any difference between the Authority and the Contractors or any dispute pending 
before any Court, Tribunal, Arbitrator or any other authority, we agree that the Guarantee herein 
contained has to be irrevocable and has to continue to be enforceable till the Authority discharges this 
guarantee. 
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The Authority has to have the fullest liberty without affecting any way the liability of the Bank under this 
guarantee, from time to time to vary the advance or to extend the time for performance of the Contract 
by the Contractors. The Authority has to have the fullest liberty without affecting this 
guarantee/warrantee, to postpone from time to time the exercise of any powers vested in them or of any 
right which they might have against the Authority and to exercise the same at any time in any manner, 
and either to enforce or to forebear to enforce any covenants, contained or implied, in the Contract 
between the Authority and the Contractors any other course or remedy or security available to the 
Authority. The Bank has to not be relieved of its obligations under these presents by any exercise by 
the Authority of its liberty with reference to the matters aforesaid or any of them or by reason of any 
other act of forbearance or other acts of omissions or commission on the part of the Authority or any 
other indulgence shown by the Authority or by any other matter or thing whatsoever which under law 
would but for this provision have the effect of relieving the Bank. 

The Bank also agrees that the Authority at its option has to be entitled to enforce this 
Guarantee/warrantee against the Bank as a principal debtor, in the first instance without proceeding 
against the Contractors and notwithstanding any security or other guarantee the Authority may have in 
relation to the Contractors liabilities. 

Notwithstanding anything contained herein above our liability under this guarantee is limited to 
………………………….. and it has to remain in force up to and including ………………… @* 
………………………… and has to be extended from time to time for such period (not exceeding one 
year), as may be desired by ………………………………. (Name of the Contractor) 
…………………………………. 

Dated this ……………………………. day of …………………….. 20     at …………………………… 

 

WITNESS 

……………………………..……….. 

(Signature) 

……………………………………… 

(Name) 

……………………………………… 

(Office Address) 

………………………………..……. 

 

………………………………………………………………… 

(Signature of authorized Bank Official) 

…………………………… (Name) …………………………. 

……………… (Designation with Bank stamp) ….………... 

 

Power of Attorney (To be enclosed) 

Power of Attorney No ……………….. Date ………………. 

 

 

@ The date will be ninety (90) days after the date of completion of Contract. 
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FORM OF BID SECURITY (BANK GUARANTEE) 

 
WHEREAS, …………………………………………………… (Name of Bidder) (hereinafter called “the 
Bidder”) has submitted his bid dated …………………………….. (Date) for the {Name of Work) 
……………………………………………………………………………………………(hereinafter called “the 
Bid”). 

KNOW ALL MEN by these presents that We ……………………………………. (Name of Bank) of 
…………………………………………………….. (Name of Country) having our registered office at 
………………………………………………………. (hereinafter called “the Bank”) are bound unto 
………………………………………………. (Name of Authority) (hereinafter called “the Authority”) in the 
sum of ……………………………………….. for which payment well and truly to be made to the said 
Authority the Bank binds himself, his successors and assigns by these presents. 

SEALED with the Common Seal of the said Bank this …………….. day of …...…….. 20………. 

THE CONDITIONS of this obligation are : 

(1) If the Bidder withdraws his Bid during the period of bid validity specified in the Form of Bid: 
or 

(2) If the Bidder does not accept the correction of arithmetical errors of his bid price in 
accordance with the instruction to Bidders: or 

(3) If the Bidder having been notified of the acceptance of his Bid by the Authority during the 
period of bid validity : 

a. Fails or refuses to execute the Form of Agreement in accordance with the instructions to 
Bidders, if required : or 

b. Fails or refuses to furnish the Performance Security, in accordance with the Instructions to 
Bidders; or 

c. Fails or refuses to furnish the Domestic Preference Security, where required. 

We undertake to pay to the Authority up to the above amount upon receipt of his first 
written demand, without the Authority having to substantiate his demand, provided that in 
his demand the Authority will note that the amount claimed by him is due to him owing to 
the occurrence of all of one or more of the above conditions, specifying the occurred 
condition or conditions. 

This Guarantee will remain in force up to and including the date of 162 days after the deadline for 
submission of bids as such deadline is stated in the Instructions to Bidders or as it may be 
extended by the Authority, notice of which extension(s) to the Bank is hereby waived. Any demand 
in respect of this Guarantee has to reach the Bank not later than the above date. 

 

DATE……………………………………           SIGNATURE OF THE BANK…………………… 

SEAL OF THE BANK………………………………  …SIGNATURE OF THE WITNESS……… 

Name and address of witness 
 
 
 
 
 



                                                                                                                                           Corporation of Chennai                                

 

36                                                                                                     Signature of the Bidder 

 

Definitions. 
 

1.    Act means the Tamil Nadu transparency in Tenders Act, 1998 (Tamil Nadu Act 43 of 1998).        

2.    Rules means The Tamil Nadu Transparency In Tender Rules, 2000 

3. Adjudicator: The Commissioner will propose the person to be appointed as Adjudicator under 
the contract in the Letter of Acceptance. 

4. Arbitrator:  If a party is dissatisfied with the decision of the Adjudicator or no decision is given 
within the time set out  the party may give notice of dissatisfaction and a dispute which has been 
the subject of a notice of dissatisfaction has to be finally settled by Arbitral  tribunal. The 
Arbitrator can revise the decision of the Adjudicator. The Arbitral Tribunal consists of 3 
Arbitrators, one each to be appointed by the Authority and the Contractor.  The third Arbitrator 
has to be chosen by the two Arbitrators so appointed by the parties and has to act as presiding 
arbitrator. In case of failure of the two arbitrators appointed by the parties to reach upon a 
consensus within period of 30 days from the appointment of the arbitrator appointed 
subsequently, the Presiding  Arbitrator has to be appointed by President of the Institution of 
Engineers (India). 

5. The Authority (Commissioner) or his authorised representative is the party who Employs the 
Contractor to carry out the Works 

6. Earnest Money Deposit means the amount required to be remitted by a bidder along with his 
bid indicating his willingness to implement the contract. 

7. Bill of Quantities means the priced and completed Bill of Quantities forming part of the Bid. 

8. BIS means Bureau of Indian Standards. 

9. Compensation Events are those defined in Clause 59 hereunder. 

10. The Completion Date is the date of completion of the Works as certified by the Superintending 
Engineer / Zonal Executive Engineer, in accordance with Sub-Clause 53.1. 

11.  The Contract is the Contract between the Authority and the Contractor to execute, complete, 
and maintain the Works.  It consists of the documents listed in Clause 1.1.11 below. 

12. The Contractor is a person or corporate body whose Bid to carry out the Works has been 
accepted by the Authority. 

13. Tenderer Or Bidder: Any person , firm  or Corporation submitting a tender for the work 
contemplated, acting directly or through a duly authorized representative.  

14. The Contractor’s Bid is the completed bidding document submitted by the Contractor to the 
Authority. 

15. Bid Price :  The prices and discounts quoted by the bidder in the letter of bid and in the bill of 
quantities. 

16. The Contract Price is the price stated in the Letter of Acceptance and thereafter as adjusted in 
accordance with the provisions of the Contract. 
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17. Days are calendar days; months are calendar months.    

18. A Defect is any part of the Works not completed in accordance with the Contract. 

19. The Defects Liability Certificate is the certificate issued by Superintending Engineer upon 
correction of defects by the Contractor. 

20. The Defects Liability Period is the period named in the Contract Data and calculated from 
the Completion Date. 

21. Drawings include calculations and other information provided or approved by the 
Superintending Engineer for the execution of the Contract. 

22. The Authority (The Commissioner) is the party who employs the Contractor to carry out the 
Works 

23. The Superintending Engineer is the person named in the Contract Data (or any other) 
competent person appointed by the Commissioner and notified to the Contractor, to act in 
replacement of the Superintending Engineer) who is responsible for supervising the execution of 
the Works and administering the Contract. 

24. The Executive Engineer is an Executive Engineer of Corporation of Chennai, who will be in 
charge of work in Corporation of Chennai. 

25. Equipment is the Contractor’s machinery and vehicles brought temporarily to the Site to 
construct the Works. 

26. The Initial Contract Price is the Contract Price listed in the Authority’s Letter of Acceptance. 

27. The Intended Completion Date is the date on which it is intended that the Contractor has to 
complete the Works.  The Intended Completion Date is specified in the Contract Data.  The 
Intended Completion Date may be revised only by the Superintending Engineer by issuing an 
extension of time. 

28. Materials are all supplies, including consumables, used by the Contractor for incorporation in 
the Works. 

29. Plant is any integral part of the Works that has to have a mechanical, electrical, chemical, or 
biological function. 

30. The Site is the area defined as such in the Contract Data. 

31. Site Investigation Reports are those that were included in the bidding documents and are 
factual and interpretative reports about the surface and subsurface conditions at the Site. 

32. Specification means the Specification of the Works included in the Contract and any 
modification or addition made or approved by the Superintending Engineer. 

33. The Start Date is given in the Contract Data.  It is the latest date when the Contractor has to 
commence execution of the Works.  It does not necessarily coincide with any of the Site 
Possession Dates. 

34. Subcontractor is a person or corporate body who has a Contract with the Contractor to carry 
out a part of the work in the Contract, which includes work on the Site. 
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35. Temporary Works are works designed, constructed, installed, and removed by the Contractor 
that are needed for construction or installation of the Works. 

36. Two-cover system means a procedure under which the bidders are required to simultaneously 
submit two separate sealed covers, one containing the Earnest Money (Bid security) and the 
details of their capability to undertake the tender which will be opened first and the second cover 
containing the price quotation which will be opened only if the bidder is found qualified to 
execute the Bid 
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PRELIMINARY SPECIFICATIONS FOR WORKS BELOW TWO CRORES 

 

1.  GENERAL 

1.1  Definitions and Interpretations: 

Wherever in these specifications, or in any documents or instruments where those specifications govern 
the following terms or pronounce in place of them are used, the intent and meaning shall be interpreted 
as follows: 

1-1-1. Corporation : 

A statutory, body constituted under Chennai Act IV of 1919 as modified in 1936 and in 1961 having its 
office at the Ripon Buildings, Chennai. 

1-1-2: Employer:  

The Employer (Commissioner)or his authorised representative is the party who Employs the Contractor 
to carry out the Works. 

1-1-3 Commissioner : 

The Commissioner is the executive authority for the purposes of carrying out the provisions of the 
Chennai City Municipal Act, who shall also perform all then duties and exercise all the powers 
specifically imposed or conferred on him 

1-1-4 Superintending Engineer : 

The Superintending Engineer who is, in-charge of the Department, Corporation of Chennai or his 
authorized representative limited by the particular duties entrusted to him. 

1-1-5 :  Executive Engineer is an Executive Engineer of  Corporation of Chennai and who is in charge 
of work in the Corporation of Chennai. 

1-1-6  Tenderer  or Bidder :Any person, firm or Corporation submitting a tender for the work 
contemplated, acting directly or through a duly authorized representative. 

1-1-7: Contractor :The person, firm or Corporation undertaking the execution of the work under the 
terms of the contract, and acting directly or through a duly authorized representative. 

1-1-8 : Plans : 

All official drawings or reproductions of drawing pertaining to the work provided for in the contract. 

1-1-9. Specifications:  The body f directions, provisions and requirements contained in these 
specifications,  pertaining to the method and manner or performing the work and the quantities or 
quality of materials to be furnished under the contract. 

1-1-10: Tender  Notice : 

The official notice inviting tender proposals for the work contemplated. 

1-1-11: Tender Documents (or Tender Forms):The official document which is supplied to prospective 
bidders for preparing and submitting their tender and consisting of the tender notice, tender forms, 
schedule of approximate quantities, plans and specifications and the Descriptive specification sheet, 
Agreement etc., 
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1-1-12. Contract :The written agreement covering the performance of the work of the proposed 
construction .The contract shall include the tender documents, tender proposals, articles of agreement, 
specifications, plans notice of handling over site, documents authorizing alterations and supplemental 
agreements. 

1-1-13.Work :All performance required of the Contract or under the terms of the contract. 

1-1-14.. Earnest Money :The security designated in the tender notice to be furnished by the bidder as a 
guarantee of good faith to enter into a contract for the work contemplated if it be awarded to him. 

1-1-15.: Security Deposit :The approved form of security furnished by the contractor as a guarantee of 
good faith and ability on the part of the contractor to execute the work in accordance with the terms of 
contract. 

1-2.Conditions 

1-2-1: All documents bound with or attached to the tender forms shall be considered a part there of and 
shall not be detached or altered. 

1-2-2.‘Day ‘  means a calendar day. 

1-2-3 Party. 

‘Party’ means either the Employer or the Contractor. 

 

1-2-4. Cleaning up during Progress and for Delivery : 

All rubbish shall be removed from the site as it accumulates. All works shall be leaned and put 
in a thoroughly complete, clean, sound and workmanlike state to the satisfaction of the Executive 
Engineer before the work is finally handed over, all surplus materials not required by Executive 
Engineer, having first been removed by the contractor. The contractor shall give notice in writing to the 
Superintending Engineer/Zonal Executive Engineer, when the work is so ready to be handed over, and 
shall be responsible for its maintenance until it is taken over by the Superintending Engineer / Zonal 
Executive Engineer. 

 

1-2-5. Interpretation of Estimates : 

An estimate of quantities of work to be done or materials to be furnished under the specification is given 
in Schedule ‘A’. These quantities are to be considered as approximate and are prepared for the 
comparison of bids only. The department does not expressly nor by implication agrees that the actual 
quantities involved will correspond exactly therewith, nor shall the bidder plead misunderstanding or 
deception because of such estimate of quantities, or of the character, location or other conditions 
pertaining to the work. The unit prices to be tendered by the bidder are to be tendered expressly for the 
scheduled items of work and the quantities thereof may be increased or decreased in accordance with 
clause 1-2-7. 

Payment to the contractor will be made for the actual quantities only of the work, performed or materials 
furnished in accordance with contract, and Tender Accepting Authority shall be ordinarily permitted to 
vary the quantity finally ordered only to the extent of 25 % either way of the requirement indicated in the 
tender documents. The payment will be made as per originally approved rate.  
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1-2-6 : Conformance : 

The contractor shall perform all work in a substantial and acceptance manner in accordance with the 
plans and specifications and in accordance with such further explanatory drawing details and 
instructions as may from time to time be given by the Executive Engineer and above. If the work shown 
on any such further drawings or details, or other work necessary to comply with any such instructions, 
directions, or explanations, be in the opinion of the contractor, of a nature which the Schedule ‘A’ in 
contract does not legitimately cover, he shall before proceeding with such work give notice in writing to 
this effect to the Executive Engineer. In the event of the Superintending Engineer/Zonal executive 
Engineer  and Contractor failing to agree as to whether or not there is any excess rate to be fixed and 
the Executive Engineer  and above deciding that the contractor is to carry out the said work, the 
contractor shall accordingly, do so, and the question whether or not there if any excess, and if so the 
amount there of being payable, failing agreement, be settled by an Arbitration as provided in the 
arbitration clause, unless the subject is one which is left to the sole discretion of the Executive Engineer 
and above under Clauses of these specifications and the contractor shall be paid accordingly. 

It shall be responsibility of the contractor to give timely notice to the Executive Engineer and above , 
regarding anything shown on the drawings and not mentioned in the specifications, or mentioned in the 
specifications and not shown on the drawings, or any error or discrepancy in drawings or specifications 
and obtain his orders thereon. Figured dimensions are to be taken and not those obtained by scaling 
out. In any discrepancy between drawings and specifications the latter shall prevail. In any such case or 
in contractor shall forthwith apply to the Superintending Engineer/Zonal Executive Engineer for such 
further instructions, drawings or specifications as he requires, it being understood that the subject is to 
be dealt with under the building procedure of best modern practice. The Superintending Engineer/Zonal 
Executive Engineer will furnish the further instructions, drawings, or specifications, of in his opinion, 
they are required by competent workmen, for the proper execution of the work. 

1-2-7.. RATES TO INCLUDE The tendered rates for items should be inclusive of all items of works 
required for the proper execution of the items (viz), watering, barricading lighting,  

watching, safety arrangements in the interest of traffic, etc., and no claim for extra payment on any 
score will be entertained. The rates to be tendered should be inclusive of sales tax and other taxes in 
force. 

1-2-8. Examination of Plans, Specifications, Special Provisions and site of work :Tenderers, must 
satisfy themselves by a personal examination of the site of the proposed work by examination of plans 
and specifications and by other means as they prefer as to the accuracy and sufficiency of the 
statement of quantities and all conditions affecting the work and shall not at any time after the 
submission of their tender, dispute or complain of such statement of quantities nor assist that apply for 
extension of time for completion beyond the agreement date. 

1-2-9.. Approximate, not to mean Deviation from Drawings Specifications and Specifications : The 
declaration of the approximate nature of the statement of quantities in Schedule ‘A’ dose not, however 
in any way imply that the quantities will be increased for departure by the contractor from strict 
compliance with sanctioned drawings and specifications to suit, his own convenience or reduce his 
costs. 

1-2-10. The Contract Unit Prices : The contract unit prices entered in schedule ‘A’ shall be for 
furnished work in situ or for articles or materials delivered at designated points and shall include all 
contingent expenses whether direct or construction expenses or those imposed by an outside authority 
such as a import duties,  tolls, octroi, seigniorage  sales tax, quarry fees, etc. 
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The Contractor shall be solely responsible for the payment of sales tax under the provisions of the 
Chennai General Sales Tax Act, 1939 (Chennai Act IX of 1939) as on force for the time being and rates 
for the various items of work shall remain unaffected by any charge that may be made from time to time 
in the rate at which such tax is payable. Further the contractor is liable to pay Sales Tax (as applicable 
to works contract) etc., for this work to the commercial tax department as and when claimed. 

 

1-2-11. Carriage : Rates for finished work shall always include the cost of conveyance and all leads 
lifts, loading uploading and stacking in a manner and at the place ordered by the Superintending 
Engineer. When materials are supplied by department, the place of supply will be specified in the 
specifications and no extra payment will be made for conveyance, lead, lifts, loading, unloading or 
stacking etc. Wherever the term “Carriage” or “Conveyance” is used it shall be taken to include all 
leads, lifts, loading, unloading and strong to the satisfaction of the Superintending Engineer /Zonal 
Executive Engineer. 

 

1-2-12. Construction Plant :The Contractor shall include in his tendered price, and shall provide and 
install necessary construction plant and shall use such methods and appliances for the performance of 
all the operations connected with the work embraced under the contract as will secure a satisfactory 
quality of work and rate of progress which will ensure the completion of the work within the time 
specified. If at any time before the commencement, or during the progress of work or any part of it, such 
methods of appliances appear to the Superintending Engineer/Zonal Executive Engineer  to be 
insufficient or inappropriate for securing the quality of the work required, or the said rate of progress, he 
may order the contractor to increase their efficiency, or to improve their character and the contractor 
shall comply with such orders; but the failure of the S.E/ Zonal Executive Engineer to demand such 
increase of efficiency or improvement shall not relieve the contractor from his obligation to secure the 
quality of work and the rate of progress required by the contract and the contractor alone shall be 
responsible for the efficiency and safety of this plant, appliances and methods. All requisite staging, 
shutting, etc. be provided at the contractor’s expense in sufficient quantity proper quality to ensure 
progress in conformity with the contract. 

 

1-2-13.Temporary Structures : 

The contractor shall erect and maintain at his own cost temporary weather proof sheds at such places 
and in manner approved by the Superintending Engineer/Zonal Executive Engineer for keeping 
materials under cover. The contract shall also provide and maintain his own expenses such temporary 
fences, guards, etc., as may be necessary for the execution of his contract work or for safe guarding or 
accommodating the public. If the Superintending Engineer/Zonal Executive Engineer shall order any 
departure form any arrangements made by the contractor and the contractor shall comply with such 
orders as the Superintending Engineer/Zonal Executive Engineer may issue to safeguard or 
accommodate the public. 

The Contractor shall remove the Temporary Structure before handing over of the site after completion 
of the work and if the same is not done, the  Executive Engineer  of the respective work shall have the 
right to remove such temporary structure and the contractor cannot claim for any damage or loss of 
materials. 

 



                                                                                                                                           Corporation of Chennai                                

 

43                                                                                                     Signature of the Bidder 

 

1-2-14. Water and Lighting : 

The contractor shall pay for all fees and provide water and light as required from M.M.W.S.S. 
Board mains or other sources, and as shall pay all charges therefore the use of the works and 
workmen. The Water for the works shall be free from earthy, vegetables or organic matter, and from 
salts or other substances likely to interfere with the setting of mortar or otherwise prove harmful to the 
work. 

1-2-15. Latrines for work  People : 

The contractor shall provide and erect, prior to the commencement of work, sufficient latrines for the 
use of work people, male and female, and shall keep the same disinfected and clean at all times during 
the progress of the works and shall remove the same, disinfect the ground and make good all damages 
on the completion of the works. 

1-2-16. Sun Protection,  and removal of rain water. : 

The contractor shall at his own expense arrange all requisite protection of the work and materials 
against sun and rain effects and pumping of excess water to the satisfaction of the Superintending 
Engineer /Zonal Executive Engineer for the purpose at his expenses.  

1-2-17. Setting out of Works : 

The contractor shall be responsible for the current setting out of all works, providing at his own cost all 
labour,  materials and staff required for so doing. 

 

1-3 PLANS AND SPECIFICATIONS 

1-3-1 Intent of the Plans and Specifications : 

The contractor drawings together with the contract, specifications, are intended to show and explain the 
manner of executing the work and to indicate the type and class of materials to be used. 

1-3-2 Increased or decreased  Quantities : 

Supplemental   Agreement will be required in case the total value exceeds by 25 %. 

The right is reserved at any time during which the contract is in force, to make such alterations in the 
plans on the quantities of work as may be necessary including the extension or shortening of the length 
of the project. Such alterations shall, in so far as practical, be ordered in writing before standing work on 
such alterations, and no sign drawings shall be taken as in itself as order for variation unless 
accompanied by a covering letter from the Superintending Engineer confirming that the drawings is an 
authority for variation further, the quantities of any items of work may vary from the quantities in 
Schedule ‘A’ due to unforeseen or other conditions. 

Supplemental Agreements will be required in case the total contract value exceed by 25% 

The contractor shall not start work on any alterations requiring a supplemental agreement until the 
agreement setting forth an equitable adjustment of compensation, satisfactory to both the parties, shall 
have been executed. 

The contractor shall perform the work as increased or decreased Payment to the contractor will be 
made for the actual quantities only of the work, performed or materials furnished accordance with the 
contract, and Tender Accepting Authority shall be ordinarily permitted to vary the quantity finally ordered 
only to the extent of 25 % either way of requirement indicated in the tender documents. The payment 
will be made as per originally approved rate 
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1-3-3 Copies of Drawings and  Specifications : 

Two copies of the available drawings and specifications shall be furnished free of cost of the contractor 
for his own use. Such copies and copies of Supplementary details furnished by the Superintending 
Engineer shall be kept on the work until the completion and the Superintending Engineer/ Zonal 
Executive Engineer  shall at all times have access to them. 

 

1-3-4 Omitted Items : 

The right reserved to cancel the portion of the contract relating to any items or portions thereof in any 
stage of execution it found unnecessary to the work and such omission shall  not be a waiver of any 
condition of the contractor or invalidate any of the provisions thereof. 

 

1-3-5 Non –Tendered Items. 

In connection with the work covered by the Contract the Superintending Engineer/Zonal Executive 
Engineer  may, at any time during its progress, order for other works or materials incidental thereto. All 
such work and materials as do not appear in the proposal or contract as a specific item accompanied by 
unit price and which are not include under the price bid for other item in the contract shall be designated 
as Extra work. 

Extra work may also consist of additions to or charges in design in contract items or portions thereof 
when such additions are wholly disassociated form or outside the scope of the work of evidence by the 
plans, special provision and specifications and when the work caused by such additions or charges in 
design must be performed under conditioned or in a manner that is materially and inherently different 
from the conditions and manner existent for such contract items as contemplated in original scope of 
the work. 

The contractor hereby agrees to and he shall perform extra work whenever it is deemed necessary or 
desirable by the Superintending Engineer / Zonal Executive Engineer to complete fully the work as 
contemplated, and it shall be done in accordance with the requirements herein set forth. The contractor 
shall not perform any extra works until a Supplemental Agreement setting forth a basis of payment 
satisfactory to both parties as herein after provided, has been executed, claims for compensation for 
extra works performed which ash not been authorized and not covered by Supplemental Agreement 
may be rejected. 

The Supplemental Agreement for extra work may provide for payment on an agreed unit price basis for 
the units of such extra work performed in and agreed  lumpsum  for the work described, or on the basis 
of actual in conformity with clause. 

 

1-3-6.Extra Work. If Extra work is to be performed on the basis of actual the Supplemental Agreement 
shall specify the agreed rates of wages and allowances to be paid for foreman, labour and terms, and 
the agreed rental rate to be paid for each piece of equipment other than small tools, which rental rate 
shall include fuel, lubricants, moving, and other costs incidental to the use of such equipment. 
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1-4 MATERIALS AND WORKMANSHIP 

1-4-1  Quality of Materials : It is the intent of these specifications that first class materials shall be used 
throughout the work, and that they shall be incorporated in such a manner as to produce completed 
construction which is workmanlike and acceptable to Assistant Executive Engineer in every detail. Only 
materials which conform to the requirements of these specifications shall be furnished or incorporated 
in the work. The contractor  shall upon the request of the Assistant Executive Engineer,  furnish him 
with the vouchers to prove that the materials are such as specified. Samples of materials with test 
certificates have to be furnished at the contractors expenses for the approval of the Assistant Executive 
Engineer prior to the execution of any work. 

1-4-2. Corporation Furnished Materials : 

The contractor shall furnish all materials required to complete the work, except such materials as are 
designated to be furnished by the department. Upon written request of the contractor such materials will 
be delivered to him with a reasonable time at the points designated in the contract. They shall be 
unload and hauled to the site for the work by the contractor at his expense. The cost of handling and 
placing all materials after they are delivered to the contractor shall be considered as included in the 
contract unit prices for the items in connection with they are used. 

The contractor shall be responsible for all materials delivered to him, and shall use them only for the 
purpose of the contract. Deductions will be made from any amount due to him to make good any 
damage storage or decency, from any cause whatsoever which may occur after such delivery or for any 
demurrage charges sue to delinquency in unloading. 

If the materials are furnished by the department the Corporation shall have a lien upon the surplus 
quantities of each materials and the contractor shall deliver them as directed by the Superintending 
Engineer and at the contractor’s expenses. 

1-4-3. Tests : 

All test of materials furnished by the contractor shall be done in accordance with commonly recognized 
methods of Indian or of other National Organization or such other methods and test as are prescribed in 
the specifications or are in use of conformity with the standard practices of the department and the 
charge there for will be borne by the Department, beyond the prescribed test. 

Field test of materials will be made by the Asst. Executive Engineer when deemed necessary and these 
tests shall be made in accordance with the standard practice. The cost of labour involved in all such 
field tests will be borne by the contractor. 

The contractor shall upon demand, forward for the Superintending Engineer’s/Zonal Executive 
Engineer’s inspection test certificates by the suppliers for all materials furnished by the contractor. 

1-4-4. Inspection of Materials : 

The contractor shall provide proper facilities at all times for the inspection and testing of materials, and 
the Executive Engineer shall have access at all times to the place of storage or manufacture. The 
contractor shall give sufficient advance notice of placing orders so as to permit tests to be completed 
before the materials are incorporated in the work and he shall afford such facilities as the Executive 
Engineer may require for collecting and forwarding samples and making inspection. The contractor shall  
not make use of or incorporate in the work the materials represented by the samples until tests have 
been made and the materials found to be in accordance with the requirements of the specifications. 

All stored materials shall be inspected at the time of use in the work even though they may have been 
inspected and approved before being place din storage or during storage. 
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Materials may be inspected and tested at any time during the progress of the work and defective 
materials rejected. 

 

1-4-5. Defective Materials   : 

All materials not conforming to the requirements of these specifications shall be considered as defective 
and all such materials, whether in place or not shall be rejected. They shall be removed immediately by 
the contractor at his expense and replaced with acceptable material. No rejected material, the defects 
of which have been subsequently corrected, shall be used on the work until approved in writing has 
been given by the Superintending Engineer/ Zonal Executive Engineer. Upon failure on the part of the 
contractor to comply with any order of the Superintending Engineer/ Zonal Executive Engineer made 
under the provisions of this article within the time stipulated by the Superintending Engineer/Zonal 
Executive Engineer  , the Superintending Engineer/ Zonal Executive Engineer  shall have authority to 
remove and replace the defective material and recover the cost of removal and replacement from the 
contractor. Further, all such defective material lying at site not removed and replaced within 30 days 
after issue of notice by the Superintending Engineer/Zonal Executive  Engineer.   If the Superintending 
Engineer / Zonal Executive Engineer so decides, shall become the property of the Corporation and the 
Superintending Engineer shall disposes of such material in any manner without any further written 
notice to the Contract. 

1-4-6. Storage of Materials   : 

The contractor shall deposit materials in such parts only at the ground as may be approved by the 
Superintending Engineer/Zonal Executive Engineer.  He shall submit for the approval of the Asst. 
Executive Engineer before starting the work, a detailed site survey clearly indicating the locations where 
materials shall be stored and sheds built. Such of the land, as is vested in the Corporation around the 
site, shall be given to the contractor. If any extra space is required the contractor should make his own 
arrangement with private parties. Storage sites be vacated immediately upon completion cleared of all 
surplus materials and debris and restored as neatly as possible to their original condition by the 
contractor at his expense. 

Materials shall be stored as to insure the preservation of their quality and fitness for the work. When 
considered necessary by the Superintending Engineer/ Zonal Executive Engineer they shall be placed 
on wooden platforms or other hard, clean surfaces and not on the ground. They shall be placed under 
cover when so directed and the contractor shall erect and maintain at his own cost temporary 
weatherproof sheds for the purpose. Stored materials shall be so located as to facilitate prompt 
inspection. 

1-4-7.Measurement and Mixing :  

In the case of loose materials such as sand, broken stone, mortar, etc. the proportions demanded by 
the specifications must be measured in property constructed measuring boxes, or in such other manner 
as shall be instructed by the Superintending Engineer/Zonal Executive Engineer. Measurement is not to 
be done in loose heaps when intimate mixtures such as mortar, concrete etc. are to be formed. The 
mixing must always be done on closely constructed platforms so that there will no leakage of any of the 
materials through the floor of the platform and also so that no foreign materials can be incorporated 
during mixing. These platforms must be approved by the Superintending Engineer/ Zonal Executive 
Engineer. The cost of such measuring boxes and platforms and all the work referred to here in shall be 
borne by the contractor. 
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1-4-8. Authority of Superintending Engineer / Zonal Executive Engineer:  

All works shall be done under supervision of the Superintending Engineer/ Zonal Executive Engineer 
and to his satisfaction. He shall decide all questions  which  arises as the quality and acceptability of 
materials furnished, work performed, manner of performance, rate of progress of the work, 
interpretation of plant and specifications, and acceptance of fulfillment of the contract. He shall 
determine the amount and quality of work performed and materials furnished and his decision and 
measurement shall be final. In all such matters and in any technical question which may arise touching 
the contract, the Superintending Engineer’s/Zonal Executive Engineer’s decision shall be final and 
binding in the contractor. The Superintending Engineer/Zonal Executive Engineer shall have power to 
enforce such decision and orders of the contractor fail to carry them out promptly. In case of failure on 
the part of the contractor to execute work ordered by the Superintending Engineer/Zonal Executive 
Engineer. The Superintending Engineer / Zonal Executive Engineer may give notice in writing to the 
contractor, and at the expiration of the reasonable period specified in the notice proceed to execute 
such work as may be deemed necessary and the cost thereof shall be recovered from the contractor. If 
any disputes arises, the decision of  the  Superintending Engineer/Zonal Executive Engineer  , in all 
aspects will be binding 

1-4-9. Departmental  Representative   : 

The Executive Engineer during his absence of the work shall be represented by one of his subordinates 
whose duties in relation to the contractor shall be confined to ensuring that the work is performed in 
conformity with the plans and specifications in all respects. He shall communicate to the contractor the 
instructions and directions of the Executive Engineer on all questions relating to the work and the 
contract or shall comply with such instructions and directions.  

He shall direct the contractor in writing to suspend the performance of any part of the work if, in his 
judgment the contractor is deviating from the plans and specifications in spite of his constructions and 
the contractor shall comply. 

1-4-10.Co-operation by Contractor : 

The contractor shall give the work his constant attention to facilitate the progress thereof, and shall co-
operate with the department in every way possible. He shall have on the work at all times a competent 
representative who can speak the local language, authorized to receive orders and act for him. The 
contractor shall provide all staff that is necessary for proper setting out, supervision, execution and 
measurement of work in full compliance with the contract. Persons employed to supervise the work 
shall have adequate qualifications and experience of similar works and shall be able to supervise the 
work to the satisfaction of the Superintending Engineer/ Zonal Executive Engineer  .The contractor 
shall, on request from the Superintending Engineer/Zonal Executive Engineer  promptly cease to 
employ in connection with the contract and replace any person whose continued employment in 
connection therewith is in the opinion of the Superintending Engineer undesirable. He shall not be re-
employed in connection with the contract without the written permission of the Superintending Engineer/ 
Zonal Executive Engineer. The decision of the Superintending Engineer/Zonal Executive Engineer is 
final upon any matter arising under this condition .The decision communicated in writing should be 
promptly complied forthwith by the contractor. Any violation will attract penal action. 

1-4-11. Detailed Setting Out   : 

The contractor shall be responsible for the correct time and proper setting out of the work and for the 
correctness of the positions, levels, dimensions and alignments of all parts of the works and for the 
provisions of all necessary instruments, appliances and labour in connection therewith. If at any time 
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during the progress of the works any error shall appear or arise in the position, levels, dimensions or 
alignment of any part of the works the contractor on being required to do so by the Executive Engineer 
shall at his own expenses, rectify such error to the satisfaction of the Executive Engineer. The checking 
of any setting out by the Executive Engineer shall not in any way relieve the contractor of his 
responsibility for the correctness thereof and the contractor shall carefully protect and preserve and 
bench marks, constructions stake and other thinks used in setting out the work. 

1-4-12. Inspection and Works   : 

All materials and each part or detail of the work shall be subject at all times to inspection by the 
Superintending Engineer/ Zonal Executive Engineer  and the contractor will be held strictly to the true 
intent of the specifications in regard to the quality of materials, workmanship and the diligent execution  
of the contract. The Superintending Engineer/ Zonal Executive Engineer  shall be allowed excess at all 
times to all parts of the work and to 

places of storage or manufacture, and shall be furnished with such information and assistance by the 
contractor as required to make a complete and detailed inspection. 

1-4-13.Uncovering for Inspection   : 

No additional compensation shall be made for removing, uncovering and replacing any portion of the 
work in connection with routine inspection. The contractor shall, if the Superintending Engineer /Zonal 
Executive Engineer request,   remove or uncover such portions of the finished work as the 
Superintending Engineer/Zonal Executive Engineer may direct before the final acceptance of the same. 
After such special examination, the contractor shall restore them to the standard required by the 
specifications. If no instructions of the Superintending Engineer/Zonal Executive Engineer were 
contravened in covering up the work, and if the work on being exposed and examined proves 
acceptable, the cost of uncovering and of restoration shall be paid as extra work but if the work proves 
unacceptable, the cost shall be borne by the contractor. 

If the contractor fails to uncover or having uncovered fails to restore within the time stipulated by the 
Superintending Engineer /Zonal Executive Engineer , he may employ other workmen for these 
operations, and debit the contractor with the cost of uncovering and restoration if the work proves 
unacceptable. 

1-4-14. Removal of defective and unauthorized work   : 

The Executive Engineer may reject at any stage before final acceptance of any work that he considers 
to be not inconformity with the plans and specifications, or any extra works done without authority and 
such work will not be measured and paid for. 

All work which has been rejected shall be remedied or removed and replaced promptly in an 
acceptance manner by the contractor at his own expense. Upon failure on the part of the contractor to 
comply with any order of the Executive Engineer under the provisions of these articles a written notice 
shall be issued by the Executive Engineer to the Contractor, demanding compliance with a stipulated 
time. If the contractor continues to default till the expiry of the period of notice the Executive Engineer 
shall have authority to cause defective work to be remedied, or removed and replaced, or to cause 
unauthorized, or to cause unauthorized  work to be removed, and to recover the cost thereof from the 
contractor. 

In lieu of rejecting work done or materials furnished not in conformity with the contract, the Executive 
Engineer may allow such work or materials to remain, provided the Superintending Engineer/ Zonal 
Executive Engineer   is satisfied with the quality of the materials or the strength and structural safety of 
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the work, and in that case shall make such deductions for the difference in value as in his opinion may 
be reasonable on the written certificate of the Executive  Engineer. 

1-4-15. Penalty for poor quality of work   : 

Not withstanding the provisions as contained in clause 1-4-14, the contractor is also liable for a 
penalty of 5% of the value of the poor quality of work done which is rejected by the Executive Engineer 
which penalty will be deducted from any amount to the contractor by  

the Corporation of Chennai. The contractor will be required to remit the amount in the Corporation 
treasury immediately before proceeding with further work as per directions of the Executive Engineer, 
and remove substandard work/defective work. 

 

1-5.RESPONSIBILITIES AND LIABILITIES OF THE CONTRACTOR 

1-5-1 Laws to be observed   : 

The contractor shall at all times observe and comply with all Union and State laws, local laws, 
ordinances and regulations which in any manner affect the conduct of the works and all such orders as 
exist at the present and which may be enacted in the future by legislative bodies or tribunals having 
legal jurisdiction or authority over the work and no plea of misunderstanding or ignorance thereof will be 
considered. He shall indemnify and save from  harm the Corporation and all its officers, agents, 
employees and servants against and claim or liability arising from or based on the variation of any such 
law, ordinance, regulation, order or decree whether by himself or by his employees. He shall also 
assure that no attachments are made against materials on works forming part of or for the use of the 
contract. 

All scaffolding runways, hosts and other temporary construction shall comply with all pertinent 
requirements of Union and State laws, local law ordinances and regulations. 

1-5-2 Public Safety : 

This article defines the contractor’s responsibility with regard to providing for the safety of the public 
during constructions. 

The contractor shall furnish, erect and maintain such fences, barricades,  and signs as are necessary to 
give adequate warning to the public at that construction is under progress and of any dangerous 
conditions to be encountered as a result there of in accordance with any departmental type designs or 
as directed by the Executive Engineer. 

At any and all points along the work where the nature of construction operations in progress and the 
contractor’s equipment and machinery in use is of such character as to endanger passing traffic the 
contractor shall provide such lights and signs and station such guards as may appear necessary to 
prevent accidents and avoid damage or injury to passing traffic. 

No material or equipment shall be stored where it will interfere with the free and safe passage of traffic. 
At the end of each day’s work and other items when construction operations are suspended for any 
reasons, the contractor shall remove all equipment and other obstruction from that portion of the road 
open for use by traffic. 

Full compensation for the work involved in carrying out the precautionary and safety measure above 
specified shall be considered as included in the prices paid for the various contract items of work and 
no additional allowance will be made there for. 
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1-5-3. Accidents   : 

It shall be the contractor’s sole responsibility to protect the public and his employees against accident 
from any cause and he shall indemnify the Corporation against any claims for damages for injury to 
person or property, resulting from any such accidents, and shall, where the provisions of the Workmen’s 
Compensation Act apply, take steps to property insure against any claims there under. 

The contractor shall take out the insurance against any accidents at work site as mentioned above 
before the commencement of the work and produce the insurance policy before the payment of first part 
bill. 

Within 24 hours of the occurrence of an accident which results in the death or which is so serious as in 
all probability to result in the death of may workman employed by the contractor, he shall intimate in 
writing to the Superintending Engineer/ Zonal Executive Engineer  the fact of such accident. The 
contractor shall indemnify the Corporation against all loss or damage sustained by it resulting directly or 
indirectly from his failure to give intimation in the manner aforesaid including the penalties of or fines if 
any payable by the Corporation as a consequence of its failure to give notice under the Workmen’s 
Compensation Act or other wise conform to the provisions of the said Act in regard to such accident.  

1-5-4.Scafoldings:  

Suitable scaffolds should be provided for workmen for all works that cannot safely be done from the 
ground, or from solid construction except such short period work as can be done safely from ladder. 
When a ladder is used an extra mazdoor shall be engaged for holding the ladder and if the ladder 
issued for carrying materials as well, suitable footholds and hand holds shall be provided on the ladder 
and the ladder shall be given an inclination not steeper than ¼ to 1 (1/4 horizontal and 1 vertical) 
Scaffolding or staging more than 3.6m (12 feet) above the ground or floor, swung or suspended from an 
overhead support or erected with stationary support shall have guard rail properly attached, or bolted, 
braced and otherwise secured at least 90 cm (3 feet) high above the floor or platform of such 
scaffolding or staging and extending along the entire length of the outside and ends thereof with only 
such opening as may be necessary for the delivery of materials. Safe means of access shall be 
provided to all working platforms and other working places. 

Every ladder shall be securely fixed. No portable single ladder shall be over 9 m (30 feet) in length while 
the width between side rails in rung ladder shall in no case be less than 28 cm (11 ½”) for ladder up to 
and including 3 cm (10 feet) in length. For longer ladder this width should be increased at least ¼” for 
each exceed 30 cm (12”). Adequate precautions shall be taken to prevent danger from electrical 
equipment. No materials on any of the sites of work shall be so stacked or placed as to cause danger or 
inconvenience to any person or the public. The contractor shall provide all necessary fencing and lights 
to protect the public from accident and shall be bound to bear the expenses of defence  of every suit, 
action or other proceedings at law that may be brought by any person for injury sustained owing to 
neglect of the above precautions and to pay any damages and cost which may be awarded in any such 
suit, action or proceedings to any such person or which may with the consent of the contractor, be paid 
to compromise and claim by any such person. 

Working platforms and gangways should be so constructed that they should not sag unduly or 
unequally, and if the height of the platform or the gangway or the stairway is more than 3.6 m (12 feet) 
above the ground level or floor level, they should be so closely boarded, should have adequate width 
and should as suitable fastened as described in 1-5-4 above. 
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  Every opening in the floor of a building or in a working platform should be provided with suitable 
means to prevent the fall of persons  or materials by providing suitable fencing or railing whose 
minimum height shall be 90 cm (3 feet). 

  Safe means of access shall be provided to all working platforms and other working places. Every 
ladder shall be securely fixed. No portable single ladder shall be over 9 m (30 feet) in length while the 
width between side rails in rung ladder shall in no case be less than 28 cm (11 1/2:”) for ladder up to 
and including 3 cm (10 feet) in length. For longer ladder this width should be increased at least ¼” for 
each exceed 30 cm (12”). Adequate precautions shall be taken to prevent danger from electrical 
equipment. No materials on any of the sites of work shall be so stacked or placed as to cause danger or 
inconvenience to any person or the public. The contractor shall provide all necessary fencing and lights 
to protect the public from accident and shall be bound to bear the expenses of defense  of every suit, 
action or other proceedings at law that may be brought by any person for injury sustained owing to 
neglect of the above precautions and to pay any damages and cost which may be awarded in any such 
suit, action or proceedings to any such person or which may with the consent of the contractor, be paid 
to compromise and claim by any such person. 

1-5-5..Insurance:  

Group insurance policy should be kept alive  at the time of issue of work order . If Insurance is not taken 
by the tenderer it will be deducted from the bill  or  EMD will be forfeited. Contractor shall have to 
provide All Risks Insurance Policy which provides complete protection against all types of civil 
construction risks. The Comprehensive insurance policy should provide complete protection against   all 
types of construction works. All risks policy should cover against a vide range of perils  such as Fire, 
Lightning, Explosion, Aircraft Damage, Riot, Strike, Flood, Inundation, storm cyclone, Land slides, 
Burglary, Human Errors, Short-circuiting,  Collapses Etc. The policy should cover the legal liability 
falling on the insured contractor as a result of bodily injury or  property damage suffered  by a Third 
Party .All payments received from Insurers relating to loss or damage to the works shall be held jointly 
by the parties and used for the repair of the loss or damage or as compensation for loss or damage that 
is not to be repaired. 

 1-5-6. Remedy to Contractor’s failure to insure. 

If the Contractor fail to effect and keep in force the insurances  referred to or any other insurance which 
he may be required to effect under the terms of the contract ,then and in any such case the Department 
may effect and keep in force any such insurance and pay such premium as may be necessary for the 
purpose and from time to time deduct the amount so paid by the Department as afore said from any 
moneys due or which may become due to the contractor or recover the same as a debt due from the 
Contractor 

1-5-7.Responsibility for Damage claims : 

The contractor shall indemnify and save from  harm the Corporation, its officer and employees from all 
suits actions or claims of any character brought because of any injuries or damages received or 
sustained by any person, persons or property on account of the operations of the said contractor of an 
account or in consequence of any neglect in safeguarding the work, or through use of unacceptable 
materials in constructing the work or because of any claims or accounts recovered for any infringement 
of patent, trade mark or copy right, or from any claims or amounts arising or recovered under the 
Workmen’s Compensation Act, or any other law, ordinance, order or decree; and so much of the money 
due to the Contractor under and by virtue of his contract as shall be considered necessary by the 
Superintending Engineer for such purposes may be retained for the use of the Corporation. The 
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Corporation shall not be liable to the contractor for damages or delays resulting from work by third 
parties or by injunctions or other restraining orders obtained by the third parties. 

1-5-8.Protection and Restoration of Property : 

If corporate or private property interferes with the work the contractor shall notify in writing the owners of 
such property advising them of the nature of the interference and shall arrange with them for the 
disposition of such property. The contractor shall furnish the Superintending Engineer with copies of 
such notified and final agreements. 

The contractor shall use every precaution to prevent the damage or destruction of corporate or private 
property including building, etc. He shall protect or carefully preserve or all official survey monuments, 
bench marks, boundary stones, etc., until the owner or an unauthorized agent has witnessed or 
otherwise referenced their location or relocation. The contractor shall notify the Superintending 
Engineer of the presence of any such surveyor property monuments as soon as they are discovered. 
The contractor shall be responsible for the damage or destruction of property of any character resulting 
from any of his acts or defaults or from defective work or materials, and such responsibility shall not be 
released until the work is completed and accepted. Whenever public or private property is damaged or 
destroyed the Contractor shall at his own expenses restore such property to a condition similar to or 
equal to that existing before such damage or injury in the acceptable manner.  

If he fails to do so, the Superintending Engineer/Zonal Executive Engineer  may, , after the expiration of 
a period of 48 hours, after giving notice to him in writing, proceed to repair, build or otherwise restore 
such property as may be deemed necessary and the cost thereof shall be recovered form the 
contractor. 

1-5-9. Contractor’s Risk and Insurance : 

The work executed by the contractor under the contractor shall be maintained at the Contractor’s Risk 
until the work is taken by the Superintending Engineer. The contractor shall accordingly arrange his 
own insurance against fire and other loss or damage occasioned by or arising out of acts of God in 
particular unprecedented flood, volcanic eruptions, earthquake or other convulsion of Nature, invasion, 
the act of foreign enemies, hostilities or war like operations (before and after declaration of war), 
rebellion Military or unswaped power of civil war 

1-5-10. Night and Holiday work Prohibited without permission : 

No work shall be done on holidays or during nights without the written permission of the Superintending 
Engineer / Zonal Executive Engineer  and the Contractors shall comply with the provision of the 
Factories Act, if and so far as they are applicable. 

The Contractor shall give prior information to the Police Department, if necessary, for carrying out the 
work during night hours. 

1-6. Execution of work and progress 

1-6-1 Sub-letting or Assignment Contract   : 

The contractor shall not assign, transfer, convey, sell or otherwise dispose of the whole or any part of 
his contract, his right title, or interest therein, or his power to execute such contract, to any person, firm 
partnership of Corporation without written consent of the Commissioner. 

If the contractor sub-lets the whole or any part of the work to be done under this contract he shall not 
under any circumstances be relieved of his liabilities and obligations. All transactions of the 
Superintending Engineer/Zonal Executive Engineer  shall be with the contractor, sub-contractors shall 
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be recognized only in the capacity of employees or workmen and shall be subject to the same 
requirements as to character and competence. 

1-6-2 Commencement of Work : 

 Within 7 days from the date of handing over of  site  or issue  of work order which ever is later the 
contractor shall begin the work. He shall begin the work duly notifying the Superintending Engineer / 
Zonal Executive Engineer the date of such commencement. The contract time shall start the date on 
which the contractor shall start construction operations as preparatory works and in any event within 10 
days from the date on which the above notice is served to the contractor. The contractor under no 
circumstances will be entitled to claim any damage from the Corporation if he incurs any expense or 
liabilities under the contractor before the date of commencement, defined above. He shall have the right 
to withdraw from the contract or obtain any refund of the earnest money and security deposit if 
intimation of handling over the site is delayed for more than a period of ninety days from the date of 
issue of work order by the  competent authority.  

1-6.3.  Commencement  & Completion of work . 

Prior to commencement of work, the Engineer and the Contractor shall carryout a joint inspection of the 
existing surface to locate any areas where defective foundations or improperly consolidated trenches 
may have contributed to surface failure. During the progress of the work further checks on the 
adequacy of the foundation by means of trial holes, plate bearing tests, etc., shall be made any defects 
noted shall be pointed out to the Executive Engineer who will issue instructions for the necessary 
remedial action to be ensured that a satisfactory foundation is available through the area to be 
resurfaces. When the asphaltic concrete is to be laid at the bus stop, the flow shall not exceed 12. For 
bitumen the work ordered to be carried out shall be commenced within three days from the date of 
acceptance of the tender and complete within the stipulated time to the satisfactory of the Executive 
Engineer or his representatives. If the rate of progress is poor as judged by the Executive Engineer or 
his authorized representative a fine not exceeding Rs  0.05 %-of work value  per day shall be imposed 
on the Contractor 

1-6-4  Suspension of Work : 

The Superintending Engineer/ Zonal Executive Engineer  shall have authority to suspend the work, 
wholly or in part, for such period of times as he may deem necessary due to unsuitable weather or such 
other conditions as are considered  unfavourable  for the satisfactory execution of  the work, or for such 
time as is necessary by reason of failure on the part of the contractor to carry out orders given, or to 
perform any or all provisions of the contract and no additional compensation shall be paid to the 
contractor because of such suspension in  the even of such suspension of work the contractor shall 
store all materials in such manner that they will not obstruct or impede the travelling public 
unnecessarily or become damaged in anyway, and he shall take every precaution to prevent damages 
or deterioration of the work performed, provide suitable drainage of the roadway, and temporary 
structures where necessary. The contractor shall not suspend work without written authority. 

1-6-5  Delay and Extension of Contract Time of Completion : 

The time for completion of the work contemplated will be specified in the proposal and contract and it is 
understood that the completion of the work the time specified is an essential part of this contract. If any 
delay in the completion of the work is alleged to be or likely to be caused by reason of any of the 
following circumstances. 

(a)The execution of any modification in additional work. 
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(b) Delay caused  by any written instructions issued by the Superintending Engineer  

(c) Any act or default of the Superintending Engineer/ Zonal Executive Engineer  including failure to 
issue necessary instructions upon written request from the contractor. 

(d)  Any of the accepted risks under Clause 1-5-6 

(e) Any circumstances which are wholly beyond the control of the contractor and unavoidable. 

The contractor shall upon the occurrence of the alleged cause of delay, give notice thereof in written to 
the Superintending Engineer /Zonal Executive Engineer within fourteen days of the commencement of 
the delay and he shall be allowed a reasonable extension of time for completion in respect of any 
delays caused by any of the above mentioned circumstances. The Superintending Engineer /Zonal 
Executive Engineer shall assess the period of delay, at twenty five percent in excess of the actual 
working period so last and extend the time of completion of the contract. In assessing any extension of 
time, account shall be taken of the effect of the omission of any work. Any further extension of time 
under the provisions herein before contained may be allowed notwithstanding that the contractor has 
failed to give notice of the cause therefore or that the date for completion may have passed or that the 
work may have been completed. 

1-6-6. :   Determination of Contract due to default or failure of the Contractor. 

The commissioner may without prejudice to the rights of the Corporation against the contractor in 
respect of any delay or inferior workmanship or otherwise, or any claims for damage in respect of any 
breaches of the contract and whether the date for completion has or has not elapsed by notice in writing 
absolutely determine the contract in any of the following cases  :- 

(a)  If the contractor, having been given by the Superintending Engineer/ Zonal Executive Engineer  a 
notice in writing to rectify, reconstruct or replace any defective work or a notice in writing that the work is 
being performed in an inefficient or otherwise improper manner or that the commencement of the work 
is being delayed or has been suspended so that in Judgment  of the Superintending Engineer/ Zonal 
Executive Engineer  the contractor will be unable to secure the completion of the work  by that date 
shall omit to comply with the requirements of such notice for a period of seven days thereafter. Such 
notice under the provisions of this Article and must specify the act or default on the part of the 
contractor upon which it is based. 

(b) (i) If the contractor being an individual or where the contractor is a firm or any partner in that firm 
shall, at any time become bankrupt, or shall have a receiving order made against him or shall make any 
composition or arrangement with or for the benefit of his creditors or shall make any conveyance or 
assignment for the benefit of his creditors, or shall purport to do so; or  

(ii)  If the contractor, being a company, shall pass a resolution, or the Court shall make an order that the 
company be wound up, or if receiver or manager on behalf of creditor shall be appointed or if 
circumstances shall arise which entitle the Court or a creditor shall be appointed or if circumstances 
shall arise which entitle the court or a creditor to appoint a receiver or manager entitle the court to make 
a winding up order. 

(c)  If the contractor dies, becomes insane or is imprisoned, provided always that such determination 
shall not prejudice or affect any right of action or remedy which shall have accrued or accrue thereafter 
to the Corporation. Provided further, that after the notice under condition 165-a, herein shall have been 
served on the contractor he shall not be at liberty to remove from the site of the work or from adjoining 
ground any plant materials and equipment belonging to him and placed thereon for the purpose of the 
work and the Corporation shall have a lien upon all such items subsisting from the date of such notice 
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until the notice shall have been complied with. The Superintending Engineer shall have power to post 
watchman at the site of the work and / or the ground continuous there to prevent the removal of any 
plant, materials and equipment upon which the Corporation shall a lien. 

1-6-7. Forfeiture and Partial Determination : 

Not withstanding the failure of the contractor to comply with notice served on him under clause 1-6-5(a) 
herein, the Superintending Engineer/ Zonal Executive Engineer  may in his discretion permit the 
contractor to proceed with the work in conformity with the contract. Such permission shall carry with it 
the forfeiture of the sum of money not exceeding 5 percent of the total of the finished contract amount 
provided however that his forfeiture may be modified or revoked by Commissioner. 

It shall be further right of the Commissioner under this para, to determine any part of the contract and to 
proceed with the execution of the relative portion of the work through any other agency in order to 
maintain the rate of progress stipulated in the contract. Such omission shall not be a waiver of any 
condition of the contract nor invalidate any of the provisions thereof. The contract shall diligently 
proceed with the portions of the work left to him and payment of money due or may become due shall 
only be made after deducting there from the extra cost as ascertained by the Superintending Engineer/ 
Zonal Executive  Engineer  that may be involved in executing parts of the work through other agency. 
The decision of the Commissioner in this respect shall be final and conclusive. 

1-6-8 -Provisions in case of Absolute Determination of Contract : 

If the Commissioner shall in the exercise of the powers contained in Clause 1-6-7 and the value of such 
as may have been executed but not paid for and all other sums of money that may then be due or 
becoming due from the department to the contractor shall cease to be due or become due. 

(a)  The earnest money, the security deposit, the total amount  withheld under clause 1-6-7 and the 
value of such work as may have been executed but not paid for and all other sums of money that may 
then be due or becoming due from the department to the contractor shall cease to be due or become 
due. 

(b)  The Commissioner may enter upon and take possession of site and of the materials, tools, plant 
and equipment thereon, and may purchase materials and do all other acts requisite, for the completion 
of the work. He may employ other contractors to complete the same, and the contractor shall have no 
claim whatsoever in respect of such action by the Commissioner. The Commissioner has the authority 
to for taking steps for debarring the contractor in the future participation of Tenders or any dealing with 
Corporation Of Chennai. 

(c)  The contractor shall, if required by Commissioner assign to the Corporation without further 
payment, the benefit of any sub-contract or sub-contracts he may have made in connection with the 
contract and the Corporation shall pay to such person or persons the price (or the balance thereof 
remaining unpaid), which the contractor may have agreed to pay there under. 

(d)  Upon completion of the work Superintending Engineer/ Zonal Executive Engineer shall  certify the 
cost of completion, which shall include : 

(i)  The cost of any materials purchased and labour provided to secure completion work, including the 
making good of any defects and faulty work, together with the addition of such percentage to cover 
supervision and establishment charges as may be decided by the Superintending Engineer. 

(ii)  The cost of work, executed by other contractors to secure completion of the work, including the 
making good of any defects and faulty work. 

(iii)  The cost of maintenance of the portion of the work completed by the contractor. 
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(2)  If the cost of completion, after taking into account all credits from any sales of materials, plant and 
equipment brought on the site by the contractor prior to the date of determination, added to the actual 
sums paid to the contractor upto the date is less than sums which would have been payable to the 
contractor for due completion, the contractor shall be paid the difference provided that the amount so 
payable shall not exceed the aggregate of : 

(i)  The value of the work executed up to the date of determination 

(ii)  The value of such of the said materials as are subsequently incorporated in the work or otherwise 
disposed of; and 

(iii)  The value of any such plant and equipment disposed of less the amount already paid under the 
contract. Any such materials, plant and equipment as are unsold or unused when the works are 
completed shall be returned to the contractor. 

(3)  If the cost of completion added to the sum actually paid to the contractor upto the date of 
completion exceeds the sum which would have been payable to the contractor for due completion and 
the Commissioner may apply the proceeds for the sole of plant, materials and equipment provided by 
the contractor on the site in reduction of such excess and any deficit shall be recoverable from the 
contractor. If other such excess has been met, there  remains any residue of the proceeds of the sole of 
the plant, materials and equipment or any unsold plant, machineries and equipment shall be paid or 
returned to the contractor as the case may be. 

(4)  In the event of determination of the contract an account of the death, insanity, insolvency or 
imprisonment of the contractor, the notice determination of contract required under Clause 1-6-8 shall 
be posted at the site of the work and advertised in one issue of the local dailies. 

The provisions of the preceding paragraphs (1) to (3) of this Articles shall then take affect, and payment 
shall be made and unsold plant, materials and equipment shall be refunded to the person or persons 
entitled to receive and give a valid discharge. 

1-6-9. Special Powers of Debarring. : 

These powers shall be exercised in the event of complete stoppage or abandonment of work under the 
orders of the Corporation Council or Government. 

(a)  The Commissioner shall, in addition to any other powers enabling him to determine the contract 
have power to determine the contract at any time by notice in writing to the contractor, and upon receipt 
by the contractor of the notice the contract shall be determined but without prejudice to the rights of the 
parties accrued to the date of determination and to the operation of the following provisions of these 
Article. 

(b)  The Commissioner shall, as soon as practicable and in any case not later than the expiration  of 
three months from the date of such notice of the period up to the date for completion whichever is the 
shorter, give directions (with which the contractor shall comply with all reasonable dispatch) as to all or 
any of the following matters, that is to say : 

(i)  The performance of the further work in accordance with the provisions of contract. 

(ii)  The protection of the work executed under the contract in compliance with directions given under 
sub-paragraph (1) above. 

(iii)  The removal of all plant, temporary buildings and equipment from the site. 

(iv)  The removal of materials placed on the site 

(v)  The clearing of the site 
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(vi)  Any other matter arising out of the contract with regard to which the  Commissioner  decide that 
directions are necessary or expedient. 

(c)  The commissioner may at any time within the period referred to in paragraph (b) herein by notice in 
writing to the contract vary any direction so given or give fresh directions as to all or any of the matter 
specified in the foregoing paragraph. 

 

(d)  In the event, of the determination of the contract under this condition there shall be paid to the 
contractor the net amount as ascertained in accordance with all the applicable provisions of Clause 1-7 
hereof including valuation in the same manner as increased or decreased quantities, extra work and 
omitted items. 

These shall be deducted from any sum payable to the contractor under this sub-clause the amount of 
all payments previously made to the contractor in respect of the contract, and the Commissioner shall 
have the right to retain any reserve accumulated in his possession at the date of determination until the 
final settlement of all claims made by the contractor. 

(e)  Any dispute of  difference : Which may arising between the parties as to the carrying out of those 
conditions shall be referred to arbitration and the provisions with regard to arbitration in Clause 1-8 
thereof shall apply. 

1-7 MEASUREMENT AND PAYMENT 

1-7-1  Measurement of Quantities : All work to be paid for at a contract price per unit of measurement 
shall be measured by the Superintending Engineer/Zonal Executive Engineer  in accordance with the 
methods set forth in the relevant specifications. 

The contractor shall from time to time when the required on reasonable notice by the Superintending 
Engineer/Zonal Executive Engineer or his representative, attend at the works in order that any 
measurements or check measurements of the work executed that may be necessary for preparation of 
a bill may be taken by the Superintending Engineer’s/Zonal Executive Engineer’s  representative. Any 
such measurements or check measurements when performed and any differences arising thereon shall 
be duly recorded in the manner, required by the S.E.’s/Zonal Executive Engineer’s  representative, and 
the Superintending Engineer’s/Zonal Executive Engineer’s  decision shall be final and conclusive. The 
contractor shall without extra charge provide assistance with every appliance and other tools and labour 
necessary for measuring the work. If the contractor fails to attend when so required, the Superintending 
Engineer/Zonal Executive Engineer  shall have power to proceed by himself to take such 
measurements or check, measurements and that in case any decision of the Superintending 
Engineer/Zonal Executive Engineer  shall be final and conclusive and the cost of any labour engaged 
for the purpose shall be recoverable from the contractor. 

1-7-2 Final Payment : 

It shall be accepted as a condition of the contract that the payment of the final bill to the contractor 
deducting the withheld amounts and his acceptance thereof shall constitute a full and absolute release 
of the Corporation from all further claims by the contractor under the contract. 

A minimum of 10  % of contract amount to be withheld.  

1-7-3 Non - Tendered  Items   : In case of items of works where supplement agreement is to be 
entered into the following procedure will be adopted. 
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For items of work for which the rates can be derived from the rates for the items in the original 
agreement, the rates will be derived by applying the overall tender premium or discount to the rate for 
the new item and by applying the prorate excess or discount for the item of work , from which the rates 
is delivered, the lesser rate of these two will be adopted for making payment to the contractor. 

For items of Work for which the rates cannot be derived from the rates for the items in the original 
agreement, the rates for payment will be as follows : 

a).When schedule of rates were not changed during the period from the date of execution of the original 
agreement to the date of supplemental agreement then the rates for the supplement agreements shall 
be as per the prevailing schedule of rates with the tender premium or discount applied. 

b).When the schedule of rates has changed during the intervening period, rate arrived at as per the new 
schedule of rates at the time of execution of supplemental agreements will be adopted with no tender 
premium applied or discount applied to this rate. 

1-7-4 .Payment-Extra Items: If the Superintending Engineer/ Zonal Executive Engineer  and the 
contractor fail to agree on a rate for payment of extra work, payment will be made on the actual cost of 
labour, of materials including conveyance, and local supervision solely engaged on the extra work, 
together with 10 percent of the total of the items as certified by the Superintending Engineer/Zonal 
Executive Engineer. To enable the Superintending Engineer /Zonal Executive Engineer to evaluate the 
extra work the contractor shall “furnish the Superintending Engineer/Zonal Executive Engineer  with the 
connected books of account, vouchers, and other documents in support of the claim within seven days 
after such extra work is completed. Reasonable compensation shall also be allowed for the use of 
contractor’s tools and plant on the extra work and for such materials as are used for staging, form work, 
curing, etc. If the Superintending Engineer/ Zonal Executive Engineer   considers that payment of such 
work on the basis of the vouchers presented is unduly high, he shall make payment in accordance with 
such valuation as he considers fair and reasonable and his decision in the matter shall be final, if the 
amount involved in the extra payment is Rs.1,000 or less for each occasion on which such extra works 
are authorized.  

If, in the opinion of the Superintending Engineer/ Zonal Executive Engineer  a unit price or lump sum 
compensation for the extra work cannot be fixed at prior to execution of the work, the payment thereof 
shall be dealt with as provided for in the preceding paragraph.  

Payment to the contractor will be made for the actual quantities only of the work, performed or materials 
furnished accordance with the contract, and Tender Accepting Authority shall be ordinarily permitted to 
vary the quantity finally ordered only to the extent of 25 % either way of requirement indicated in the 
tender documents. The payment will be made as per originally approved rate 

1-7-5 Accounts, Receipts and Vouchers : 

The contractor shall at any time, upon the request of the Superintending Engineer/Zonal Executive 
Engineer  furnish him with all invoices accounts receipts and other vouchers that he may required in 
connection with the contract. 

1-7-6 Fraud, Willful Neglect or Default : 

No final or other certificate or payment or completion, acceptance, or settlement of account shall, in any 
circumstances, relieve the contractor of his liabilities for any fraud or willful  

neglect in the execution of the contract, or any willful or unauthorized deviation from the plans, 
specifications, instructions and directions for the time being upon him. 
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1-7-7 Unfixed Materials : 

No payment or advance will be made for unfixed materials when the rates are for finished work “in situ 
”.  However payment may be allowed up to maximum 75% at the discretion of Superintending 
Engineer/Zonal Executive Engineer. 

1-7-8 Payment and Certificates : 

Payment will be made to the contractor under the certificates to be issued at reasonable frequent 
intervals by the Superintending Engineer/Zonal Executive Engineer. Within fourteen days of the 
submission  of each certificate an intermediate payment will be made of a sum equal to 90 percent of 
the value of the work, as so certified and the balance of 10 percent will be withheld and retained as a 
security for the due fulfillment of the contract. Under the certificate to be issue by the  Superintending  
Engineer/Zonal Executive Engineer.  On the completion of the entire works the contractor will receive 
the final payment of all the moneys due or payable to him under or by virtue of the contract except 
security deposit, provided there is no recovery from or forfeiture by the contractor to be made under 
penal clause 1-6-6, 1-6-7, 1-6-8 and 1-6-9  

No certificate of the Superintending Engineer/Zonal Executive Engineer  shall be considered conclusive 
evidence as to the sufficiency of any work or materials or correctness of measurements to which it 
relates, not shall it relieve the contractor from his liabilities to make good the  defects as provided by the 
contract, The contractor when applying form a certificate, shall prepare a sufficiency “A” to the 
satisfaction of the Superintending Engineer/Zonal Executive Engineer to enable the Superintending 
Engineer or the Zonal  Executive Engineer, or the Assistant Executive Engineer to check the claim and 
issue the certificate. 

1-7.9.Acceptance of Final Measurement : 

The contractor agrees that before payment of the final bills shall be made on the contract, he will sign 
and deliver to the Superintending Engineer/Zonal Executive Engineer   either in the measurement book 
or otherwise as demanded, a valid release and discharge from any and all claim and demands 
whatsoever for all mailers arising out of or connected with title contract; provided that nothing in this 
clause shall discharge or release the contractor from his liabilities under the contract. It is further 
expressly agreed that the Superintending Engineer/Zonal Executive Engineer in supplying the final 
measurement certificate, need not be bound by the processing measurements and payments. The final 
measurements of the Superintending Engineer shall be final conclusive and binding on the contractor. 

1-7-10. Recoveries from  Contractor : 

In every case in which provision is made for recovery of money from the contractor, Commissioner shall 
be entitled to retain or deduct the amount thereof from any moneys that may be due or may become 
due to the contractor under these presents and / or under any other contract or contracts or any other 
account whatsoever. 

1-8 : SAFETY CODE: 

1-8-1. Suitable scaffolds should be provided for workmen for all works that cannot safely be done from 
the ground, or from solid construction except such short period work as can be done safely from ladder. 
When a ladder is used an extra mazdoor shall be engaged for holding the ladder and if the ladder 
issued for carrying materials as well, suitable footholds and hand holds shall be provided on the ladder 
and the ladder shall be given an inclination not steeper than ¼ to 1 (1/4 horizontal and 1 vertical) 
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1-8-2 Excavation and Trenching : 

All trenches, 1.2m (4 feet) or more in depth, shall at all times be supplied with at least one ladder for 
each 30 m (100 feet) in length or fraction thereof. Ladder shall be extended from bottom of the trench to 
at least 90 cm (3 feet) above the surface of the ground. The sides of the trenches which are 1.5 m (5 
feet) or more in depth shall be stepped back to give suitable slope or securely held by timber branching, 
so as to avoid the danger or sides to collapse. The excavated materials shall not be placed within 1.5 m 
(5 feet) of the ages of the trench or half of the depth of the trench whichever is more. Cutting shall be 
done from top to bottom. Under no circumstances undermining or under cutting shall be done. 

1-8-3. Demolition : 

Before any demolition work is commenced and also during the process of the work : 

(a)  All roads and open areas adjacent to the work site shall either be closed suitably protected. 

(b)  No electric cable or apparatus which is liable to be source of danger over cable or apparatus used 
by the operator shall remain electrically charged. 

(c)  All practical steps shall be taken to prevent danger persons employed from risk of fire or explosion 
or flooding, floor, roof or other part of the building shall be so over loaded with debits or materials as to 
render it unsafe. 

1-8-4.-Safety Equipments: 

All necessary personal safety equipments as considered adequate by the Engineer in charge should be 
kept available for the use of the person employed on the site and maintained in a condition suitable for 
immediate use, and the contractor should take adequate steps to ensure proper use of equipment by 
those concerned. 

(a)  Workers employed on mixing asphaltic materials, cement, lime mortars shall be provided with 
protective foot wear, protective goggles. 

(b) Those engaged in white washing and mixing or stacking cement bags or any materials which is 
injurious to the eyes shall provided with protective goggles. 

(c) Those engaged in welding works shall be provided with welder’s protective eye shields. 

(d)  Stone breakers shall be provided with protective goggles and protective clothing seated sufficiently 
safe intervals. 

(e)  The contractor shall not employ men below the age of 18 years and women on the work of painting 
with products containing lead in any form. Wherever men above the age of 18 are employed on the 
work of lead painting the following precautions should be taken. 

i. No paint containing lead or lead products shall be used except in the form of paste of ready made 
paint. 

ii. Suitable face masks should be supplied for use by the workers when paint is applied in the form of 
spare or surface having lead dry rubbed and scraped. 

iii. Overalls shall be supplied by the contractors to the workmen and adequate facilities shall be 
provided to enable the working painters to wash during the cessation and work. 

Iv The contractor shall not employ women & men below the age 18 on the work of painting with 
products containing lead, in any form. Whenever men above the age of 18 are employed on the work of 
lead painting, the following principles must be observed for such use:- 
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1. a. White lead, sulphate of lead or products containing these pigments shall not be used in painting 
operation except in the form of paste or of paint ready for use. 

b. Measures shall be taken whenever required in order to prevent danger arising from the application of 
paint in the form of spray. 

c. Measures shall be taken wherever practicable to prevent danger arising out from dust caused by dry 
rubbing down and scraping. 

2.a. Adequate facilities shall be provided to enable working painters to wash during and cessation of 
work. 

b. Overalls shall be worn by working painters during whole of the working period. 

c. Suitable arrangements shall be made to prevent clothing put off during working hours being spoiled 
by painting materials. 

3. a. Cases of lead poisoning shall be notified and subsequently verified by a medical man appointed by 
the competent authorities of Corporation of Chennai. 

b. Corporation of Chennai may require, when necessary a medical examination of workers. 

c. Instruction with regard to the special hygienic precautions to be taken in the painting trade shall be 
distributed to the working painters. 

1-8-5. First Aid Provision in Site.:  

 When the work is done near any place where there is risk of drowning all necessary steps taken for 
prompt rescue of any person in danger and adequate provisions should be made for prompt first aid 
treatment of all injuries likely to be sustained during the course of the work. 

1-8-6. Use of Hoisting Machines:   

Use of hoisting machines and tackle including their attachments, anchorage and supports shall conform 
to the following standards or conditions. 

1. (a) There shall be of good mechanical construction, sound material and adequate strength and free 
from patent repair and defects and shall be kept in good repair & in good working order. 

(b) Ever rope used in hoisting or lowering materials or as a means of suspension shall be durable 
quality and adequate strength and free from patent defects. 

2. Every crane driver or hoisting appliance operator shall be property qualified and no person under the 
age of 21 years should be in-charge of any hoisting machine including any scaffolding winch or give 
signals to operator. 

3. In case of every hoisting machine and of every chain ring hook, shackle swivel and pulley block used 
in hosting or as means of suspension the safe working load shall be ascertained by adequate means. 
Every hoisting machine and all gear referred to above shall be plainly market with the safe working 
load. In case of hoisting machine  having  a variable safe working load. In case of hoisting machine 
having a variable safe working load, each safe working load and the conditions under which it is 
applicable shall be clearly indicated. No part of any machine or any gear referred to above in this 
paragraph shall be loaded beyond the safe working load excepted for the purpose of testing. 

4. In case of departmental machines the safe working load shall be notified by the Electrical Engineer-
in-charge. As regards contractor’s machines the contractors shall notify the safe working load of the 
machine to the Engineer-in-charge whenever he brings any machinery to site of work and get it verified 
by the Electrical Engineer concerned. 
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1-8-7.Risk coverage of Machines in site.  

 Motors, gearing, transmission, electric wiring and other dangerous parts of hosting appliances I should 
be provided with such means will reduce to the minimum the risk of accidental descent of the load. 
Adequate precautions should be taken to reduce the minimum the risk of any part of a suspended load 
becoming accidentally displaced. When workers employed on electrical installations which are already 
energized insulting mats, wearing apparel such as gloves, sleeves and, boots as may be necessary, 
should be provided. The workers should not wear any rings, watches and carry keys or other materials 
which are the good conductor of electricity, 

1-8-8. Maintenance of Equipments :  

 All scaffolds, ladders and other safely devices mentioned or described herein shall be maintained in. 
safe condition and no scaffold ladder or equipment shall be altered or removed while it is in use 
Adequate washing facilities should be provided at or near places of work. 

1-8-9.Saftey Measures on Display:  

 These safely, provisions should be brought to the notice of all concerned by display on a notice boards 
at a prominent place at work spot, The  

person responsible for compliance of the safety code shall be named therein by the contractor. 

1-8-10. Enforcement of Rules.  

To ensure effective enforcement of the rules and regulations relating to safety precautions the 
arrangements made by the contractor shall be open to inspection by the Labour officer/ Engineer – in 
Charge of the department or their representatives. 

1-8-11-Contractor-No.Exemption:.  

Not withstanding the above clause from 1-8-1 to 1-8-11-there is nothing in these exempt the – 
contractor from the operations of any other Act or Rule in force. 

1-9. Providing Insurance : 

The contractor shall have to provide a minimum insurance of man power and equipments.  This 
insurances cover should start from the date of starting of work and should be valid upto the end of 
execution period.  The responsibility of timely payment of the premium as well as that of lodging claims 
as and when situation arises will be that of contractor.  All insurances which the contractor requires to 
enter into under the contract shall be effected  with an insurer or insurers and in terms approved by the 
Superintending Engineer/Zonal Executive Engineer. 

 2. GENERAL CONDITIONS FOR ALL CIVIL WORKS 

2-1  The item of works for repairing, relaying and doing patch works and other improvements are 
contained in detailed schedule of rates attached. 

2-2  The total approximate value of works will be in all about Rs. Lakhs for each contract. This is only 
approximate to enable the tendered to have and idea in tendering and also for the purpose of fixing the 
security deposit. 

2-3  The quantities of works specified are also approximate and are meant to enable the tenders to 
have an idea of the works while tendering. 

2-4  The office schedule of rates for each item of work is noted in the attached schedule of rates and 
the tenderer shall carefully scrutinize these rates and tender one total single percentage less or higher 
on the whole of the schedule of rates for the contract he is tendering in the accompanying schedule. 
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This less or higher percentage tendered   by the tenderer shall apply for each and every item of work of 
schedule of rates and shall include sales tax and all other taxes in force i.e., the less or higher 
percentage worked out by the tenderer  should cover the sales tax and all other taxes, the tenderer may 
have to incidentally incur in the execution of the entire work. The accepted less or higher shall be 
operative on all works, viz., various …………………………………………………………. 
...……………………………..…………………………………………….…………………………………………
………..……………..………………………………………………………………………………………………
………………………………………………………………………………………………………………………
………………………………………..……………………………………………………………………………… 
during the year ……………. The tenderer’s less or higher percentage offered for each contract will be 
one single less or higher percentage applicable to each of the items of works in the relevant zones. 

2-5 .PROCEDURE FOR EXECUTION OF WORK AND PAYMENT 

The following procedure will be adopted: 

i. The accepted  tenderer  will be furnished with an abstract of work to be executed from time to time 
and straight away asked to carry out the work. 

There will be only one agreement which the accepted tenderer has to execute in the beginning for the 
works to be executed during the year. The work ordered to be carried out shall be commenced within 
three days of the receipt of the order for any particular work and completed within the time limit fixed in 
each individual work order and to the entire satisfaction of the Engineer or his representatives. 

ii. The Contractor’s bill for each individual work in each of the zone respective divisions shall be paid on 
completion treating each work as separate work to facilitate regular payment of the bills. 

iii. Items of work executed and not fully covered in the accompanying schedule of rates will be paid 
based on schedule of rates subject to the contractor’s tender percentage. 

2-6.LUMPSUM ITEMS 

Lumpsum works to be executed which are not susceptible of measurements will  be paid at the actual 
cost of materials used and labour engaged on the works plus 10% contractor’s on the relevant  items of 
work. The contractor shall procedure proper bills for the materials used and muster roll maintained at 
the work spot and duly certified by the officer of Corporation in charge of the work for the labour 
employed The payment of lumpsum items of works shall be in accordance with clause No.59 of General 
Conditions of contract of T.N.B.P 

2-7 –Inconvenience to Public. 

The contractor shall not deposit materials on any site which will seriously inconvenience  the public The 
Engineer in charge may require the contractor to remove any materials which are considered by him to 
be a danger or inconvenience to the public or cause them to be removed  the contractor’s cost. Any  
damage to work resulting from rains or from any other cause until the work is taken over by the 
Department, after completion will be made good by the contractor at his own cost. 

2-8.REMOVAL OF EXCAVATED EARTH, SURPLUS EARTH, DEBRIS 

All materials excavated by the contractor including dismantled bricks etc (not re-useable) shall be 
disposed off by the contractor as directed by the Superintending Engineer/Zonal Executive Engineer 
Surplus earth shall be removed within 3 days from excavation by the contractor for  SWD works/road 
widening works etc. as otherwise a penalty of Rs.500/- per day will be imposed on the contractor by the 
department. 
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2-9. Charges to be paid by the Contractor : The contractor shall pay for all fees and provide water 
and light as required from Corporation mains or other sources, and shall pay all charges therefore for 
the use of the work and workmen. 

The water for the works shall be free from earthy, vegetable or organic matter and from salt or other 
substances like to interfere with the setting of the mortar or otherwise prove harmful to the work. 

2-10.TRAFFIC REGULATIONS 

(a) Clause 112 of the SSRB shall apply to the whole works Tippers, trucks, water Lorries to which when 
not in actual use shall be drawn clear off the road, the safety to the public all precautionary measures 
shall be taken by way of lighting with bright red light and warning boards. 

The Contractor shall maintain watchman on the works and control and regulate traffic. If an where 
necessary. Notice boards shall be placed in suitable locations bearing in large letters in conspicuous 
columns. Warning notices shall be placed at the points in the neighbourhood of the work where other 
roads join and across the road and at such other places and points as may be directed to enable the 
motorists cyclists or other vehicular traffic, avoid the obstructed road by taking alternative routes. 

Extra payment will not be made for any such incidental items. 

(b) Penalty for not arranging traffic regulations: 

If the contractor fails to make arrangements for traffic regulations as described in condition 2-10 (a) a 
penalty of Rs 500- day will be imposed on the contractor. 

2-11  If Cement and steel M.S. /R.T.S will be supplied to the Contractor by the Corporation, (If and 
when available) at the rate of Rs………./- per tonne, M.S. Rs…………../- per Tonne R.T.S. 
Rs………………/- per tone, respectively and the cost recovered from the bills of the contractor for the 
work. The Contractor will have to arrange for carting from the specified Corporation store yard at their 
own cost for carting the same to work site. The contractor’s rate for the respective items involving 
cement and steel should inclusive the cost of conveyance from the source of departmental supply to the 
workspot. The contractor shall not claim any compensation for non-supply of cement and steel by the 
departments. 

2-12 All works shall be executed in accordance with TNBP and S.S.RB unless otherwise specified.  For 
road works as per MORTH Specifications 

2-13 (i) Supplying steel rods including cutting, bending hooks, cranking, fabricating and assembling 
laying in exact position tying with 16 or 18 B.W.G. for R.C.C. works etc., complete for R.C.C. works. 

(ii)  Centering for R.C. Work should be provided with steel plates, Resets used for scaffolding and 
centering should be firmly fixed to the ground and in no case shall centering be supported on bricks or 
on loose materials, etc., Double scaffolding should be used as per M.D.S.S.  if required by the Exe. 
Engineer ( Z……………) of the works. 

2-14  Sand Quarry :  Only  sand from P.W.D notified quarries shall be used.   

2-15 The detailed dimensions of foundations, etc., and dimensions of all R.C. Works , all as per IS 
code, in the plans are subject to alteration during execution. 

2-16 As per Govt. orders issued in GO. Regd No. 985 Rural Development and Local Administration 
Department dated 14-5-1979 that for the quantity of cement, steel etc., wasted or used in excess of 
prescribed quantities ( by more than 5%) or not returned in good condition by the contractor the 
recovery of the cost will be double the issue rates”. 
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2.17  Note : The weight of reinforcing steel in all the “ Supplying Steel roads and fabricating” items shall 
be calculated on the section weight of the respective rods after measuring the finished and fabricated 
steel work laid insitu before the laying of concrete is ordered by the Engineer. The individual bars with 
measured and weight shall be weighted per metre as noted hereunder. 

Diameter of bar in 
Millimeter 

Weight per running meter in 
Kilograms 

8 0.39 

10 0.62 

12 0.89 

16 1.58 

20 2.47 

25 3.85 

32 6.32 

         

For Sections other than those specified above weights standard reference and Hand books or tables 
shall be adopted. 

The bending and tying with and supporting device will not be measured and the weight of such wires, 
etc., will be ignored. The rate per quintal tendered shall include all labour, materials, tools and 
equipments, bending and fabricating to shape and doing all the work involved in handling and placing 
the specified reinforced steel, tying and securing complete in place with all necessary stays and 
supported devices if and when required. However the weight of rods used in works may be weighed by 
the respective Assistant officers on a representative sample to make sure that the size and coefficients 
adopted for various sections do not differ from the one furnished above 

2-18 The rates should be quoted both in words and figures. No quotation or tender will be considered 
unless the rate is furnished both in figures and words. If there is any correction in the rate, it should be 
attested by the contractors and also by the officer concerned at the time of opening of the quotation or 
tender. In case of any discrepancy is found between the rates less (or) higher percentage in words and 
figures the lower value only be taken as tender rate. 

2.19 In case of any discrepancy found between the quoted rates percentage in words and figures, the 
lower value only be taken. 

2.20.In case of any discrepancy found between the words & figures for the rebate amount offered for 
reusable materials to be retrieved from the structure proposed to be demolished the higher value only 
be taken. 

2-21.The Commissioner may put an end to the agreement at his option at any time, and in the case of 
bad work of material, the Engineer may remove the same and have it replaced, deducting the value of 
the work, rejected or materials removed, or the cost of replacing the same, as he may think proper from 
any amount due that may became due to the party making this tender. 

2-22. The levels furnished in the plan are based upon the investigations done by the Department. If any 
change in level, water levels, etc., and found during actual execution, the contractor are bound to 
accept them and they are not eligible for any extra claim for such change in levels or otherwise. 
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2-23. As soon as the Contract is accepted, the contractor should give a programme of work which he 
proposes to adopt for execution. The progress of work should be conformity with the rate of progress 
specified under clause 1-16 of tender notice. 

2-24. The Contractor shall be absolutely and solely responsible for injury or damage to person and 
property of any description whatever, which may be caused by or result from the execution of the works 
whether these may have been carried out skillfully and strictly in conformity with the provision of the 
specification or not. 

2-25. Any old iron work, pipers, bricks or other materials met within the works and which require to be 
removed for the construction of the work shall be held to belong to the Corporation and required by 
them Exe. Engineer …………..() may have them removed by the Contractor without any extra cost. 

2.26.Any coins, curiosities or antiquities or treasure trove found during the constructions of the works 
shall be immediately delivered to the Executive Engineer  on behalf of the Corporation. 

2-27.The contractor at his own expense shall disinfect with chloride or lime or other storing disinfectant 
all offensive matter immediately it is taken out of the trenches and shall cart away or cover up such 
matter as soon as possible. 

2-28.The contractor shall at  his own cost after competition of the work remove all water and all 
materials or rubbish of every description which may have collected in the works and find a deposit, 
therefore and anything which may have collected within the work, during the period of maintenance 
shall also be removed before the works are finally accepted by the Corporation. 

2-29.If the tenderer is a registered contractor of this department and if certificate for the current year 
had already been produced by him during the calendar year in which the tender is made, it is 
compulsory for renewal of the same.  

2-30.The materials required for road works shall be supplied and stocked at the site, Measurements will 
be recorded then and there and check measured by the competent engineers before using them for 
works. 

2-31.Based on site conditions, the contractor should raise the manhole doors, valve doors, etc. to the 
required levels. Also the Contractor should provide cable ducts and execute other works whenever is 
found necessary during the time of execution as directed by the Exe. Engineer. 

2-32.  No correspondence from the tenderers will  not be entertained  after the opening of the tenders 
before the award of the contract, besides debarring the contractor for a specified period  by the 
competent authority. 

2-33.Tenders with conditions stipulated may not be considered. 

2-34.In respect of bituminous course continuous record of the mixes shall be maintained at site/ plant 
site for tallying the proportions of the materials and ensuring the correct rate spread. 

2-35.SITE INSTRUCTION BOOK 

A site instruction book shall be kept at the Corporation of Chennai Office on the site of the work. As far 
as possible, all orders regarding the work are to be entered in this book all entries shall be signed and 
dated by the Corporation of Chennai Officer in direct charge of the work and by the contractor by his 
representative.  In important cases, the Executive Engineer or the Superintending Engineer/Zonal 
Executive Engineer  will countersign the entries, which have been made.  The site instruction book shall 
not be removed from the site except with the written permission of the Executive Engineer. 
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2-36.PERMISSION FOR EXECUTING THE WORKS DURING THE HOLIDAYS/NIGHTS 

 

Name of work…………………….. 

Department……………………………… 

Location…………………………………………….  

Date………………………………….. 

Dn…………….…………  Unit………………………..  Zone…………………………….. 

 

Date & Duration of Work 

to be done during Holidays/ Nights 

 

 

 

Name of the Contractor 

 

 

Name of the Departmental A.E./ J.E. 

 

 

 

 

Signature of Contractor                      Signature of the E.E./ Superintending  

                                                                                                     Engineer 
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3.GENERAL SPECIFICATIONS 

 

3-1.MATERIALS 

General  Provisions : 

Materials should normally be supplied from the sources specified.  However, materials complying with 
these specifications will be accepted from any source of supply but the Superintending Engineer/ Zonal 
Executive Engineer/Executive Engineer reserves the right to reject the entire output of any source from 
which it is impossible to get a continuous supply or when conditions are such that the use of unfit 
material cannot be prevented except by extraordinary methods.  The materials conform to the 
specifications referred to in this chapter. 

3-1-1.Conveyance to Site : 

Materials shall be brought to the site sufficiently in advance of construction.  The contractor shall be 
responsible that vehicles used for transporting materials do not drop any of their contents on the road. 
Superintending Engineer/Zonal Executive Engineer  will order the removal of such material at the 
expense of the contractor in cases of neglect.  Carts shall invariably be provided with tail boards. 

3-1-.2 Storing :  

Whenever a mixture of aggregates composed of two or more standard sizes of aggregates is specified 
for any work, the component parts shall be stored separately.  Likewise, aggregates obtained from 
different sources; or for different purposes, whether of one standard size or not shall be stored 
separately.  Materials shall not be stored unless they conform in all respects to the relevant 
specifications. 

3-1-3 Measurement and Payment : 

Materials as governed by the specifications will not be measured for payment nor paid for as separate 
items, but the cost shall be considered as included in the price paid for the relevant contract item of 
work. 

3-2.COARSE AGGREGATE 

3-2-1  Coarse Aggregate for Portland Cement Concrete : 

The term ‘coarse aggregate’ shall mean an aggregate most of which is retained on a 4.75mm (3/16”) 
B.S.S. sieve contains over so much finer materials as is permitted for the various types described in this 
specifications .Coarse aggregates for Portland Cement Concrete shall comply with the following 
requirements. 

a).Description : 

Coarse aggregates consist of broken granite having clean, hard, strong, dense and durable fragments, 
free from adhering coatings and conforming to the requirements of this specifications.  Flaky and 
elongated pieces should be avoided. 

b).Deleterious Substance : 

Aggregates shall contain no harmful materials in such quantities as to affect adversely the strength and 
durability of the concrete.  Mica, shale or similar laminated materials shall not be present in such form 
or in such quantities as to affect adversely the concrete as ascertained by appropriate tests. 
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(c) Grading : 

The aggregates shall be composed of different size fractions in the proportions herein set forth.  
Grading of the materials from anyone source shall be reasonably uniform.  The grading of aggregates 
for a given work shall be specified in the Schedule ‘A’.  In case concrete resulting from a mixture of 
aggregates approaching extreme limits of gradation is not workable or when finished does not exhibit a 
proper surface due to an excess of particulars approximately 3mm to 12.5mm (1/8” to ½”) size either a 
fine aggregate having a sufficiently greater percentage of the materials or a coarse aggregate having a 
small percentage of the materials shall be used if required by the Superintending Engineer/ Zonal  
Executive Engineer  

3-2-2.Storage : 

Aggregates shall be stored at the site of the work in such a manner as to prevent deterioration or 
contamination.  Any material which is deteriorated or has been damaged shall be immediately removed 
from the site.  At the time of use, aggregates shall be free from all foreign materials. 

3-3   L.C.C ratio shall be !:5:10. 

3-4.FINE AGGREGATE 

3-4-1.Fine aggregate for Portland cement concrete : 

The term fine aggregate shall mean an aggregate most of which passes a 4.75mm (3/6”) B.S.S. sieve 
and contains only so much coarser materials as is permitted for the various types described in this 
specification, and as notified by P.W.D.  Fine aggregate for Portland Cement Concrete shall comply 
with the following requirements : 

(a)  Description : 

Fine aggregates shall consist of natural sand composed of fine granular material resulting from the 
reduction of rock by the action of the elements or sand produced by the crushing or rock.  The particles 
shall be clean, hard, strong and durable. 

(b)  Deleterious Substance : 

Aggregate shall contain no harmful materials as to affect adversely the strength or durability of the 
concrete. 

(c)  Grading : 

Fine aggregate when tested by means of laboratory sieves having square opening, shall conform to the 
grading requirements set forth below : 

Grading limits for fine aggregates for Portland Cement Concrete 

Sieve (ASTM) I.S. Percentage by Weight 
passing Natural Sand 

Crushed Stone Sand 

3/16” (No.4) 480 95 – 100 90 – 100 

(No. 8) 240 70 – 95 60 – 95 

(No. 16) 120 45 – 85 40 – 80 

(No. 30) 60 25 – 60 20 – 50 

(No. 50) 30 5 – 30 5 – 30 

(No. 100) 15 0 – 10 0 – 15 
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The gradation of fine aggregates from any one source shall be reasonably uniform.  For the purpose of 
determining the degree of uniformity, a Fineness Modulus determination shall be made upon 
representative samples of fine aggregates from such sources as are proposed for use.  Fine 
aggregates having a variation in Fitness Modulus greater than plus or minus 0.2 from the Fineness 
Modulus of the Representative samples may be rejected. 

In case the concrete resulting from a mixture of aggregate approaching the extreme limit of gradation is 
not workable or when finished does not exhibit a proper surface due to an excess of particles 
approximately 25mm to 12.5mm (1” to ½”) in size, either a fine aggregate having a sufficiently greater 
percentage of the fine material or a coarse aggregate having a sufficiently smaller percentage of the 
fine aggregate shall be used. 

3-4-2 Source  

The sources for the Fine Aggregate is as notified by PWD.. 

3-4-3 – Storage 

Aggregates shall be stored at the site of the work in such a manner as to prevent deterioration or 
contamination.  Any material which is deteriorated or has been damaged shall be immediately removed 
from the site.  At the time of use, aggregates shall be free from all foreign materials 

The Sources for the fine aggregate is  as notified by PWD. 

3-5 MORTAR SAND 

3-5-1.Description : 

The sand to be used shall be composed of hard silicious matter.  It shall be clean and of sharp angular 
grit type.  The sand shall be screened before use.  If the sand brought to the site is dirty, it mush be 
washed clean in water. 

3-5-2 Screening :   

For mortar, ordinary plaster and brick work sand shall be of such a nature as to pass through a sieve of 
64 meshes per sq.m. (sq.inch) 

3-5-3 .Source,  

As notified by PWD. 

3-5-4- Storage. 

Aggregates shall be stored at the site of the work in such a manner as to prevent deterioration or 
contamination.  Any material which is deteriorated or has been damaged shall be immediately removed 
from the site.  At the time of use, aggregates shall be free from all foreign materials 

3-5-5.BRICKS 

(a)  Bricks shall be of first class and table moulded, of uniform size, shape and colour (generally deep 
red or copper) and mush be well burnt so as to given a clear ringing sound when struck.  They shall not 
break when thrown on wall or against other bricks.  They shall be clean, whole and free from flaws, 
cracks, stones and under burnt lumps of any kind especially lime.  They shall have sharp edges and 
angles and even surfaces. 

(b)  Bricks which when soaked in water for twenty four hours, absorb more water than 1/5th of their dry 
weight shall be rejected. 

(c) Unless otherwise ordered or permitted by the Superintending Engineer/Zonal Executive Engineer, 
standard size for wall bricks is to be adopted. 
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(d)  Method of Manufacture -  The raw bricks shall be moulded of such a size, that the burnt bricks shall 
have the specified dimensions. Only well matured clay free from all lumps shall be used and this clay 
shall preferably be passed through a pugmill.  The bricks shall be moulded in wooden moulds which 
must be renewed as often as the Superintending Engineer may order.  The bricks shall be burnt in 
chambers of an approved type.  The above specifications for brick making shall be burnt in chambers of 
and approval type.  The above specifications for brick making shall be complied with by the contractor 
in cases where he supplies his own bricks or he is to guarantee such compliances by the manufacturers 
in cases where he purchases bricks. 

3-5-6.CEMENT 

3-5-7.Requirements : 

All Portland cement shall conform to the requirements of Indian Standard Specifications I.S. 269-1951. 

3-5-8.Storage : 

All cement shall be stored in suitable weather proof shed,  which will protect the cement from 
dampness.  Provision of storage shall be ample, to cope with the issue of cement by the department 
and the delivery of cement as received shall be separately stored in such a manner as to provide easy 
access for the identification and inspection of each delivery.   The contractor shall keep accurate 
records of the deliveries of cement and of its use in the work copies of these records shall be supplied 
to the Superintending Engineer /Zonal executive Engineer in such form as may be required. 

3-5-9.Rejection : 

Cement may be rejected if it fails to meet any of the  requirement  of these specifications.  At the time 
cement is incorporated in the work, it shall meet the requirements as to quality specified.  Cement which 
has become partially set or which contain lumps shall not be used.  Unless  it complies with the 
specifications after reclaiming in a manner satisfactory to the Superintending Engineer/Zonal Executive 
Engineer   The use of salvage cement will not be permitted in any part of the work.  Different kinds or 
brands of cement, of cement of the same brand from different mills shall not be used alternatively in 
anyone class of construction. 

3-6.WATER 

3-6-1.Source 

This specification covers the requirements of water used with cement in concrete or mortar and water 
used for curing concrete. 

3-6-2.Quality 

Water shall be clean, clear and free from traces of oil, acid alkali, salts and other deleterious 
substances and in short generally fit for drinking. 

3-6-3.Approval of Source : 

Water shall be obtained from a source approved by the Superintending Engineer/Zonal Executive 
Engineer/ Executive Engineer  Water from shallow muddy or marshy surfaces shall not be used. 

3-6-4.Containers : 

The containers for transport, storage and handling of water shall be clean so as not to cause 
contamination or deterioration in the quality of water. 
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3-7.STEEL 

3-7-1.Description : 

Reinforcement bars shall conform to the specifications and be of the shape and dimension shown in the 
plans. 

3-7-2.Materials : 

Reinforcement bars and annealed (binding wire) shall conform to the respective Indian standard 
specification as given below : 

Reinforcement bars  I.S. 432-1953 

Mild steel wire, annealed I.S. 280-1951  

3-7-3.Steel List : 

Detailed steel lists and bending diagrams shall be furnished by the Superintending Engineer.  The 
contractor should satisfy himself about the lists before fabricating. 

3-7-4.Storage : 

Reinforcing steel shall be stored under cover and protected at all times from injury.  All bars of the same 
designation shall be assembled in racks and distinctly marked. 

3-7-5.Cleaning : 

Reinforcing steel, before being placed in the forms shall be thoroughly cleaned of loose mill and rust 
scale, mortar, oil, dirt and of coatings of any character that would destroy or reduce the bond. 

3-7-6.Bending : 

Reinforcing steel shall conform accurately to the dimensions shown on the plans.Bars shall not be bent 
or straightened in a manner that will injure the materials.  Bars with kinds or bends shall not be used. 

Bars shall be bent cold to the shape and dimension as shown in the drawings or as directed by the 
Superintending Engineer using bar bender operated by hand or power to obtain the proper radii of 
bends.  The radii of all bends shall conform to the requirements given below : 

The internal radius expressed in bar diameters of a bend in a reinforcing bar shall not be less than the 
value obtained by dividing the stress developed in the steel at the commencement of the bend by four 
times the permissible stress in the concrete in direct compression where the minimum concrete cover is 
used, and not less than two-thirds this value where conditions are such that there is no danger of 
splitting the concrete. 

3-7-7.Placing : 

Only reinforcing rods conforming to the appropriate size and shape shall be accurately placed in exact 
positions shown on the plans, and shall be firmly and securely held during pacing and setting of 
concrete by wiring at intersections with S.W.G. No. 16 and 18 annealed wire and by using stays, blocks 
or metal chairs, spacer, metal hangers, supporting wires and other approved devices at sufficiently 
close intervals so that the bars will not sag between supports nor be displaced during placing of 
concrete or by any between supports nor be displaced during placing of concrete or by any operation 
over the work.  Placing bars in layers of fresh concrete where the work progresses for adjusting bar 
spacing will not be permitted.  The use of pieces of broken stone or bricks and wooden blocks will not 
be permitted.  Layers of bars shall be separated by the precast mortar blocks or other approved 
devices. 



                                                                                                                                           Corporation of Chennai                                

 

73                                                                                                     Signature of the Bidder 

 

Special care shall be exercised to prevent any disturbance of reinforcement in concrete that has already 
been placed.  The reinforcements after being placed in position shall be maintained in a clean condition 
until it is completely embedded in concrete.  Bars shall be accurately placed as shown in the plans. 

Sufficient concrete coverage shall be provided to protect reinforcement from corrosion as indicated in 
the plans.  All protruding bars from concrete to which other bars are to be spliced and which are likely to 
be exposed for and indefinite period shall be protected from rusting by a think coat and neat cement 
grout. 

3-7-8.Splicing : 

Bars shall not be spliced except as shown on the plans or as directed by the Superintending Engineer.  
Splices of tensile reinforcement at points of maximum stress and splicing of adjacent bars shall be 
avoided.  Splices shall be staggered as far as possible.  Where bars are spliced they shall be lapped at 
least forty five diameters.  In lapped splices, the bars shall be placed in contact and wired together. 

3-7-9.Welding : 

Whenever the plans and specifications call for welding of joints in reinforcement bars in lieu of lapping 
them, the bars shall be butt welded so as to transmit their full strength.  Welded joints should preferably 
be located at positions where the steel will not be subject to more than 75% of the maximum 
permissible stresses and the welds should be so staggered that any one section not more than 50% of 
the rods are welded.  Only electric welding using a process which will exclude air from the molten metal 
be accepted.  Welding shall conform to Clause No. 4-21. 

3-7-10.Inspection : 

No concrete shall be deposited until the Superintending Engineer/ Zonal Executive Engineer has 
inspected the placing of the reinforcement steel and given permission to place concrete.  The concrete 
placed n violation of this provision will be rejected. 

Accurate records shall be kept at all times of the numbers, sizes, length and weights of bars placed in 
positions or for the different parts of the work and verified before placing concrete. 

3-7-11.Method of Measurement : 

The weight of reinforcing steel incorporated in concrete and actually in place or shown on the plans or 
as directed by the Superintending Engineer/Zonal Executive Engineer will be determined correct to one 
kilogram on the following basis.  The lengths of various sizes of rods will be measured after placing in 
position and weight calculated. 

For the purpose of calculating the weight of rods placed in position the weight per foot length of the rods 
of each size shall be determined by actual weight of sample taken from each consignment of 
approximately 10 tones. 

When the bars are supplied by the manufacturers on the basis of section weight, then section weight 
shall apply. 

3-7-12.Basis of Payment : Reinforcing steel placed as shown on the plans or as directed by the 
Superintending Engineer/Zonal Executive Engineer  will be paid for at the price per metric ton of 
reinforcing steel as provided in the contract. 

The price paid per tonne of the reinforcing steel placed shall include full compensation for furnishing all 
labour, materials, tools and equipments, bending, welding, joints and fabricating to shape and doing all 
the work involved in handling and placing the specified reinforcing steel, lying and securing complete in 
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place will all necessary stays and supporting devices as directed by the Superintending Engineer/Zonal 
Executive  Engineer  and shall include the cost of steel and all wastages. 

Full compensation for furnishing all the wires and supporting devices, stays and chairs shall be 
considered as included in the prices paid for reinforcement steel and no additional compensation will be 
allowed for such work. 

 

3-8.COVERS FOR CURING AND PROTECTING CONCRETE 

3-8-1.Description : 

Covers for curing and protecting concrete shall meet one of the following requirements : 

3-8-2.Burlap : 

Burlap used for curing concrete shall be made of loose fiber and shall weigh when dry not less than 7 
ounces per square yard. 

3-8-3.Cotton or Jute mats : 

Cotton or Jute mats for curing concrete shall be one / ply sheets of cotton felt or jets felt or other filler 
suitably covered on both side with burlaps or coarse cotton fabrics.  The mats shall weigh not less than 
22 ounces per square yard when dry and shall absorb twice their weight of water. 

3-8-4.Ponding : 

The bunds shall be of clay and not less than 50mm (2”) high.  A minimum of 25mm (1”) of water shall  
be maintained at all times over the surface. 

3-8-5.Wet Earth : 

Wet earth for curing shall consist of a layer of sandy soil not less than 50mm (2”) thick kept saturated 
with water at all times. 

3-8-6.Tarpaulins : 

Tarpaulins or other water-proof cloth shall be used for protecting green concrete from rain.  They shall 
be of quality as will keep off rain water effectively. 

3-8-7.Prohibited Materials : 

Straw, old and torn jute sacks shall not be used for curing. 

3-9.GRAVEL 

It is composed of rock particles, sand, silt and clay occurring naturally in deposits, free from dirt and 
foreign materials.  It shall not contain any lumps of stones larger than 20mm gauge.  A small natural 
admixture of clay upto 10 percent is not objectionable. 

 

3-10.EARTH FOR FILLING THE EMBANKMENT 

3-11.Description : 

The earth for filling in between the retaining walls shall be good sandy earth with clay content not 
exceeding 30% and free from rubbish, rank vegetation and other decayed matter. 

3-12.Source, Conveyance, Storing, Measurements and Payment : 

The Contractor shall make his own arrangements for the source of the earth.  For conveyance, storing, 
measurement and payment, Clause No. 4-1 shall apply. 
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3-13.FOUNDATION EXCAVATION AND FILL 

3-14.Description : 

Foundation excavation shall include the removal of all material of all kinds of soil except rock necessary 
for the construction of foundation and substructures in accordance with the plans or as directed by the 
Superintending Engineer/Zonal Executive Engineer. It shall include the furnishing of all necessary 
equipment and the construction of all cribs, cofferdams, dewatering, pumping, shuttering, etc., which 
may be necessary for the cofferdams and cribs and the placements of all necessary back fills and the 
disposal of any surplus materials as here in after specified. 

The rights of way within the limits of structure shall be cleared of such trees, stumps bust and other 
perishable matter as the Superintending Engineer/Zonal Executive Engineer  may direct.  All such 
material shall be burnt or otherwise removed from the right of way as directed. 

The cost of clearing of right of way within the limits of structure shall be included in the price bid for the 
various items of contract and no other payment will be made therefore. 

3-15.Excavation : 

Excavated materials is not to be placed nearer than three feet from the outer edges of the excavation 
but shall be placed any where, as may be ordered by the Superintending Engineer/ Zonal Executive 
Engineer  without extra payment. 

3-16.Preparation of Foundations for Footing : 

The bottom of the foundation pits shall be bets leveled in all directions and before any concrete is put in, 
shall be well watered and thoroughly rammed.  The foundation trenches shall be dug out to the exact 
width of the lowest step of the footings and the depth shall be in accordance with the plans, or as may 
be otherwise ordered by the Superintending Engineer/Zonal Executive Engineer. The sides shall be left 
plumb, if the nature of the soil admits of it, but when the soil appears treacherous or likely to fall in, the 
sides shall be sloped or shored up carefully to the satisfaction of the Superintending Engineer/Zonal 
Executive Engineer. 

When different foundation levels are necessary, the trenches shall be taken in horizontal terraces dug-
out square.  If by the contractor’s mistake the excavation is made deeper or wider, than shown on the 
plan, the extra width or depth shall be made up with concrete and not with earth or other material, at the 
cost of the Contractor. 

3-17.Inspection : 

After each excavation is completed, the contractor shall notify the Superintending Engineer/ Zonal 
Executive Engineer and no concrete shall be placed until the Superintending Engineer/Zonal Executive 
Engineer has approved the depth of excavation and the character of the foundation material. 

3-18.Pumping : 

Pumping from the interior of excavated pit shall be done in such a manner as to preclude the possibility 
of any portion of the concrete materials being carried away.  No pumping will be permitted during the 
placing of concrete, or for a period of at least 24 hours thereafter, unless it be done from a suitable 
sump separated from the concrete work, by a water-tight wall.  In the case of deep excavation involving 
sub-soil water, a ring of interlocking sheet piles have to be sunk and the underground water completely 
pumped out before taking up foundation operations.  Further this work has to be carried out as per 
TNBP and S.S.R. B.   No separate payment will be made for pumping items. 



                                                                                                                                           Corporation of Chennai                                

 

76                                                                                                     Signature of the Bidder 

 

3-19..Disposal of Excavated Materials : 

All materials excavated by the contractor shall be disposed off as directed by the Superintending 
Engineer so as to leave the site in a neat condition.  Material suitable for backfilling shall be used for 
that purpose to extent required to completely backfill the structure to the original ground level.  Material 
suitable for approach fills, and not required for back fill shall be placed in the approach fills.  Material not 
suitable for back filling or approach fills shall be disposed off as directed by the Superintending 
Engineer/Zonal Executive Engineer. 

3-20.Back Filling : 

The contractor shall back-fill completed structures in accordance with the following requirements. 

No back-filling shall be placed against structures until permission shall have been given by the 
Superintending Engineer/Zonal Executive Engineer or 14 days after the concrete has been placed.  The 
trenches or other excavations shall be filled up with the excavated earth carefully rammed, in regular 
layers of not more than 230mm (9”) in thickness and compacted and consolidated by the addition of 
necessary water to each layer. 

3-21.Method of Measurement and Payment : 

Payments for excavation shall be made at the unit rate agreed upon for the actual quantity excavated in 
conformity with the plans or directed by the Superintending Engineer/ Zonal Executive Engineer but no 
payment shall be allowed for the measurement, which is outside of the volume bounded by vertical 
planes 450mm (18”) outside of and parallel to the next lines of the footing. 

Excavations for structures measured in its original position by the cross section method shall not 
include water or other liquids, but shall include mud, muck and other similar semi-solids. 

The top and bottom limits of completed volume shall be the original ground surface and the bottom of 
the completed footing.  Individual quantities shall be worked out to the nearest 0.028m (1 cft.) and the 
total of 1 set nearest to the 0.28m3 (10 cft.). 

When it is necessary in the opinion of the Superintending Engineer/Zonal Executive Engineer  to carry 
the foundation below the levels shown on the plans, the excavation for the first 915mm (3 feet) of 
additional depth will be included in the item, ‘Foundation excavation’ for which payment will be made at 
contract unit prices. 

3.23.EMBANKMENT 

3-24.Description : 

This work shall consist of the constructions embankments by depositing, placing and compacting 
materials, in accordance with the requirements of the specification and in conformity with the lines, 
grades and cross sections, shown on the plans. 

3-25.Materials : 

Material for the embankment is good earth suitable for the work.  For the supply of good earth the 
contractor should make his own arrangements for the source. 

3-26.Equipment : 

The equipment used in the construction of the embankment shall comply with the following general 
requirement : 

(a)  Equipment for digging, moving and spreading earth. 
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(b)  Power Roller : The power roller shall be a three wheel general purpose type.  The pressure per inch 
width of rear wheel shall not be less than 147kg (325lbs) under working conditions. 

(c) Water lorries fitted with spray bars or other satisfactory means of applying water controlled amounts. 
If approved by the Superintending Engineer alternative equipments supplemented by manual labour 
may be used in lieu of equipment listed above. 

3-27.Construction Methods 

The methods used in performing the work shall conform to the following requirements: 

(a)  Preparation of the Existing Services : 

The full width of the base of the embankment shall be cleared of all trees, shrubs, weeds, grass and 
vegetable mould.  The root shall be thoroughly grubbed up.  Loose stones, rubbish of all sorts and all 
sod stuff mush be removed from the surface to be covered and deposited outside the beds or disposed 
off as the Superintending Engineer/ Zonal Executive Engineer  may direct.  Ant hills are to be 
completely dug out and queen ants destroyed before the work is started. 

(b)  Placing Materials : 

The embankments filled with earth shall be constructed in layers not exceeding  6 “  inches and leveled, 
parallel to the finished grade and extending the full width of the embankment and building up of 
embankment by dumping the material at the ends is always prohibited.  Throughout the work in each 
layer, the outer portion of the embankment shall be kept lower than the middle.  Each layer of earth 
shall be compacted with power rollers or suitable mechanical equipment to be approved by the 
Superintending Engineer/Zonal Executive Engineer  and to guarantee a uniform dry density of not less 
than 1842.13 kg/m3 (115 lbs/c.ft) throughout the compacted fill in each layer.  The compaction of the 
earth shall be carried out only under optimum moisture content condition in the earth. On resuming 
work after one interval, if the previously compacted surface has dried up or hardened, it shall be 
moistened and scarified before any fresh material is placed on it. 

Areas inaccessible to rollers around the retaining walls, shall be built in continuous layers not more than 
100mm (4”) deep and each layers shall be thoroughly compacted with mechanical or manual tampers. 

3-28.Method of Measurement and Payment : 

The payment for earth fillings shall be made only on the compacted quantity.  The quantity shall be 
arrived at by taking levels on each occasion.  The difference in levels between the compacted surface 
and the original ground level shall be taken to computer the quantity of earth for the purposes of 
payment.  On no account shall the quantity of earth, excavated or carted from the different sources be 
taken into consideration for payment. 

The Contractor is expected to make due allowance for compaction of earth to base his tender rate, as 
the payment will be only for the compacted quantity of earth as defined in the respective schedules. 

The rate should include full compensation for performing all work required under embankments and for 
furnishing all necessary equipment, tools, labour and other items incidental to embankment. 

3-29.BRICK WORK 

3-30..Materials : 

The materials to be furnished and used shall conform to the requirement set forth in the specifications 
for the several parts f the completed structure.  Specific reference to important items are as follows : 

Bricks – Should conform to Clause No. 3-4 
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Cement – Should conform to Clause No. 3-5 

Sand -  Should conform to Clause No. 3-2 

3-31.Construction Method : 

No four course of brick-work, with three joints, shall exceed in height, when built, one inch more than 
the same bricks piles upon one another without mortar. The bricks are to be well soaked in water before 
use on works, in proper through so as to be thoroughly wet when laid.  The cessation of the bubbles 
through the water is an indication of saturation being complete. 

For ensuring thorough soaking of the bricks every one or two brick layers or more as necessary, shall 
be provided with tubs for use.  The wall of structures shall be carried up regularly in all cases 1” when 
the nature of the work will admit of it not leaving any part 915mm (3 ft.) lower than another.  Horizontal 
courses hall be straight, level and even and faces of walls smooth and plumb. A straight edge and a 
plumb-bob shall be used for constant checking during progress of the work.  No brick-bats shall be 
permitted to be used except when necessary for obtaining the dimension of the different course or for 
obtaining the specified bond.  All unfinished work mush be raked back in course unless otherwise 
directed and when new work is to be jointed to it the surface of unfinished work mush be cleaned and 
wetted.  The bricks shall be laid by placing sufficient mortar on the wall and forcing every brick into it in 
such a manner as to completely fill every joint with mortar whether at the bottom, side or end of the 
brick.  The mortar to be used shall be that specified for the relevant schedule items and shall comply 
with the specification for the mortar specified.  The bound used shall be English and shall be carried 
throughout the work.  At all angles forming the junction of any two walls, the bricks shall, at each 
alternate course be carried into each of the respective walls, so as to thoroughly unite the work.  When 
the faces are to be plastered, the joints shall be well raked out before any plaster is laid on should the 
plaster from want of proper joint ranking detach and fall off from the brick work, the contractor shall strip 
off the plaster bodily to the extent ordered by Superintending Engineer/Zonal Executive Engineer  and 
shall re-do the work properly at his own expense. 

All requisite scaffolding shall be provided at the contractor’s expense and shall be double i.e., must it 
have two sets of upright supports.  Care must be taken to ensure the safety of the work people and the 
contractor must comply with such instructions as the Superintending Engineer may issue to ensure 
such safety.  The contractor will be entirely responsible for any damage or injuries to person or property 
resulting from ill-erected scaffolding, defective ladders, or otherwise arising out of his default in this 
respect. 

The brick work for the retaining wall shall proceed side by side with the depositing and compacting of 
earth between the retaining walls.  At no time shall the brick-work be constructed more than 405mm (1’-
4”) above Y the compacted earth. In the retaining wall weep-holes shall be provided at suitable intervals 
as instructed during execution, with the inner surface of the weep holed plastered 20mm (3/4”) thick in 
cement mortar 1:4 crouched rock of grades in different layer shall be provided at the inner end of the 
weep-holes to prevent the choking of the weep-holes to have full drainage.  No extra payment will be 
made for this and no deductions will be made for this in the brick work. 

3-32.Measurement and Basis of Payment : 

The quantity of the item which constitute the completed and the accepted structure will be measured for 
payment according to the provisions of the contract and in terms of the unit provided therein.  Only 
accepted work shall be measured for payment and the computations of the quantities thereof will be 
based on the dimensions shown on the plans or ordered in writing by the Superintending 
Engineer/Zonal Executive Engineer. 



                                                                                                                                           Corporation of Chennai                                

 

79                                                                                                     Signature of the Bidder 

 

The quantity measured will be paid for at the contract unit price. The contract unit price shall be 
payment in full furnishing all materials, labour, equipment, scaffolding materials, tools and incidental 
necessary to complete the work as specified. 

3-33.BLUE GRANITE ROUGH STONE PACKING FOR REVETMENTS, ETC. 

Gravel Backing: 

The surface to receive the gravel backing shall be nearly trimmed to the proper slope free from all 
vegetations and profusely wetted and rammed before gravel is laid on. 

Standard gravel shall then be mixed with water and worked with manvetties, till it can be formed into 
stiff plastic balls. Gravel so mixed shall be carried in baskets to where it is to be laid and placed in a 
single layer to give 150mm (6”) in finished thickness and shall be well rammed in position with flat 
wooden or iron rammers. 

The finished surface of gravel should be left untouched until the gravel dried up and does not show 
signs of yielding. 

3.34 .Rough Stone Packing:- 

The stones shall be preferably sound, as regular in shape as possible and their lengths equal to the 
thickness of the required revetment and each stone shall not be less than 0.014m3 (1/2c.ft). 

The stones shall be laid closely in position on the prepared bed and firmly set with the finished surface 
of the packing. The stones shall be laid breaking joint as far as possible. The stones are to be placed 
perpendicular to the finished surface, (i.e.) perpendicular to the slope. 

The interstices between adjacent stones shall be filled in with stones of the proper size, well driven with 
crowbars to ensure tight packing and complete filling of all interstices. Such filling shall be carried on 
simultaneously with the placing in position of the large stones and shall in no case be permitted to fail 
behind. The final wedging shall be done with the largest sized chip practicable each chip being well 
driven home with a hammer so that no chips possible of being picked up or removed by hand. 
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TECHNICAL SPECIFICATIONS FOR BUILDING WORKS 

A.  SPECIAL CONDITION FOR PILE FOUNDATIONS 

1.  The tenderer shall fill in quantities, rates and amounts for all items except 9,10,11 and for 
alternative items where only rates are to be quoted. 

2.  The tenderer shall fill in, the designed capacity of RCC piles for which he is quoting his rate. He 
must give quantities against items 4 or 5 as per his design and quote his rate thereof. The 
design calculations for pile caps grade beams and piles must accompany the tender. 

3.  Details of dowel bars will be given by the Executive Engineer / Superintending Engineer during 
execution of work but quantity of steel in pile caps and grade beams will be in accordance with 
the design of the tenderer and to be approved by the competent authority. The cost of 
reinforcement in piles should be included in the cost of piles against items 4 and 5 of the 
schedule 

4.  The number of tests to be conducted in items 9 to 11 shall depend on the direction of the 
Executive Engineer / Superintending Engineer. 

5.  The tenderer shall fill in the schedule, the quantities of steel and cement required if supplied by 
the department and recovered at issue rate for the execution of the job. He should also enclose 
detailed calculations in support of the figures. 

6.  The tenderer shall also enclose a layout of piles as per pile design proposed by him. 

7.  The piles shall be designed and executed generally conforming to the IS 2911(Part II Part III 
and Part IV) 1979 and National Building Code and other National Standards prevailing from 
time to time. 

8.  Payment shall be restricted only to the quantity furnished in the tender for items of work (Grade 
beams, pile caps, mat concrete, etc.) or as per the tenderer’s design to be approved later on, if 
any alternative design is furnished by the tenderer. It may be noted that under no 
circumstances payment shall be made for any additional quantities over and above the quantity 
furnished in the tender.  However payment shall be made for quantities executed at the request 
of the department if for which approval will be obtained by the tenderer from competent 
authority. 

9.  The rates shall include work in shift system also and no extra will be entertained for such shift 
system of work. 

10.  The tenderer must state the number of piling equipment, the type of equipment and the staff 
that will be ear-marked for this work. 

11.  The tenderer must furnish the capacity of jack, the number of dial gauges and their range, the 
range of pressure gauge, the last date of calibration of pressure gauge, and the manufacturing 
details for jack, pressure gauge and dial gauges at the time of submitting his tender. 

12.  The tenderers must also furnish in his tender a diagrammatic sketch of the load test 
arrangement offered by them indicating all details of the load test therein if they do not agree to 
the standard norms for load test prescribed by the Department. 

13.  The tenderer must offer what only in the department schedule furnished in the tender 
documents. 

14.  If the Tenderer  is a registered tenderer of COC , he should renew it in time and the renewal is 
compulsory  on the part of the tenderer. 
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15.  Tenders which do not comply with the above conditions will be summarily rejected without 
assigning any reasons. 

B. GENERAL CONDITIONS FOR PILE FOUNDATIONS 

DEFINITION OF TERMS 

1.  Driven cast-in-situ pile: 

The pile formed within the ground by driving a casing of uniform diameter, permanent or 
temporary and subsequently filling in the hole so formed with plain or reinforced cement 
concrete. 

For displacing the sub-soil, the casing tube is installed with a shoe or plug at the bottom end. 
When the casing is left permanently it is termed as cased pile and when the casing is taken out 
it is termed as uncased pile. 

2.  Cut off level: 

It is the level where the installed pile is cut off to support the pile caps or beams or any other 
structural components at that level 

3. Test Pile: 

A pile which is selected for subjects to load test and which is subsequently loaded, for that 
purpose. The test pile may form a working pile itself if subjected to routine load test upto1.5  
times the safe load.. 

4.  Trial Piles: 

Initially one or more piles, which are not working piles, may be installed to assess load carrying 
capacity of the piles by load test.  These are called trial piles. The piles are tested either to their 
ultimate bearing capacity or twice the working load. 

5.  Proposed working load: 

This shall mean the safe load carried by the pile or group of piles indicated by tenderer while 
submitting the tender. 

6. Final working Load: 

This shall mean the safe loads that will finally becoming on each pile or pile group due to RCC 
columns and grade beams.  If the loading tests, as defined in clause show that the proposed 
working load cannot be obtained, the Superintending Engineer shall work out the safe load of 
pile or group of piles which shall be binding on the tenderer. 

7.  Routine Test Load : 

This is the load applied to a selected pile or group of piles to test its behaviors, under excess of 
loading at 150 percent of the working load. 

8.  Settlement : 

This is the downward movement of the pile recorded from time to time during the test loading of 
pile. 

9. Total settlement: 

This is the downward movement during the test loading of the piles and may consist of closer 
deformation of the pile itself, deforming of the ground surrounding the pile and any movement 
of the piles through the ground. 
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10.  Residual Settlement: 

This is the difference between the total settlement and amount of recovery records if the test 
load has been totally removed from the pile. 

11.  Elastic deformation: 

It is the shortening of pile within the elastic limit of the material forming. 

12.  Follower tube: 

A tube which used following the main casing tube when adequate set is not  obtained with the 
main casing tube and if it requires to be extended further.The inner diameter of the follower 
tube should be the same as the inner diameter of the casing. The follower tube shall preferably 
be an outside guide and should be watertight when driven in water bearing strata or soft clays. 

13.  Bored-cast-in-situ pile: 

The pile formed within the ground by excavating or boring a pile within it with or without the use 
of a temporary casing and subsequently filling it with plain or reinforced concrete. When the 
casing is left permanently, it is termed as cased pile and when the casing is taken out, it is 
termed as uncased pile. 

In installing a bored pile, the sides of the borehole(when it does not stand by itself) it is required 
to be stabilized with the aid of a temporary casing or with the aid of drilling mud (bentonite) of 
suitable consistency. For marine situations, such piles are formed with permanent casing 
(liner). 

14.  Initial load test:  

It is carried out on test pile(s) which is generally made for the purpose, with a view to 
determining the safe load and / or ultimate load capacity. 

15.  Routine (Check) load test: 

It is carried out on a working pile with a view to determine displacement (settlement) 
corresponding to the allowable (working) load. 

SPACING OF PILES : 

16.   [ The centre to centre spacing of pile is considered from two aspects (viz). 

17.   Practical aspect involving installing the piles and. 

18.   The nature of the load transfer, ie by friction alone or by end bearing alone or by both to the soil 
and possible reduction in the bearing capacity or group of piles thereby. The choice of spacing 
is normally made on semi-empirical approach.] 

19.   In case of piles founded on a very hard stratum and deriving their capacity mainly from and 
bearing the spacing will be governed by the competency of the end bearing strata. The 
minimum spacing in such cases shall be 2.5 times the diameter of the shaft. 

 

20.   Piles deriving their bearing capacity mainly from friction shall be sufficiently apart to ensure that 
the zones of soil from which the piles derive their support do not overlap to such an extent that 
their bearing values are reduced. Generally, the spacing in such cases shall not be less than 3 
times the diameter of the shaft. 
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21.   In the cases of loose sand or filling, closer spacing than in dense sand may be possible since 
displacement during the piling may be absorbed by the vertical and horizontal compaction of 
the strata. Minimum spacing in such strata may be twice the diameter of the shaft. 

Note:  In case of piles of non-circular cross section, diameter of the circumscribing circle shall 
be adopted. 

For “Driven”  Cast-in-situ-Piles : 

22.   Piles shall be installed as accurately as possible according to design and drawings either 
vertically or to the specified batter. Greater care should be exercised in respect of installation of 
single piles or piles in two pile groups. As a guide for vertical piles, a deviation of 1.50 percent 
and for raker piles, a deviation of 4 percent should not normally be exceeded. Piles should not 
deviate more than 75 mm from their designed positions at the working level of the piling rig. In 
the case of a single pile in a column, positional tolerance should not be more than 50 mm. For 
piles to be cut off at a substantial depth, the design should provide for the worst combination of 
the above tolerance in position and inclination. In case of piles deviating beyond these limits 
and to such an extent that the resulting eccentricity cannot be taken care or by a redesign of 
the pile cap or pile-ties, the piles should be replaced or supplemented by one or more additional 
piles. 

23.  In a pile group, the sequence of installation of piles, shall normally be from centre to the 
periphery of the group or from one side to the other. 

24.   Sufficient time shall be allowed, when installing piles in a group, for the freshly poured concrete 
in a pile to set before installing adjacent piles.  

No pile should be less than 12 inches (30 cm) in diameter or side of a square. 

25.   In forming cast in situ-piles the joints of the piling forms and follower and the bearing of the 
piling from on its shoe or any driving rim shall be effectively sided in an approved manner so as 
to prevent subsoil water form gaining access into forms at any stage of driving or withdrawing 
the forms or when the concrete is being shunted into forms. If water sand or slush or any other 
impurity get into the forms at the stage of casting or driving the piles and if the water sand or 
slush or any other impurity cannot be removed to the satisfaction of the Superintending 
Engineer, the forms shall be pulled out and driven if so required at the tenderer’s expense. If in 
withdrawing the form after casting the pile, it is found that cast in situ pile has been disturbed in 
any manner or either through the displacement of the reinforcement or pile as a whole or in 
part, the same shall be reported by the tenderers to Superintending Engineer, who shall decide 
whether the piles shall be rejected and a fresh pile will have to be driven in the same place with 
a new shoe and if this is considered impossible or difficult, fresh piles not less than two in 
number shall be driven in every case of such rejection, at such places as will ensure the centre 
of gravity of the originally proposed group of system of piles to remain undisturbed and the 
tenderer shall not be entitled to any payment on account of the rejected pile or of the extra piles 
required to preserve the center of gravity of the system of piles undisturbed, nor can payments 
be made for any consequential increase in the capping or beams and payment shall be made 
for one pile or if it  were good pile. 

Pile Withdrawals : 

26.  Following the founding of the piles at the correct depth, concrete sufficient for a length of one 
third pile depth shall be placed in the tube before the initial withdrawal. As soon as the skin 
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friction between the earth and the tube has been broken withdrawal shall be stopped and the 
remainder of the concrete placed in the tube after which the withdrawal may proceed. 

27.   During the process of withdrawal the concrete shall be completed by raising and dropping the 3 
tonnes hammer on top of the tube. The amount of drops and the rate of striking shall be applied 
when the pile tube, is at its maximum depth and during the pile tube withdrawal the drop may 
be reduced and the speed of the striking increased. 

28.   All concrete in the pile must be thoroughly completed in one operation throughout its length 
from pile shoe to top of pile, as soon as pile driving is completed. Piles shall not be left un-
concreted after driving founding the casing in position at the end of day’s work. Either the 
concreting should be carried out the same day or the pile casing stopped well above the 
founding depth say for 2 or 3 metres and driving continued next day. 

29.   Records : 

Observations made during the driving of each pile shall be recorded in the proforma enclosed. 
Number of piles driven and their respective length should be recorded and send to Executive 
Engineer’s office every day. When the last blows for set are given on piles, the Exe. Engineer 
or his representative should be intimated to enable him to record the “set” observation made 
and recorded set each day shall be sent to the Exe. Engineer’s office the following day. 

A record shall be kept by the tenderer of the total penetration of every pile and the behavior of 
such pile during driving. Any deviation from the designed location, alignment or load carrying 
capacity of any pile shall be promptly reported to the Exe. Engineer / Superintending Engineer 
and adequate corrective measure reported to him. Such measures shall be taken after approval 
of the Exe. Engineer / Superintending Engineer. plans showing such deviations and corrective 
measures shall be filed with the department. On completion of the pile installation, all pile 
records together with other records such as additional boring or other subsoil information that 
were obtained during installation for the piles shall also be filed with the department. 

30.  The tenderer is to guarantee that each pile will sustain after the period of maturing safety 
without any undue deformation and settlement the proposed working load specified for the pile 
plus 50 percent over load. All piles shall be fit to carry the specified test load 28 days after 
placing of concreting in the pile. 

31.  In case the installation of piles shows a tendency to make the previously installed piles to have 
accurate level marks shall be put on all piles immediately after installation and all heaved piles 
shall be reinstated to the required resistance. 

32.   Mixing : 

The concrete ingredients shall be mixed thoroughly in mixers designed so as to positively 
ensure uniform distribution of all the compound materials throughout the mass at the end of 
mixing period. The mixing of each 1-1/2 cu.m. and less shall continue for about 1-1/2 to 2 
minutes for as found best in practice after all materials except the full amount of water are in the 
mixer. 

33.  The concrete in RCC items shall be proportioned by volume. 

34.  For all RCC items, the coarse aggregate will be of broken stone, passing through a screen with 
20 mm square meshes and retained on a screen with 6 mm square mesh. 

35.   The reinforced concrete work shall comply in all respects with the Indian Standard 
specifications and practice. 
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36.   Effective means shall be adopted to ensure the specified cover to the reinforcement rods, as 
per IS 2911 (Pt 1/ Sec. 1) 1979. 

37.   Where rods are lapped, the laps shall be of approved length in accordance with the IS 456 – 
2000. 

38.   Consolidation : 

Each layer of concrete shall be on worked to obtain concrete of maximum density. All concrete 
works except concrete for “cast–in–situ” piles shall be compacted by the use of the vibrator. 

39.   Uniformity and Strength : 

To obtain a uniformity good quality of concrete test specimen shall be taken by the tenderer at 
his own cost on the days of concreting as and when required by the Exe. Engineer. These test 
specimens shall be standard cylinder 15cm diameter and 30 cm high. These tests cylinder shall 
be tested departmentally or at other approved laboratories and if these tests give strength less 
than those specified below, the Exe. Engineer shall have a right to penalise the tenderer by 
rejecting the work done 

Minimum cylindrical strength requirements of RCC works 

Mix  7 days   28 days 

1:2:4  10 N/Sq.mm  15 N/Sq.mm 

1:1½:3             13.5 N/Sq.mm             20 N/Sq.mm 

40.   Stresses : 

In no case shall the stress in the concrete under proposed working load exceed 50 kg/cm and 
70 kg/cm, in the case of 1:2:4 and 1:1½:3 mix respectively, steel stresses shall not exceed 
2300 kg/cm2 in tension and 1900 kg/cm2 in compression. When the stresses in concrete piles 
are reviewed, no consideration will be given for the effectiveness of reinforcement. 

41.   For Bored-Cast-In-Situ Piles : 

No pile should be less than 12” (30 cm), in diameter or side of a square. The full depth of the 
boring in collapsible soil strata should be lined with temporary steel casings. Alternatively 
approved drilling mud suspension bentonite slurry of adequate specific gravity shall be used for 
the full depth of the bore, as boring proceeds, to prevent the sides of the bore hole from 
collapsing. Accordingly the piles shall be classified as  

(1)   Lined, bored cast-in-situ piles 

(2)   Partly lined bored cast-in-situ piles using drilling mud. In any case, a minimum length of 
one metre of temporary casing shall be inserted in each bored pile. 

42.  The bottom of the bored hole shall be cleaned very carefully before commencing the concreting 
work. The cleaning of the hole must be ensured by careful operation of boring tool / and / or 
flushing of the drilling mud through the bottom of the hole. Flushing of the bore holes before 
concreting with fresh drilling fluid / mud is necessary. Sufficient pressure to flush the bored hole 
must be maintained, which shall be normally continue for required periods. After the borehole 
has been drilled to its final depth, fresh bentonite slurry shall be pumped through the chisel 
resting at the base of the hole, to remove completely all cuttings and other loose materials from 
the base of the hole. During this flushing the speed of the pump shall be increased to maintain 
additional high pressure. This flushing will normally be executed upto the required time say 15 
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minutes approximately depending upon the cleaning. After the hole has been thoroughly 
flushed, the chisel shall be removed for concreting. 

43.   Control of Alignment : 

Piles shall be installed as accurately as possible as per the designs and drawings either 
vertically or specified batter. Greater care should be exercised in respect of installation of single 
piles or piles in two pile group. As a guide, for vertical piles, a deviation of 1.50 percent and for 
raker piles, a deviation of 4 percent should not be exceeded, piles should not deviate more than 
75 mm or D/10 whichever is more in the case of piles having diameter more than 600mm from 
their designed position at the working level of the piling rig. In the case of single pile in a 
column, positional tolerance should not be more than 50 mm (100 mm, in case of piles having 
dia more than 600mm). In case of piles deviating beyond these limits and to such, an extent 
that the resulting eccentricity cannot be taken care of by a redesign of the pile caps or pile ties, 
the pile should be replaced or supplemented by one or more additional piles. In case of piles 
with  non-circular cross sections “D” should be taken as the dimension of the pile along which 
the deviation is computed. In such cases the permissible deviation in each direction should be 
different depending upon the dimension of the pile along that direction. 

44.   The specification for bentonite and bentonite slurry shall be under : 

(a)   Bentonite powder used for the work shall be tested for its liquid limit which shall be 
more than  300 percent and less than 450 percent. Sand content in bentonite shall be 
applied 7 percent (ie. passing through 15’’5 Micron-Sieve in dry condition) Method of 
testing liquid limit shall be as per IS 2720 (pt. V) Clauses 3.4 and 3.5.1. 

(b)  Bentonite solution shall be made by mixing it with fresh water using a pump for 
circulation. The density of the solution shall be about 1.12 depending upon the site 
conditions and the viscosity as tested by March Cons Method shall be approximately 
35 seconds. 

(c)  Consistency of the drilling mud suspension shall be controlled throughout the boring as 
well as concreting operations in order to keep the hole stabilized as well as to avoid 
concrete getting mixed up with thicker suspension of the mud. 

(d)  The swelling index as measured by the swelled volume after 12 hours in abundant 
quantity of water shall be at least 2 times its dry volume. 

(e) The pH value of the bentonite solution shall be less than 11.5 

45.   Concreting operations should not be taken up when the specific gravity of bottom slurry is more 
than 1.12. Concreting shall be done by Tremie method. 

46.   During installation of bored cast-in-situ piles, the convenience of installation may be taken into 
account while determining the sequence of piling in a group. 

47.   Tremie Method : 

In addition to the normal precautions to be taken in the Tremie concreting the following 
requirements are particularly applicable in Tremie concreting. 

(a)  The concrete should be coherent, which in cement (not less than 370 kg/m3 and of 
slump not, less than 150mm. 

(b)   When concreting is carried out under water, a temporary casing shall be installed to the 
full depth of the borehole or 2 metres into non-collapsible stratum, so that fragrants of 
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ground cannot drop from the sides of the hole into the concrete as it is placed. The 
temporary casing may not be required except near the top when concreting is done 
under drilling mud. 

(c)  The hopper and Tremie should be a closed system embedded in the placed concrete, 
through which water cannot pass. 

(d)  The tremie should be large enough with due regard to the size of the aggregate. For 
20mm aggregate, the tremie pipe should be of diameter not less than 200 mm; 
aggregate more than 20mm shall not be used. 

(e)  The first charge of concrete shall be filled up in the hopper after plugging the control 
hole of the hopper with a steel plug or plate. The plug is pulled up after the hopper is 
filled so that the entire concrete in the hopper will be charged in the bore hole the plus 
should not be left within the concrete. 

(f) The tremie pipe should always penetrate well into the concrete with an adequate 
margin with safety against accidental withdrawal of pipe is surged to discharge the 
concrete. 

(g)  The pile should be concreted wholly by tremie and the method of deposition should not 
be changed part way up the pile to prevent the laitance from being entrapped within the 
pile. 

(h)  All tremie tubes should be scrupulously cleaned after use. 

Normally concreting of the pile should be uninterrupted. In the exceptional case of 
interruption of concreting but which can be resumed within one or two hours, the tremie 
shall not be taken out of the concrete. Instead, it shall be raised and lowered slowly 
from time to time to prevent the concrete around the tremie from setting. Concreting 
should be resumed by introducing a little richer concrete with a slump of about 280 mm 
for easy displacement of the partly set concrete. If the concreting cannot be resumed 
before final set of concrete already placed, the pile so cast, may be rejected. 

In case of withdrawal of tremie out of the concrete either accidentally or to remove a 
choke in the tremie, the tremie may be reintroduced in the following manner to prevent 
in pregnation of laitance of scum lying on the top of concrete already deposited in the 
box. The tremie shall be gently lowered on to the old concrete with little penetration 
initially. A warmiculite plug should be introduced in the tremie. Fresh concrete of slump 
between 150mm and 175m shall be filled in the tremie which will push the plug forward 
and emerge out of the tremie displacing the laitance or scum. The tremie will be 
pushed further making fresh concrete sweep away laitance / scum on its way. When 
tremie is burried by about 60 cm to 100 cm concreting may be resumed. 

48.   Records 

Observations made during driving of each pile shall be recorded in the proforma enclosed. 
Number of piles bored and their respective lengths should be recorded and sent to the 
Executive Engineer every day,  When the pile boring is finished for every pile, it should be 
intimated to the Executive Engineer or his representative so as to enable him to recorded “set” 
observation. 
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49.   For both “driven” and “bored” cast-in-situ piles : 

Tenderers must satisfy themselves by careful inspection of the plans, examination of the actual 
sites and of the levels obtaining at the sites about the amount of levelling involved. 

50.  Tenderers shall furnish the following design features for the pile foundation offered by them 
after careful examination of the borechells. Laboratory test results on soil samples plans 
schedule of column loads for the buildings and specifications and tender conditions furnished in 
the tender document. 

(a)   The type of pile foundation proposed by them, 

(b)   A layout of piles showing the single piles, pile groups, category of the piles, total 
number, working load of proposed piles, mix design in each category of the pile, etc. 

(c)  Plan and cross section of pile proposed showing the reinforcement details plan and 
section of typical pile caps, section of typical grade beam etc. 

(d)  A statement showing the number of piles adopted, pile capacity, working load actually 
allowed on each pile. 

(e)  Breakup details for the quantities of various item adopted in the respective tender. 

51.  The tenderer may be required to substantiate his claim for the proposed working load of each 
category of pile by a test carried but on a trial pile at his cost at site of work before the award of 
contract. This includes the cost of pile driving also and his test may be an initial load test or a 
routine load test at the discretion of the departmental officer. 

 

52.  In case the working load proposed in the tender cannot be achieved, additional piles and 
increased size of pile caps as determined by the Superintending Engineer will have to be 
installed. The cost of the additional piles and any consequential increase in RCC cappings and 
grade beams will have to be borne by the tenderer. 

53.   The mode of measurements for the piles shall be from the tip of the pile shoe to the bottom of 
the respective pile caps. The tenderers are requested to state the method of piling and 
concreting proposed by them i.e. by volume basis or by weigh batcher. 

54.  The roots, of trees, etc. if met with during the pile driving has to be removed by the tenderers at 
their cost. 

55.   As the area available for depositing excavated earth at the site is limited, the tenderer should 
make his own arrangements to remove the surplus earth in such a manner that under the 
circumstances should progress of work in the particular building or in any part of either building 
within the site is held up due to accumulation of surplus earth. 

56.  The tenderer should ensure before arranging for the conveyance of earth from site of work that 
sufficient quantity of the earth for filling in sides of foundations and basement is retained in the 
site and no extra payment will be made if due to the neglect of the tenderer, earth has got to be 
brought from outside at a later date. 

The rate for excavation shall include all necessary shoring, bailing and pumping water found 
necessary fro the execution of the work. 

57.  The rate should also include for carting away surplus earth to anywhere within the site and 
within the purview of standard specification, ie., lead of 10 metres and a lift of 2 metres as may 
be directed by the Superintending Engineer. 
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58.  The Superintending Engineer will supply details of column dowels bars to be provided in pile 
caps and the rods will be delivered at the section stores at site of work. The position of dowel 
bars for each RCC column shall wholly agree with the position of respective RCC columns as 
indicated in drawings supplied by the Superintending Engineer. 

59. The tenderer shall water, ram and thoroughly consolidate the bottom of all excavations at his 
cost before the construction of the foundation or other work is commenced. 

60.  A 75 mm of plain cement concrete 1:4:8 (one cement, four sand and eight hard broken granite 
stone jelly 40 mm gauge), shall be provided under all pile caps and grade beams and may 
project 150mm all round beyond the caps and beams. 

61.  All caps and beams shall be cast so as to have a few construction joints as possible, provision 
shall therefore be made for casting caps and beams is not less than 8 1/2 cu.m. per day of 8 
hours continuous operation. Normal setting cement conforming to I.S alone shall be used for 
RC caps and beams and for cast in situ piles. 

62.  The design calculations for safe load on pile offered by the tenderer shall be in accordance with 
the relevant formulae as per IS 2911 (Part 1 / Section 1 / Section 2) – 1979 and part IV of 1985  
and consistent with the soil characteristics and soil parameters furnished in the tender. 

Note: Design calculations adopting dynamic pile formulae, when the sub-soil is clayey and 
when the hard stratum is soft rock is not relevant. 

63.  Reinforcement proposed for the pile shall be proportional to the size of pile offered so that the 
reinforcement are not flimsy and does not drift out of position during concreting of piles. 

Tenderer shall also work out the structural capacity of the pile offered to substantiate the safe 
load proposed on pile. The stresses adopted for concrete and steel bars shall be in accordance 
with the IS 456 – 2000 and IS 2911 (Part 1 /  Section 1) 1979 and part IV of 1985. 

64.  Tenderer shall adopt provisions in IS 2911 (Part 1 Section 1/ Section 2), 1979 in the design 
calculation for pile caps. The depth of as pervious line  pile cap adopted should be 
proportionate to the size of pile offered. 

65.  The design details for grade beams shall be in accordance with the provisions in IS 2911 (PL 
III) 1980. 

66.  When a pile is a group, designed for a certain safe load is found, during or after execution, to 
fall just short of the load required to be carried by it, an overload upto 10 percent of the pile 
capacity may be allowed on each pile. The total overloading on the group should not be more 
than 10 percent of the capacity of the group nor more than 40 percent of the allowable load on 
a single pile. This is subject to the increase of the load on any pile not exceeding 10 percent of 
its capacity. This overloading of pile will, however, not be acceptable in the initial stages at the 
time of submitting his tender. 

67.  The reinforcement and cover and all other details relating to this will be governed by provision 
in IS 2911 (Part 1 Section 2, 1979) and as per the directions of the Superintending Engineer / 
Executive Engineer during execution. 

68.  The tenderer will conduct loading tests for any particular pile or piles selected by the 
Superintending Engineer. The test load specified above should be put on a test cap over the 
pile unaided by another support. 
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69.  The load test on a pile shall not be carried out earlier than 28 days form the time of casting the 
pile. 

70.  The tenderer shall himself arrange for the necessary equipments for the application of loads, 
etc. in the load test and shall remove the same after the test. All the equipments, sand bags, 
etc. should also be removed from the site after the test is completed to the satisfaction of the 
Executive Engineer. Rates for testing shall include this and department will not incur any 
expenditure for supplying or transporting the loads etc. 

71.  Before any load test is made, the proposed testing equipments, instruments, loading structures 
to be used for making the load test shall be got approved by the Superintending Engineer. 

72.  The pressure gauge will be got calibrated form a recognized institution and the calibration chart 
produced to the Superintending Engineer before commencement of test. 

73.  The arrangement of loading platform etc. shall conform to the specifications and drawing 
enclosed to tender documents. 

74.  The floor of test pit shall be 15 cm. clear below the bottom of pile cap and filling with soil bottom 
of pile cap should not be done. 

75.  The top of the pile cap shall be finished even and smooth and true to plane. 

76.  The dial gauges used shall be of metric units enabling direct reading of settlement in millimeters 
and shall be fitted to the datum bars with magnetic bases. The dial gauges should have a range 
upto 15 mm at least. 

77.  The datum bars shall be of suitable structural section, (preferable channel section) and should 
be built in position into masonry of concrete at a distance 5d (five times the stem diameter of 
the pile) from face to the pile. The datum bars, if used as angles, or any other structural 
sections, should be straight for the full length. They may be stiffened with cross plates if 
necessary to keep straightness. 

78.  The loading platform should be kept at least 1.50 m above G.L. to have sufficient headroom to 
move about the static load on the platform should be 175 percent working load in the case of 
routine test and 225 percent working load in the case of initial test. 

The test load may be applied by means of an appropriate capacity hydraulic jack with pressure 
gauge or load gauge with remote control pump, reacting against rolled steel joints (or) suitable 
load frame obtaining reaction from the following:- 

(a)  Kentledge heavier than the required test load placed on a platform supported clear of 
the test pile. An existing structure of adequate weight and suitable construction may 
serve as kentledge. The centre of gravity of that Kentledge should generally be on that 
safe of the pile and the load applied by the jack should also be coaxial in the pile. 

79.  The test loads shall be applied in increments of about 20 percent of working load of pile as per 
design. 

80.  Settlements shall be recorded with preferably four dial gauges (placed equidistance around the 
pile) of 0.02 mm sensitivity. 

81.  Each stage of loading shall be maintained till the rate of movement of the pile top is not more 
than 0.10 mm per hour in sandy soils and 0.02 mm per hour in case of clayey soils and hard 
strata or a maximum of 2 hours whichever is greater. For this purpose, the type of soil met with 
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at pile tip shall be considered. The designed safe load should be maintained for 24 hours and 
settlements should be observed every hour during this period. 

82.  For each increment, application of load shall be as smooth as possible. Time and settlement 
observation should be made at the commencement and completion of each increment. 
Settlement observation shall be continued when each increment load is kept constant at about 
15 minutes intervals. 

83.  Each load increment on the pile will be maintained by operating the jack pumps as required and 
even if the pressure falls down in the course of testing it will be restored by jacking to the 
required level. 

84.  The loading shall be continued upto twice the safe load (working load) designed for the pile or 
the load at which the total displacement of pile top / cap equals the appropriate value of 
settlement specified below in the case of initial load test. 

85.  The loading shall be continued upto 1 1/2 times the safe load (working load) designed for the 
pile or the load at which the total displacement of pile top / cap equals the appropriate value of 
settlement specified below in the case of routine load test/routine cyclic load test. 

86.  The routine load test shall be cyclic load test. 

87.  The load on the pile should be removed stage by stage releasing the pressure steadily after 
completion of the test and rebound observations made for two hours. 

88.  The assessment of safe load on the pile will be computed as follows in the case of “driven” 
cast-in-situ piles and bored cast-in-situ piles; 

(a)   Two thirds of the final load at which the total settlement attains a value of  

12 mm ;  unless it is specified that a total settlement different from 12 m is permissible 
in a given case on the basis of nature and type of structure. In the latter case, the safe 
load shall be the corresponding load to actual total settlement permissible. 

(b)   Fifty percent of the final load at which the total settlement equals to 10 percent of the 
pile diameter in case of uniform diameter of piles and 7.50 percent of bulk diameter in 
case of under-reamed piles. 

89.  The observation readings of load test and the load displacement curve for the test shall be sent 
in triplicate to the Executive Engineer, in the prescribed proforma appended. 

90.  The rates quoted shall include charges for such items of work as the following and shall be for 
the finished work in situ and shall include all contingent expenses including of taxes or import 
duties etc. 

a) Marking and setting at the work : The tenderers shall carryout the same with theodolite and 
dumpy level and get it checked by the Exe. Engineer. The instruments required for accurate alignment 
should be procured by themselves. 

b) Provision of rods, stakes, ropes, concrete and masonry pillars for concrete lines, level and 
labour required in setting out  the work. 

c) Provision of all necessary scaffoldings, centering and labour and appliances for transporting 
the hoisting and pile driving machinery and appurtenances inclusive of preparation of road, and paths 
and for their transports. 

d)  Provision of sheds to keep materials under cover. 
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e)  Payment for water and electricity charges, required for the construction, load test, etc. 

f) Arrangements for protecting work during inclement weather. 

g) Supply of clean pure water required for work and workmen from any source of water supply. 
Include for all charges of laying pipes, etc., and supply of water from the corporation mains for works 
and workman. 

h) Disposal as may be directed of all rubbish superfluous materials and debris as they 
accumulate. 

i) Thoroughly clearing the whole of the work and work site in a clear and orderly condition. 

j) Allow for all necessary haulage and transport of earth from cutting to banking. 

k) Allow for hire tools and plant and test loads required fro tests of piles and materials thereof of 
inclusive of all labour and incidental charges. 

l) Allow for carriage expenses including all leads, lifts, loading, unloading and stacking to the 
satisfaction of the Exe. Engineer. 

m) Include for periodical test expense of materials and all inclusive charges that may be levied 
by the Superintending Engineer’s to whom samples of materials used on the work will be sent up @ the 
Superintending Engineer’s discretion, periodically for test purposes.  The opinion of the Superintending 
Engineer on the results of the tests as above conducted shall be final and binding on the tenderer. 

n) Allow for all cost of excavation and running the necessary timber steel form or combination of 
both and pumping water wherever necessary. 

o) Watering R.C. Caps and slabs for a period of three weeks from laying of each and other 
necessary incidental charges. 

p) Allow for cutting off piles to an even level surfaces the top of the piles to project 50mm into 
the beams and caps and also for all cutting wastes or wreckage, etc. 

q) Allow in rate for providing necessary arrangements to enable observations of pilo driving, 
land tests, etc., 

r) Allow for the cost of binding wire for which no extra rate will be allowed. 

s) Providing in case of cast-in-situ, piles for sealing the bearing of the piling form its shoes, as 
also at the joints of the followers and form with gunnies or homp or pulley or in any suitable and 
approved manner to prevent the subsoil water or any impurity from gaining access into the forms at any 
strata or driving the form. 

t) The tenderer should arrange for their own mixer and mixer driver. 

 

C. CONCRETE FOR STRUCTURES 

 

1. Description : 

Concrete for structures shall consist of an approval Portland cement, a fine aggregate, 
a coarse aggregate and water, mixed in the proportions specified. 

2. Materials : 

All materials shall conform to the requirement of the relevant specifications as set forth 
below : 
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Ordinary Portland Cement Clause 4 

Water  Clause 4 

Fine aggregate Clause 1 

Coarse Aggregate Clause 4 

Bitumen for water proofing I.S. 73 

Expansion joint filler I.S. 1838 

Covers for curing and protecting concrete Clause 4 

Note :  Only ordinary Portland cement shall be used in the work.  If for any reason the tenderer 
desires to use high early strength cement, he shall obtain the written permission of the 
Superintending Engineer to use it. 

3. Equipment : 

All equipment, tools and machinery used in performing the work shall be of approved design, 
and shall be maintained in a satisfactory working condition. 

(a)   Mixer :  The mixer shall be of approved design and shall have a rated capacity of not 
less than 0.2m3 (7 cft.) of mixed concrete. 

(b)   Boxes shall be of strong construction and provided with handle for convenient lifting 
and loading the mixer.  The boxes shall be of such size that it should be possible to 
measure out the requisite quantity of aggregate in whole boxes or by multiples thereof.  
Each box shall be provided with a straight edge for striking off after filling. 

(c) Additional Equipment : The tenderer shall provide all small tools and other equipment 
necessary to complete the work in accordance with the specification. 

4. Staging and centering : 

The tenderer shall submit detailed plans for staging and centering for examination by 
the Superintending Engineer.  If such plans are not satisfactory to the Superintending 
Engineer, the tenderer shall make such changes in them as may be required, but it is 
understood that the Superintending Engineer’ concurrence in the use of the plans as 
submitted or corrected shall in no way relieve the tenderer of responsibility of obtaining 
satisfactory results. 

For calculating the strength of staging or centering a weight of 2400kg/m3 (150 lbs/c.ft)  
shall be assumed for green concrete. The tenderer shall make allowance for the 
deflection of forms and for shrinkage and settlement of staging or centering in addition 
to the allowance of dead loads, deflection and camber, as shown upon the plans. 

The Superintending Engineer may require the tenderer to use screw jacks hard wood 
wedges to take up any settlement in staging or centering either before or during the 
placing of concrete.  All staging and false work shall be build on foundations of 
sufficient strength to carry the load without the appreciable deformation on stable soils 
like stiff clay and sand spread footings are used and shall be of size to be determined 
by the load to be supported.  In other locations, the false work shall be supported on 
piles.  The piles shall be spaced and driven to support the required loads without 
settlement, staging and centering will be considered as a part of the work and no extra 
compensation will be allowed. 
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5. Forms : 

The tenderer shall submit detailed plans of form work for examination by the 
Superintending Engineer.  In designing forms concrete shall be treated as fluid 
weighing 2400 kg/m3 (150 lbs/c.ft.) and in addition a live load of 245 kg/m2 (50 ibs/s.ft.) 
on horizontal projection of surface shall be used.   Forms shall be so designed and 
constructed, that they may be removed without injury to the concrete blocks and 
bracing shall be removed with the forms and in no case shall nay portions of the wood 
forms be left in the concrete.  The forms shall be so constructed, set and maintained 
that the finished concrete shall be of the form and dimension shown on the plans and 
true to the line and grade. 

Form shall be filleted and all sharp corners should be given a be well in case of all 
projection such as girders, copings etc., sufficient to ensure the easy removal.  Special 
attention must be paid to ties and bracing and when the forms appear to be 
insufficiently braced of unsatisfactorily built either before or during the placing of 
concrete, the work shall be suspended until the defects have been corrected without 
any additional compensation. 

The forms shall be printed with a colourless oil or some other satisfactory means taken 
to prevent the concrete from adhering to that. The forms shall be thoroughly drenched 
with water immediately before the concrete is placed in them. Forms used a second 
time shall be thoroughly cleaned and shall be free from bulge, splits, or warps.  All 
forms shall be mortar tight and rigidly braced to prevent distortion due to pressure of 
the concrete and other loads incidental to construction.  In the case of compaction of 
concrete by vibration external and internal the forms shall be as designed as to 
withstand the effect of vibration. 

The foregoing specifications for forms shall also apply to steel forms.  The sheets used 
shall be of such thickness that tile forms will remain true to shape.  All bolts and revet 
heads shall be counter sunk, clamps, pins or other connecting devices shall be 
designed to hold the forms rigidly together, and to allow removal without injury to the 
concrete.  Steel forms which do not permit a smooth surface or live up properly shall 
not be used.  Special care shall be exercised to keep steel forms free from rust, grease 
or other foreign matter which would discolour the concrete.  No compensation will be 
allow for forms, price for concrete shall include the price for forms. 

 

6. Removal of Staging, Centering and Forms : 

All forms shall be removed in a careful workman like manner.  Supports shall be 
removed in such a manner as to permit the concrete to uniformly and gradually take the 
stresses due to its own weight. 

No super-imposed load either dead or live shall be allowed upon the bridge within the 
period fro which the false work is required to remain in place.  Forms may be removed 
from the vertical surface after 24 hours provided however that in no case shall the 
forms be removed unitl the concrete is sufficiently set so that it is self supporting.  

 The time for removal of staging, centering and forms, shall be as follows : 
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Centering under beams 28 days 

Floor Slab 10 to 14 days 

Columns unloaded 4 to 7 days 

At the discretion of the Superintending Engineer, the tenderer may be required to leave 
them in place for a longer period of time and no compensation shall be paid to the 
tenderer. 

7. Classes of Concrete : 

Unless otherwise stipulated concrete shall be of ordinary grade. 

8. Proportioning and Mixing : 

The approximate proportions necessary to produce concrete have in the required work ability 
and strength using the aggregates from the sources designated will be furnished in the tender 
documents, it being expressly understand that this information is only for the convenience or 
the tenderer.  After the award of the contract the proportions, that is, the field mix determined by 
the laboratory for the particular aggregates approved by the Superintending Engineer shall 
govern. 

(a)  Minimum Compressive Strength :  Concrete shall be made of materials accepted for 
the project, of the proportions designated by the Superintending Engineer and in 
accordance with the requirements hereinafter set forth.  The proportions shall be based 
on laboratory tests and shall be such that they will produce durable concrete of 
satisfactory plasticity and workability and which will attain compressive strength 
specified below or other values that may be stipulated for a particular work using 
ordinary Portland cement. 

(b)  Minimum Cement Content :  The minimum cement content shall not be less than 16 
bags of 50.8kg per 2.83m3 (1 cwtper 100 c.ft) or ordinary grade concrete of 1:2:4 mix.  
Substitute mixes designed by the tenderer will not be accepted. 

The strength of the concrete will be determined by the Superintending Engineer by 
testing at least, one test specimen prepared at the site of the work each day concrete is 
placed, except when additional test specimens are required to obtain result upon which 
to base the removal of the forms or the opening of the structure of traffic.  The test 
specimens shall be standard cylinders 6 diameter by 12, height and shall be made from 
concrete taken from the mixes in actual use.  The tenderer shall transport the 
specimens from the site of the works to the laboratory. During transportation the 
specimens shall be embedded in straw, burlap, or other acceptable material in a 
manner meeting with the approval of the Superintending Engineer so as to protect 
them from injury or damage.  Testing will be done departmentally.  The tenderer shall 
furnish the concrete and forms used in making tests of the cement, materials and 
equipment necessary for proper transportation and curing, and labour incidental to the 
preparation, storage, the cost of all the above shall be included in the contract unit price 
for concrete.  If the test results reveal that any specimen does not conform to the 
specified strength requirements, the Superintending Engineer shall have authority to 
reject the corresponding work and all other portions, structurally connected with it. 

(c) Water Content :  The quantity of water used in the mix shall be the minimum to permit 
proper compaction and surface finishing of the concrete.  The amount of water to be 
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added to each batch will be adjusted by the Superintending Engineer to maintain as 
nearly as practicable a slump of 50mm to 100mm (2” to 4”) for normal reinforced 
concrete sections normally compacted or heavily reinforced sections compacted with 
vibratory equipment and slump of 100mm to 175mm (4” to 7”) for sections with 
congested reinforcement not suitable for vibration.  The total free water in each batch 
shall not exceed the volumes given below : 

Mix Minimum cylinder strength requirements 28 days 
and 7 days optional 0.070 3kg/cm2 (lbs/sq.in) 

Modular Ratio 

Preliminary Tests Work Test 

Days 28 Days 7 

1:2:4 Ordinary 2700 1800 1200 15 

1:2:4 High Grade 3420 2280 1520 15 

1:1:1 / 2:3 Ordinary 3060 2040 1360 15 

1:1:1:1 / 2:3 High Grade For 
75mm (3”) Slump 

3960 2640 1760 15 

Maximum size of aggregate 12.5mm 
(1/2”) 

20mm (3/4”) 25mm (1”) 37.5mm (11/2”) 

Water in 0.4536 kg/2.83m3 
(lbs / 100 c.ft) 

1,333 1,241 1,204 1,122 

Water in 454 litres / 0.028 
m3 (imperial gallons / c.ft) 

1.33 1.24 1.2 1.12 

Note :  To obtain 25mm (1”) increase or decrease in slump, increase or decrease the water content by 
3 percent. 

Subject to the maximum water content set forth above, satisfactory plasticity and 
workability shall be obtained by suitable adjustment in the proportion of coarse 
aggregate to fine aggregate taking care not to exceed the specified water cement 
ration.  In case it is found that there is no other course, but to exceed the water content, 
the cement content shall be increased so as to maintain the water cement ration at the 
minimum value specified. 

During construction, the Superintending Engineer shall determine the amount of free 
moisture and the absorption of the aggregate as often may be necessary and suitable 
allowances shall be made for these to ensure reasonable control of batching. 

(d)   Consistency :  The consistency shall be determined by making trial mixes with dried 
aggregate such that the concrete shall be sufficiently workable to enable it to be well 
consolidated to be worked into the corners of shuttering and around the reinforcement 
to give the specified surface finish.  The slump shall not exceed throughout the whole 
batch of concrete made with same material, mixed in the same proportions as the trial 
mixes and used in those parts of the works as directed. 

The slump of the trial mix of approved consistency shall be measured using the slump 
cones at least 5 times a day.  The tenderer shall furnish the concrete necessary for the 
test. 
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(e)  Price Adjustment :  In case satisfactory plasticity and workability are not secured 
using the proportion originally designated by the Superintending Engineer, he may after 
such proportions as he may deem necessary.  If such alternations changes theoretical 
cement factor originally fixed at the laboratory and if the cost of the cement is included 
in the unit price of concrete, payment will be adjusted for or against the tenderer in 
whatever amount the total cost of the cement has been increased or decreased.  The 
amount of such increased or decrease shall be calculated from the theoretical cement 
factor determined by the laboratory.  No such price adjustments for the variations in 
gradations of aggregate mixture shall be allowed. 

(f)   Batching and Mixing :  The location and preparation of the sites for the stock piling of 
aggregates the maximum size of stock piles and the method adopted to prevent 
segregation of coarse and fine material shall be subject to the approval of the 
Superintending Engineer.  Each separate size of coarse aggregates shall be stock 
piled separately. 

The aggregate shall be handled from the stock piles to the batching plant in such a 
manner as to secure a typical grading of the material.  Aggregates that have become 
mixed with earth of foreign material shall be used only after washing and cleaning.  All 
washed aggregates shall be stocked for draining at least 12 hours before being 
batched. 

After determining the proportions of ingredients for the field mix, the fine aggregate and 
each separated size of coarse aggregate shall be proportioned and placed into the 
hopper of the mixer along with necessary quantity of cement.  Cement shall be 
measured by the bag per by weight.  At batching or mixing of materials as far as 
possible shall be on the basis of one or more whole bags of cement. The 
Superintending Engineer may permit the use of fractional bags of cement in a manner 
meeting with the approval.  Water may be measured either by volume or by weight. 

The contents of the hopper shall then be emptied into the drum of the approved mixer 
taking care to prevent possible loss of cement by being blown away in high wing.  The 
aggregate and the cement shall be thoroughly mixed in the mixer for a period of not 
less than one minute during which time the drum shall make not less than 16, not more 
than 20 revolutions per minute.  The water shall be introduced in a uniform manner 
during the first 15 seconds of the mixing period.  The mixing time may be extended if 
necessary to obtain thorough mixing and uniform consistency.  Any concrete mixed 
less than the specified mixing time shall be rejected and disposed off by the tenderer at 
his expense. 

The entire contents of the drum shall be discharged before any materials are placed 
therein for the succeeding batch. The skip and throat of the drum shall be kept free of 
accumulation. The volume of material mixed per batch shall not exceed the 
manufacture’s rated capacity of the drum. 

The mixer shall be placed as close to the part of the structure being concreted as 
possible.  The concrete shall be mixed only in the quantity required for immediate use.  
In volume batching suitable allowance shall be made for the bulking of fine aggregate 
due to the presence of water.  For this purpose the bulking shall be determined as 
directed by the Superintending Engineer.  When hand mixing is authorized it shall be 
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done with 10% increase in cement content on a watertight platform and in such a 
manner as to ensure a uniform distribution of the materials through the mass.  Mixing 
shall be continued until all the stone particles are thoroughly covered and a 
homogenous mixture of the required consistency is obtained.  Hand mixed batches 
shall be of volume to take in one bag of cement only.  No extra cost will be paid for this 
10% cement. 

 

D. Handling and Placing : 

Concrete which has remained mixed without reaching its final position longer than 30 minutes 
or which has developed initial set shall not be used. Retempering concrete by adding water or by other 
means will not be permitted.  No mixture containing lumps of hardened concrete shall be used. 

(a)  General :  The tenderer shall notify the Superintending Engineer of all proposed deposit of 
concrete sufficiently in advance thereof to permit the S.E. to inspect the forms, reinforcement, 
and casting preparations before concrete is placed. The operation of depositing and 
compacting concrete shall be conducted so as to form a compact, dense impervious artificial 
stone of uniform texture which shall show smooth faces on all exposed faces.  The method and 
manner of placing concrete shall be such as to avoid segregation or separation of the 
aggregate or the displacement of the reinforcement.  If any section of concrete is found to be 
defective, it shall be removed or repaired as directed by the Superintending Engineer without 
additional compensation. Concrete shall be placed in continuous layers of thickness as directed 
by the S.E. not more than one hour shall elapse between the placing of successive layers of 
concrete in any portion of the structure.  Each layer shall be placed and compacted before the 
preceding batch has taken initial set, to prevent injury to the green concrete and avoid surfaces 
of separation between the batches.  Placing of concrete shall be so regulated the pressures 
caused by the concrete shall not exceed those used in the design of the forms. 

Special care shall be taken to fill each part of the forms by depositing concrete directly as near 
the final position as possible, to work the coarse aggregate back from the face and to force the 
concrete under and around the reinforcement bars, without displacing them.  All faces shall be 
well puddled and the mortarflush to the surface of the forms by continuous working with 
concrete spading implements.  In the cases in which difficulty is encountered in puddling the 
concrete adjacent to the forms, because of reinforcement, shape of forms or any other 
condition, the concrete mix may be altered by reducing the amount of coarse aggregate.  
Immediately following the discontinuance of placing concrete all accumulation of mortar 
splashed upon the reinforcement steely and the surface of the forms shall be removed.  Dried 
mortar chips and dust shall not be puddle into the unset concrete.  After the concrete has taken 
the initial set care shall be exercised to avoid jarring of forms or placing any strain on the ends 
of projecting reinforcement. 

All concrete shall be placed and finished during day light.  Whenever it is necessary to continue 
the mixing, placing or finishing of concrete after the day light hours, the site of the work, shall be 
sufficiently lighted so that all operations are plainly visible for inspection and with the approval 
of the Superintending Engineer. 

(b)  Placing Large Volumes of Concrete :  Each monolithic section shall be placed in one 
continuous operation. Whenever the volume is too great to be place in one continuous 
operation, the work shall be sub-divided as shown in the plan or as directed by the 
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Superintending Engineer.  In general the order of construction or sequence of the work will be 
as indicated on the plans. 

(c)  Bonding New and Old work :  When new concrete is to be placed in contact with the old 
concrete or with concrete that has already reached its final set, the surface of the old concrete 
shall be thoroughly cleaned of all laitance, dirt or other foreign materials, then roughened and 
thoroughly drenched with water until saturated and covered with a coating of mortar or neat 
cement throughout against which new concrete shall be placed by the cement covering taking 
the initial set.  Care shall be taken to tighten the forms against the face of the old concrete and 
to thoroughly compact the fresh concrete when placed so as to ensure a good bond. 

 

E. Placing concrete in Footings : 

(a)   General : The concrete should be placed in the air rather than under water whenever possible. 

(b)  Placing Concrete in Footings :  No concrete shall be placed in footing until the depth and 
character of the foundation material have been inspected and approved by the Superintending 
Engineer.  Suitable wood or metal forms shall be used to enclose all footing concrete. 

Concrete shall be placed in footing dewatered and dried.  That is, the water shall be 
kept out of the trenches while the concrete is being placed therein.  If conditions are such that it 
is necessary to operate the pumps while placing the concrete, the seepage water must be 
conducted to a sump at a pump in take in such a manner as not o flow over the freshly posited 
concrete.  Great care must be used to prevent from pumping cement out of the concrete with 
the water. 

If unusual or unforeseen conditions are encountered the Superintending Engineer may 
permit the placing of concrete under water. 

When footing can be so placed forms may be omitted and the entire excavation filled 
with concrete to the top of the footings, and no payment shall be made for concrete placed 
outside the footing dimensions shown on the plans. 

 

In wet or soft foundations care shall be taken to prevent dirty mud, or other foreign 
materials from becoming mixed with concrete which is being placed in the footing. 

 

F. Mechanical Vibration : 

Concrete during and immediately after depositing shall be thoroughly compacted; unless 
otherwise provided, the compaction shall be done by mechanical vibration to the following 
requirements. 

The concrete shall be compacted by means of a mechanical vibrator operated within the mass 
of concrete when required by the Superintending Engineer vibration shall be supplemented by hand 
spading. The concrete shall be spaded by hand in all covers and angles of the forms, and along from 
the faces while it is being vibrated.  The concrete shall be vibrated with a frequency of not less than 
3,500 impulses per minute.  The vibration shall be of sufficient intensity and duration to cause flow or 
settlement into place and complete compaction.  Over vibration shall be avoided. 

The mechanical vibrator shall be : of a type and design approved by the Superintending 
Engineer.  IT shall be adequately powered and capable of transmitting vibration of the required 
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frequency to the concrete.  A sufficient number of mechanical vibrators shall be provided on the job so 
that each batch may be thoroughly compacted immediately after placing and that there will be no delay 
in placing and compacting ensuring batches.  The vibrator shall be applied to the concrete, immediately 
after depositing and so manipulated that the concrete is reduced to a uniform plastic mass thoroughly 
compacted.  It shall be thoroughly compacted around the reinforcement and worked into the corners 
and angles of the forms.  The forms of the reinforcement shall not be vibrated.  Concrete shall be 
placed in layers of uniform thickness not exceeding 300mm (12”) and the apparatus so operated in the 
vibrating element does not penetrate through the layer of the fresh concrete and disturb the partially 
hardened concrete in lower layers.  Vibrators shall not be pushed into or withdrawn from the mass of 
concrete too rapidly. The water content of the concrete shall be the minimum necessary to produce 
uniformly dense concrete free from aggregate pockets or honeycombing. 

 

G. Surface Finish : 

Immediately following the removal of forms all cavities produced by the removal of form ties and 
all other hooks and depressions honeycomb spots, broken edges of corners and other defect, shall be 
thoroughly cleaned, saturated with water and carefully pointed and rendered smoothly with mortar of 
cement and fine aggregate mixed in the proportions used in the frade of concrete that is being finished 
and of as dry a consistency as is possible to use.  Considerable pressure shall be applied in filling and 
pointing to ensure thorough filling in of all holes.  Surfaces which have been pointed shall be kept moist 
for a period of 24 hours. 

All construction and expansion joints in the completed work shall be left carefully tooled and 
free of all mortar and concrete.  Expansion joint filler shall be left exposed for its full length with clean 
and free edges.  After the pointing is completed and the concrete hardened, all fins and irregularities 
shall be removed neatly by chipping and finished by using carborundum brick to produce a smooth 
finish.  Entire surface after finishing shall present a smooth surface free from water pockets, air bubbles 
and other honeycomb spots.  All such work shall considered incidental to the placing of concrete. 

 

H. Joints – Sliding and Friction Joints : 

When sliding joints are called for on the plans, the surface of the supporting concrete shall be 
trowelled to a smooth and shall be covered with the required thickness of the bituminous materials or 
otherwise treated as specified on the plans or as directed by Superintending Engineer. 

The plates, angles or other structural shapes shall be accurately shaped, at the shop to 
conform to the section of the concrete floor.  All precautions shall be taken in placing the joints to keep 
them in correct position during the placing of the concrete.  Opening at expansion joints shall be that 
designated on the plans at normal temperature, and care shall be taken to avoid impairment of the 
clearance in any manner.  The details of the expansion joints shall be as shown in the drawings. 

 

I. Protection and curing of concrete : 

Concrete which has been placed shall be protected against any vibration, jarring or other 
movement which might injure it before it has reached its final set.  Other precautions to ensure the 
development of strength shall be taken as the Superintending Engineer may direct 
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Concrete floor slabs and the exposed or surfaces of contract subject to rapid drying shall be 
protected from the direct rays of the sun and newly placed concrete shall be protected from rain by 
means of tarpaulin. 

Concrete surface exposed or surfaces from which forms have been removed shall be protected 
by covering as soon as possible with canvas, straw, burlap, and / or other satisfactory materials, or if 
the surfaces are not covered they shall be kept moist by flushing or sprinkling.  Curing shall be 
continued for a period of not less than 14 days after placing the concrete. 

 

J. Method of Measurement : 

The quantities of the several items which constitute completed and accepted structure will be 
measured for payment according to the provisions of the contract for these items and in terms of the 
units provided therein for such item. 

Only accepted work will be measured for payment and computation of the quantities thereof will 
be based on the dimensions shown in the plans ordered in writing by the Superintending Engineer. 

All concrete except hand rail concrete confirming to the plans and specifications accepted and 
placed as directed shall be measured in cubic foot in place; individual quantities shall be worked out to 
the nearest 0.0028m3 (1/10c.ft) and the total of each set of measurement shall be rounded correct to 
the nearest m3 (cft).  No measurements or other allowances will be made for work or material for forms, 
false work, bracing, or other incidental necessary to complete the work as required and no 
measurement or other allowances shall be made for concrete, placed for the convenience of the 
tenderer, greater dimensions than those shown on the plans.  No deduction shall be made for the 
volume of the concrete displayed by the embedded steel reinforcement, drain pipes and downfall pipes, 
expansion joints (bituminous or metallic) and similar items. 

 

K. Basis of Payment : 

(a)  General : The several quantities, measured as provided above will be paid for at the contract 
unit price such as deck slab, tee beams, kerbs, columns, etc., constituting the structure and 
listed in the contract.  These contract unit prices shall be payment in full for furnishing hauling 
and placing all materials and for furnishing all labour, equipment, tools, an incidentals 
necessary to complete the work as specified.  Concrete for hand rails will be paid for as 
provided under separate clause. 

(b)  False work and Centering :  The cost of false work an centering complete in place including 
materials, tools, equipment, labour and work incidental thereto, shall be included under price for 
concrete and no additional payment will be made therefore.  The price for concrete shall also 
include the cost of any working plant for false work as required by Superintending Engineer. 

(c)  Forms : the cost of forms, complete in place, including materials, tools equipment, labour and 
all work incidental to the erection and maintenance.  In proper condition until the concrete is 
poured and hardened and their removal shall be included in the unit prices of concrete for 
which they are build and no other payment will be made therefore. 

(d)  Curing and Protecting Concrete : The cost of curing concrete and protecting concrete poured 
including all materials, tools, equipment, labour and all work incidental thereto shall be included 
in the unit price of concrete and no other payment will be made therefore. 
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(e)   Structural and Expansion Joints :  The cost of steel reinforcements, downfall pipes, 
drainage, pipes, expansion joints and other steel structurals shall be paid for separately. 

(f)   Finishing Concrete Surfaces :  The cost of finishing all concrete surfaces including labour, 
tools, equipment and all work incidental thereto shall be included in the unit price for the class 
of concrete rate. 

 

L. REINFORCED CONCRETE STRUCTURE 

1. General : 

Provisions of this section shall apply to all types of RCC structures.  Concrete 
structures and such other parts as are of concrete, shall be built in conformity with the 
lines, grades dimension, details and design indicated therefore on the plans, and in 
accordance with the pertinent specifications for all works necessary to complete the 
bridges structures designated in the proposal. This clause should be read along with 
Clause 4-16.  

2. Materials : 

The materials to be furnished and used shall conform to the requirement set forth in the 
specifications for the several parts of the complete structure.  Specific reference to the 
important items are as follows : 

Concrete for structures  :  Clause C shall apply 

Reinforcement Bars        :  Clause      shall apply. 

3. Construction Methods : 

(a)  General Requirements :  The construction method used shall be in accordance with 
the requirements set forth in the specifications for the several parts of the completed 
structures. 

(b)   False work and Forms :  Shall conform to Clause 4-16 

(c)  Placing concrete in slab superstructure :  The entire span shall be placed in one 
continuous operation except as otherwise ordered by the Superintending Engineer. 

(d)  Placing Concrete in Girders :  Concrete, preferably, shall be deposited by beginning 
at the central span and working from the centre towards the ends.  IN sloping girders, 
pouring shall being at the one end of the structure that is, lower end and proceed 
upwards.  Concrete in girders shall be deposited uniformly for the full length of the 
girder and brought by evenly in horizontal layers. 

Concrete girder haunches less than 915mm (3”) in height shall be placed at the same 
time as that in the girder stem.  Whenever a haunch has a vertical height of 915mm (3”) 
or more, the haunch and the girder shall be placed in successive stages, first upto the 
lower fide of the haunch, second to the lower side of the girder and third to completion. 

Concrete in Tee Beam or deck girder spans may be placed in one continuous operation 
or may be placed in two separate operations, each of which shall be continuous, first to 
the top of the girder stem, and second to completion.  In the latter case, the bond 
between stem and slab shall be secured by means of suitable shear keys in the top of 
the girder stem. 
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(e)  Placing Concrete in Columns :  Concrete in columns shall be placed in one 
continuous operation unless otherwise direct.  Unless otherwise permitted by the 
Superintending Engineer no concrete shall be placed in the superstructure until the 
column forms have been stripped sufficiently to determine the character of the concrete 
in the column , the load of the superstructure shall not be allowed to come upon the 
bents until they have been in place at least 14 days, unless otherwise permitted by the 
Superintending Engineer. 

(f)  Kerbs and Railings :  Solid panelled railing shall be placed the day after the concrete 
in the floor has been laid.  Kerbs and concrete railing other than the solid paneled type 
shall not be placed until the false work for that superstructure until has been removed. 

(g)   For all other items of work the concreting shall be done as directed by the 
Superintending Engineer. 

 
M. Construction Method :  
 
(a)  Spreading and Compacting :- The earth filling in the embankment shall be moistened and 

theatrical (Gravel) shall be spread upon it uniformly to the specified depth and in special layers 
by an approved method, but no material shall be dumped in piles on the embankment and 
spread there from. The material shall be dragged with a long base drag or other leveling device 
so as to secure uniform distribution and eliminate all unevenness. The grade shall be checked 
by means of a set of three boning rods, the crown shall be checked with a set of three camber 
boards and fish-line following the method explained in Clause 4-191-5(c). 

The material shall be uniformly moistened in quantities just sufficient in secure to 
specified compaction and rolled to such compaction with an approved roller. Rolling shall 
commence at the edge of each course and progress towards the centre. Under no 
circumstances shall the centre of any such course shall be rolled first. During compaction care 
shall be taken to maintain a smooth and uniform surface and crown as shown on the plans, and 
the finished surface shall confirm to the line grade and cross-section shown on the plans or 
directed by the Superintending Engineer.  During rolling the surface shall be frequently checked 
and all irregularities shall be corrected by loosening the material and removing on adding 
material and re-establishing smooth uniform firm surface. 

Work on each course shall be performed in a similar manner as mentioned above. No 
additional layer shall be placed upon a course until it has been thoroughly compacted and 
sufficiently dried.  

(b)   Testing :- On completion, the surface shall be tested by means of a ten feet straight edge laid 
parallel to the centre line of the road, and there shall be no depression visible below the straight 
edge, 12.5mm (half-an inch) or more in depth. 

 

N. Joining the Old and New surfaces: 

 

During construction the tenderer shall take all precautions to ensure a smooth and shock free 
junction between the old and new surfaces. 
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O.  Method of Measurement: 

Supplying, spreading and consolidation of materials will be measured by are in sq.m. (sq.feet) 
in length being taken along the centre line of the soling and the width along the line at right angles to 
the centre line. The thickness will be measured by taking difference of levels. 

 

P.  Basis of Payment: 

Supplying, spreading and consolidation of materials as measured above will be paid for at the 
contract unit price for same which price shall include the cost, conveyance and stacking of materials 
and shall include full compensation for spreading, watering, rolling, finishing and all incidental work and 
for furnishing at labour, tools, paint and equipment for the proper execution of the work. 

 

Q. PLASTERING WITH CEMENT MORTAR 

1 Method: All joints in the masonry shall be raked out at least 20mm (3/4”) deep. The walls shall be 
washed with fresh water and thoroughly wetted for six hours or as directed by the Superintending 
Engineer before plastering is commenced. 

The plaster shall then be laid on with some what more than the required thickness and leveled with a 
flat wooden rule. The finished thickness shall be sufficient to cover by 12mm (1/2”) the surface of the 
wall in brick masonry. The plaster shall be well pressed into the joint and the surface rubbed smooth 
after floating it with a thick coat of pure Portland Cement. The proportion of cement and sand shall be 
one cement and three sand, the mortar conforming to the specification stated below:- 

The mortar shall consist of Portland cement and sand each complying with its respective specification 
mixed in the proportions of one cement and three sand. 

Portland cement shall be measured by weight, 40.8 kg (90 pounds) being taken as 0 (:1e and in 
suitable –sized measuring boxes. They shall be spread on a clean dry platform in layers one over the 
other and mixed dry three times over. 

Water is to be added to the mixtures, only when the mortar is required for use, and then only is 
sufficient quantity to make the material not profuse enough to drown the cement. All cement mortar to 
which water has been added, shall be finally deposited in place before initial set begins. 

If the mortar has become set or hardened before being used, it shall be rejected and removed from the 
work spot. 

The plastering shall be kept constantly watered for three weeks to avoid possibility of the cracking of 
plaster, the tenderer should in all cases obtain instructions regarding the size of the strips or squares to 
be laid in one operation and complete adjoining trips on different days. Should the mortar crack or 
perish through neglect of watering or for other fault of the tenderer, the work shall be removed and 
redone at the tenderer’s expense, or should the tenderer fail to water the work to the satisfaction of the 
Superintending Engineer the letter may supply the requisite men to water the work properly and charge 
the cost to the tenderer. 

2  Measurement and Payment 

The plastering snail be measured in m2 (square feet) of the surface plastered. Plastering will be paid for 
at the contract unit price which shall include the cost, conveyance and storing of materials ands shall 
include full compensation for all operations described in the specification, mixing, mortar, plastering, 
curing and for furnishing all labour, tools necessary for the proper execution of the work. 
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R. WELDING 

1. Scope:- 

The specification applies to the design and construction of welds made by the metal arc 
process. 

2. Materials:- 

Reinforcing bars shall conform to Clause 4-9, electrodes used to strength welds shall conform 
to the requirements of Class ‘A’ electrode in 1.5.814-1957. 

3. Forms of Butt-Joints: 

Butt-Joints shall unless otherwise agreed to by the Engineer, be made in one of the following 
forms: 

a.  Double ‘V Butt-joint 

b.  Single bevel Joint 

Reinforcement of Butt-weld:- 

(i)  Butt-welds shall be build up so that the thickness of the reinforcement at the 
centre of the weld is not less than 10% the size of the butt-weld subject to a maximum 
of 3mm (1/8”). 

(ii)  Where a flush surface is required, the but-weld shall be first build up and then 
dressed flush. 

4. Size of Electrode:- 

The maximum gauge of the electrode is 10mm (3/8”) diameter for 20mm (3/4”) and above 
diameter bars. 

Workmanship 

(a)  Welds should be made in the flat position. 

(b)  Arc length, voltage, and amperage shall be suited to the diameter of the material, type 
of groove and other circumstances attending the work. 

(c)  The surfaces to be welded and the surrounding materials for a distance of at least 
12.5mm (1/2”) shall be freed from scale, dirt, greese, paint, heavy rush and other 
surface deposit. 

(d)  Rods to be welded shall be held in correct positions by clamps or other suitable devices 
until welding has been completed. 

(e) Fusion faces may be cut by shearing, chipping, machining or machine gas cutting. 
Edges shall be left free of slag. 

(f)  Each time the work is started, the electrode travel shall be delayed until base metal 
fusion at the starting point is assured. At the completion of a run, the electrode travel 
shall be delayed sufficiently to fill arc crater. 

After every interruption of the arc except at completion of the run, the arc shall be 
restarted ahead of the previous deposit and moved back to fill the carter; or such 
alternative technic shall be used as will equally well ensure complete filling of the 
crater, complete fusion between the new old deposit and the base metal at the point of 
junction, and complete resultant continuity weld. 
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(g)  Exposed faces of welds shall be made reasonably smooth and regular shall conform as 
closely as practicable to design requirements and shall not at any place be inside the 
intended cross sections. 

(h)  Welds showing slag inclusions, porosity or lack of proper penetration shall be cut out 
and re-welded. 

(i)  Finished welds and the adjacent parts shall be protected with clean  boiled linseed oil 
after all slag has been removed. 

 

S. Safety Precautions:- 

This applies in case of site welding 

(a)  Operators of welding and cutting equipment shall be protected from the rays of the arc 
flame by gloves and by helmets, hand shield, or goggles equipped with suitable filter 
lenses. 

(b)  Suitable protection against the rays of the arc shall be maintained by the tenderer when 
arc welding operations might be viewed with harmful range by persons other than the 
welding operators and supervisors. 

(c)  Welding shelter should be provided to protect welders and the parts to be welded from 
the weather. 

Superintending Engineer Inspection  

(a)  The Engineer shall have free access to the work at all reasonable times and facilities 
shall be provided so that during the course of welding he may be able to inspect any 
layer of weld metal. 

(b)  The Superintending Engineer shall be notified in advance of any welding operations. 

(c)  The tenderer shall furnish the superintending Engineer with copies of any welding 
operations. 

Plant:- The welding plant and equipment shall be best of the type of modern design and to the 
approval of the Superintending Engineer Either direct or alternating current (but not 
both kinds) may be used, through out  the whole of the work. An ammeter shall be 
provided to each arc so situated that the Superintending Engineer can check easily the 
current being used by the operator. 

T. Test 

As soon as welders are employed they shall be required to make a joint in bars and the finished 
welds (including sufficient lengths of bars on each side) shall be cut out and tested to destruction in a 
tensile testing machine. If the welded joint on testing develops the full strength of the bar, the welding 
technic may be deemed satisfactory and the welder competent for the job. Otherwise the welds is to be 
rejected and the welder is not to be employed. 

 CEMENT WASH 

1. Materials: 
(1)  Cement  
(2)  Slaked lime 
(3)  Powdered Glue 
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(4)  Plaster of Paris 
(5)  Alum 

2. Preparation and mixing: 

The cement wash should be prepared as follows:- First take dry materials consisting of 75% of 
Portland Cement, 10% each of slaked lime and powered glue size, 3% of plaster of paris and 
2% of alum. First place the cement in a pile and mix just sufficient water with it to bring it to a 
thick paste and keep it stirred with a stick. In a separate vessel mix the lime and plaster 
together with cement mortar to somewhat thinner consistency. When thoroughly mixed with, 
add this to the cement and stir the two mixtures very thoroughly together. 

In the meantime, melt the glue size with hot water and then pour this solution into the other 
ingredients. Finally dissolve the alum and add that taking care to mix the whole well together 
when this has been done, regulate the consistency of the wash by the addition of clean cold 
water and the best guide is ti say that it would be of the thickness of fairly rich Cream. 

At the same time, a very important point to watch is to see that no greater quantity of cement 
wash should be made up at one time that can be used within half an hour. If desired, this need 
only apply to the cement mixture as the other ingredients may be made up in bulk if required. 
Then if fresh quantities of cement wash are made up from time to time as they are required, the 
other proportion of the necessary ingredients may be added from a large quantity and thus a 
better uniform and more reliable wash should result. 

3. Application:  

Immediately before applying the cement wash to a surface, the wall should be washed down 
with plenty of water two coats should be applied at intervals of 24 hours. As soon as the cement 
wash has dried up the surface should be kept damp by sprinkling water on it at least 7 days. 

4. Measurement and payment: 

The cement wash shall be measured in m2 (sq.feet) of the surface to which the wash is given. 
Cement wash will be paid by the contract unit price which shall include the cost, conveyance, 
storing of materials and shall include full compensation for all operations described in the 
specifications, mixing, curing, etc., and for furnishing all labour, tools, necessary for the proper 
execution of the work. 

 

V. HIGH GRADE CONCRETE 

(1)  It shall be controlled concrete 

(2)  The mix of the ingredients shall be decided at the time of execution of the work to arrive at the 
densest concrete. 

(3)  The minimum strength of the concrete as specified shall be obtained. 

(4) Preliminary tests shall be made prior to commencement of the work. 

(5)  Daily and whenever the materials or the mix, is changed, atleast two cylinders shall be tested, 
and in addition at least one consistence test carried out. 

(6)  The minimum cement content shall be as per the mix adopted. 

(7)  The concrete shall be mixed for a period of not less than two minutes in the mixer, This should 
be read along with Clause 4-16. 
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W. SPECIAL CONDITIONS FOR FABRICATION OF STRUCTURAL STEEL WORK 

1.  General: 

All the steel tested or untested required for the fabrication of a structural steel work will be 
supplied to the tenderer. 

2.  Price variation:  

Price variation due to any cause whatsoever for any material viz., steel, bolts, and nuts, red 
lead, electrodes, etc., will not be allowed and the tenderer should include all these factors, while 
quoting a firm rate. 

3.  Design and Drawings: 

Before actual fabrication is started, detailed working drawings should be furnished by the 
Tenderer to the Superintending Engineer,……, Department, Corporation of Chennai for 
approval where section specified in the drawings are not readily available the use of alternative 
sections for fabrications will be considered and the alternate sections will be allowed to the firm 
payment to the Tenderer will be based on the Total weight of steel work done. 

4.  Fabrication and payment: 

The fabrication of the steel work will be to I.R.S Specification No.B.3/61 or B.1/62 as the case 
may be (for steel structures and bridges girders) 

5.  Calculation of Weight of Fabricated Steel: 

The weight of material for which payment has to be made for fabrication erection shall be that 
which actually enters into the process of fabrication and forms and integral part of steel work as 
fabricated. In computing the weight of finished steel, no deductions will be made for rivet holes 
or bolt holes, skew cuts, knoteches etc. and the overall length of the members used in actual 
fabrication will be taken into account. This will also apply to gussets, which will be paid on the 
dimensions of the smallest enclosing rectangle. In computing the weight of fabricated steel 3 
percent extra will be added to cover the weight of bolts, nuts, etc. and no payment beyond this 
will be made. 

6.  Holding down bolts, nuts and washes as well as anchor channels or plates will be paid for by 
their actual weight at the same rate applicable to fabricated steel, other bolts, rivets etc to be 
used for fabrication on the site connections will be supplied by the tenderer in accordance with 
the approved drawings without extra payment beyond the 3% admissible as per clause 5 
above. Any weight over and above the admissible 3% should therefore be taken into account 
by the tenderers in quoting their rates. 

7.  No additional payments will be made for joint in structural steel work beyond payment 
indicated in clause 5 above. 

 

8.  Shop paints: 

The fabricated steel shall be given one shop coat of paint with red oxide. This will be also be 
included in the quotation submitted by the Tenderers and no extra will be paid. 

9.  Rivetted or Welded Constructions:- 

Tenderers are to quote for welded construction:- 
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Welded Designs:- 

In the case of welded designs the following directions shall be observed. 

Shop welding should be adopted wherever possible in fabricating components and sub-
members. 

Suitable jibs and fixture should be used both in the field as well as in the shop to avoid 
distortions during fabrications and erection. 

Components which are mass fabricated in the shops should be proved in the master templates. 

Suitable facilities shall be provided for the inspection of the work during the progress by 
inspecting officers. 

10. For contract involving fabrication and erection, the tenderer shall be responsible for the 
transportation from the tenderers work to the site of erection, loading the materials and stacking 
them at the site of work besides being 

Responsible for any damages occurring in transmit and while keeping them stacked till the 
materials are erected by him and work is finally accepted by the Corporation. 

11.  Variations and Weight :- 

The weight furnished in the schedule is only approximate and liable to very based on final 
approved drawings 

 

X.  EARTH WORK EXCAVATON 

Shall conform to T.N.B.P. No. 23 and S.S.R.B. No. 304-02 and 301-02. 

Earth work excavating and depositing on bank with initial lead of 10 meters and initial life of 2 meters as 
per specification. No extra payment will be made for removing the masonry, concrete or any other 
material met with either at the surface or below at the surface within the specified depth during 
excavation. Necessary precaution not to damage the underground cables, etc., shall be taken by the 
tenderer and necessary supports such as strutting, planking, shoring etc., are to be given for which no 
extra payment will be made. 

 

Y-1   SAND FILLING 

Sand from PWD notified quaries and  shall be filled , watered  rammed suitably as may be 
directed during the execution.  

 

Y -2   LEAN CEMENT CONCRETE 1 :5:10 

(a)  Coarse Aggregate:- The coarse aggregate shall consist of blue granite metal of 25 m.m. and 
12 mm I.S.S./I.R.C. in 66 2/3% and 33 1/3% proportions respectively. The material should 
conform generally to T.N.B.P. No. 5A. The aggregate shall be from Pallavaram Quarry. 

(b)  Fine Aggregate:- The fine aggregate shall be clean river sand free from clay, vegetation or 
other decayed matter, etc., and free from dust and dirt and shall conform to T.N.B.P. No.7. The 
river sand should be quarried from palar river in Timmavaram village in Chengalpattu Taluk. 

(c)  Cement: - Good quality Portland cement shall be used vide T.N.B.P. No. 10 and S.S.R.B. 211. 
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(d)  Water:- All water used in mixing or curing shall be clean and free from oil, salt, or acid 
vegetable or other substance injurious to finished products and shall conform to S.S.R.B. 212. 

(e) Concrete Mixing and Placing:- The concrete shall be machine mixed and vibrated to the 
satisfaction of the Exe. Engineer or his representative. The water cement ratio shall be 
maintained as directed by the Exe. Engineer. The work in general shall conform to S.S.R.B.XII 
and T.N.B.P. 28. If however hand mixing is permitted the tenderer shall use 10% extra cement 
for which no extra payment will be made. 

 

Z.  LAYING AND JOINTING S.W. PIPES 

For conducts the stone ware pipes of 150mm and 250 internal diameter required for the work 
shall be according to MDSS No. 107 and S.W. pipes shall be laid to proper alignment and level and 
joining the same by inserting spun yarn in the socket and pointing with cement as per MDSS No.110. 
The S.W. pipes shall be laid in trenches excavated and refilled with sea sand. These pipes shall be 
inserted through brick retaining walls at the edges and middle of the trenches consisting of stock 

Brick work in cement mortar 1:6 over a bed of brick jelly concrete in lime mortar 1:2:5 for which 
items payment will be made on unit basis for the measured quantities. 

Note:- The specifications given above may not be taken as complete but shall be read together with 
the relevant clauses of CSRB, in the absence of the relevant clause in the SSRB, the relevant clause of 
MDSS shall be applicable. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


